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Executive summary 

This report details findings of an end of project assessment of the implementation of 

USAID/RDMA’s cooperative agreement with PSI for ‘Social marketing for STI/HIV prevention 

among high risk groups in the Mekong region, FY08‐FY10. The project is funded over a three 

period, with allocations by country as follows – Burma: HIV $3.6 m, TB $1 m; China: $2.6 m; Lao: 

$1 m; and Thailand: $0.2 m.  

 

The strategic goal of the project is to reduce the spread of HIV and STI among most at risk 

populations (MARPs) including female sex workers (FSW) and their clients, injecting drug users 

(IDU), and men who have sex with men (MSM), including transgenders (TG). The project’s main 

objective is to increase access to the Comprehensive Package of Services (CPS) by MARPS. Key 

achievements in relation to the project’s intermediate objectives are as follows:  

 

Objective 1: Increase access to prevention interventions for MARPs 

All of the MARPs targeted by PSI are hard to reach because of social marginalization and all have 

relatively high rates of HIV, although this varies by MARP and geographic location. PSI’s 

programs in each country have resulted in significantly increased access to prevention 

interventions by MARPs. Depth of penetration in accessing MARPs has been high.  

 

PSI’s social marketing activities have significantly grown the size of the condom markets and 

established condom buying habits among MARPs and others. Since 2007, sales and free 

distribution of condoms and lubricant to MARPs, their partners and the general population have 

continued to grow significantly. PSI recognizes the need to encourage new private sector entrants 

into the condom market, (which is occurring in Lao), to ensure long term sustainability, whilst 

ensuring that affordable condoms are available to the poor and most vulnerable.  

 

Periodic behavioral surveys conducted by PSI in each country found evidence of positive 

behavior change in the most at risk populations targeted. These outcomes include higher levels of 

condom use and consistent condom use among MSM and FSW, and in China decreased sharing 

of needles and syringes among IDU. PSI behavioral data for most MARPs indicates that 

statistically significant levels of behavior change are achieved when MARPs are exposed to more 

elements of the comprehensive prevention package. This ‘dosage’ effect confirms that the 

comprehensive prevention package approach is both appropriate and needed.  

 

Increased safe behavior by MARPs may contribute to the program’s strategic goal of reducing the 

spread of HIV and STIs among MARPS. However, there is insufficient data at this point in time to 

demonstrate whether this higher level impact is being achieved by PSI.  

 

Objective 2: Increase access to care and support for PLHA 

PSI’s promotion and provision of VCT services has increased access to HIV testing, enabling 

MARPs to know their HIV status and be referred to care, support and treatment services. 

However, the uptake of HIV counseling and testing is quite low, and most MARPs do not know 

their HIV status. PSI promotion and provision of STI diagnostic and treatment services for 

MARPs has increased access to client‐friendly STI services. As with VCT, the uptake of STI 

clinical services has generally been low. This points to the need to address demand side issues as 

well as supply side issues. The introduction of rapid testing for VCT significantly increased VCT 

uptake among MARPs in China and Lao. PSI’s social marketing of pre‐packaged, branded STI 

  vi



treatment kits through DiCs and the private sector has increased MARP access to appropriate and 

quality treatment regimens at an affordable price.  

 

USAID support for PSI/Burma’s TB program has increased access to free TB treatment on a 

national scale, with a focus on the poor. However, integration of HIV and TB has been limited as 

only a minority of TB cases are having HIV tests due to policy settings which limit the places 

where HIV testing can be performed.  

 

Access by HIV positive MARPs to care, support and treatment services provided by PSI’s partner 

organizations has been limited in some countries, particularly Burma, because of the small 

number of treatment places available. In high prevalence settings, PSI increased its focus on the 

care and support needs of PLHA. While there are linkages with care, support and treatment 

services, the capacity of all programs to ensure a seamless continuum of prevention to care, 

support and treatment has been insufficient.  

 

Objective 3: Increase access to strategic information 

PSI’s strong emphasis on strategic information highlights the value the organization places on 

evidence‐based programming; quality assurance methods are built into its data collection 

systems; good internal capacity has been built; and the results of research are turned into 

program action. Areas where performance has been mixed are in using strategic information for 

advocacy on policy change and program issues at the national and sub‐national levels; more 

regular sharing and dissemination of results to external partners; and greater involvement of 

MARP communities in evidence‐based decision making.  

 

Objective 4: Strengthen the enabling environment 

PSI’s work has contributed to strengthening the enabling environment in a number of ways. 

There has been significant capacity building of the private sector in social marketing of condoms 

and other health products and in social franchising of health services to improve access by the 

poor. The capacity of MARPs to design and implement prevention programs has increased 

significantly in all countries. Capacity building of peers has resulted in a self‐confidence that has 

reduced internalized or self‐stigma and facilitated community mobilization. The capacity of PSI 

programs in all countries to ensure a seamless continuum of prevention to care, support and 

treatment needs continued strengthening.  

 

PSI’s approach has been to foster peer led community mobilization approaches in its work with 

MARPs. As an INGO, PSI has been able to more readily work with marginalized community 

groups than would be the case for local organizations in the context of government antipathy 

towards civil society. The provision of high profile HIV services for MARPs has resulted in the 

health and broader social needs of MARPs becoming more visible to local and national health 

officials and other partners, which has helped to combat stigma and discrimination and further 

MARP visibility in national strategies and Global Fund proposals. Where PSI prevention 

programs have had a strong focus on the needs of PLHA, particularly in Burma, this has resulted 

in a more open and supportive environment for PLHA, which helps to reduce stigma faced by 

PLHA from their MARP peers.  

 

Other overarching findings are:  

 

Innovation has been a strong feature of PSI’s programming in all countries. This has included use 

of financial incentives to reach program targets, promotion of female condoms to MSM, use of 
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information technologies to promote VCT, use of peer progression promotion structures for 

prevention program staff, and use of GIS technology for measuring program coverage in relation 

to hot‐spots. Innovation has also been a strong feature of PSI’s approach to strategic information. 

This includes the development of client unique identifier codes to facilitate measurement of the 

number of individuals reached and periodic surveys to track behaviors and the determinants of 

behavior which are then used to refine interventions and BCC messaging. Innovative use of social 

franchising has also been a strong feature of PSI’s work.  

 

PSI has been very successful in leveraging other donor funds for HIV and other public health 

work. Leverage of funds has allowed an expansion of USAID‐developed models, resulting in 

greater access by MARPs to prevention interventions and care, support and treatment. 

Additional funding has enabled PSI to develop a portfolio of other public health work which in 

turn has allowed for a more integrated approach such as with HIV/TB work.  

 

Public health officials in the four countries are increasingly seeing the value of community led 

approaches to HIV prevention. However, the broader political environments in three of the four 

countries are not encouraging for the development of civil society. Considerable work remains to 

be done in documenting and advocating for this approach and in CBO organizational 

development. 

 

PSI’s social franchising of health services has good sustainability potential as it has been 

accompanied by ongoing capacity building of pharmacies, medical practitioners and community 

health workers.  

 

Replication of PSI’s programming has been occurring in a number of ways. As additional funds 

are mobilized from other donors, this has allowed PSI’s existing programs to be replicated in new 

sites. The elements of USAID’s Comprehensive Prevention Package model, being implemented 

by PSI, has also had a significant influence on the prevention programming of other donors and 

in the programming approach reflected in Global Fund proposals. More broadly, the HIV and 

AIDS National Strategic Plans of all four countries now prioritize MARPs and the prevention 

approaches in these strategies have been strongly influenced by the CPP. This type of replication 

significantly strengthens sustainability.  

 



 

1. The context 

1.1 Background 

A review of PSI’s cooperative agreement “Social Marketing for STI/HIV Prevention among High 

Risk Groups in the Mekong Region” (2007–2010) was carried out from 4 January to 5 February 

2010.  

 

The strategic goal of the project is to reduce the spread of HIV and STI among most at risk 

populations (MARPs) including female sex workers (FSW) and their clients, injecting drug users 

(IDU), and men who have sex with men (MSM), including transgenders (TG). The project’s main 

objective is to increase access to the Comprehensive Package of Services (CPS) by MARPS. Four 

underlying objectives include: 

1. Increase access to prevention interventions for MARPs 

2. Increase access to care and support for PLHA 

3. Increase access to strategic information 

4. Strengthen the enabling environment  

 

The project is funded over a three year period (FY2008–FY2010) and includes: 
 Burma (HIV: $3.6m: + TB: $1m) 

 China ($2.6m)  

 Lao ($1m)  

 Thailand ($0.2m) 

 

The key objective of this review of USAID/RDMA’s cooperative agreement with PSI was to 

determine the strengths and weaknesses of the program in order to inform the USAID Regional 

Development Mission’s Asia (RDMA) program planning and design of future HIV technical 

capacity building activities in non–presence countries in Asia. The primary focus of the 

assessment was on the USAID–supported activities of PSI. However, as PSI works with other 

USAID Cooperating Agencies (CAs), the assessment also examined the work of PSI and other 

CAs in STI and HIV prevention and social marketing activities in Burma, China, Lao PDR and 

Thailand related to PSI’s current activities as well as activities in Thailand that were initially 

funded through the agreement and were later transitioned (MSM/TG) or discontinued (IDU).  

 

The Scope of Work (SOW) for the assessment set out the following primary areas for 

investigation: 

1. Have country–level activities improved the quality of preventive products ‐‐ condoms, 

lubricant, sexually transmitted infection (STI) treatment kits ‐‐ available to MARPs? 

2. Have country–level activities improved the availability and access for MARPs to these 

preventive products? 

3. Have country–level activities helped to build the private sector’s capacity to provide HIV/STI 

products for MARPS? 

4. Have country–level activities built the capacity of private and/or public sector HIV/STI 

service providers (i.e. on voluntary HIV counseling and testing (VCT) provision, STI 

screening, STI treatment)? 

5. Has PSI been actively engaged in participating in the development of best practice models on 

HIV/STI prevention, care, and support with national partners/stakeholders? 

6. Has PSI been actively involved in supporting the country to mobilize funding to support the 

scale up and sustainability of interventions beyond USAID available funds? 
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7. Has PSI been actively participating in assisting the national program to ensure country–level 

activities are appropriately ‘following the epidemic’? 

1.2 Methodology 

Assessment activities began with a review of documents (scope of work, planning, reporting, 

program performance and technical documents) provided by USAID/RDMA and PSI. 

Information gained from the document review served as a basis to formulate questions for key 

informants including PSI project staff, government officials, project beneficiaries and other 

stakeholders. 

 

The seven–person assessment team carried out site visits to PSI interventions in Burma, China, 

Lao and Thailand. The team was made up of three independent consultants and four USAID staff, 

three of whom work in USAID/RDMA. The team split up for site visits with one team visiting 

Burma and Lao, and the other team visiting China (Yunnan and Guangxi provinces) and 

Thailand. During the visits each team met with key informants including implementing partners, 

government officials, and project beneficiaries—female sex workers (FSW), injecting drug users 

(IDU), men who have sex with men (MSM), and transgenders (TG). Site visits were for the 

following durations:  

• Lao PDR: 3 days 

• Burma: 5 days 

• China: 8 days 

• Thailand: 1 day 

 

Documents 

A variety of documents from both PSI and USAID/RDMA were available for review (see Annex 

1). Annual reports, work plans, proposals, trip reports, research reports, and site fact sheets from 

the project shed light on progress over time. Other materials provided information on HIV 

prevalence trends, HIV and AIDS services, social marketing of HIV prevention commodities, and 

behavior change communication strategies employed by PSI.  

 

Data 

Data available to the assessment team included data from PSI’s TRaC (Tracking Results 

Continuously) surveys which provided information on behaviors of MARPs, results of service 

delivery, and exposure to PSI’s programs. TRaC results as well as routine program monitoring 

data and project mapping shed light on the effectiveness of PSI’s interventions and activities. 

 

Interviews 

In–depth interviews with PSI management and staff, government officials, project partners and 

beneficiaries were a major source of information for the assessment.  

 

Site visits 

The assessment team conducted site visits (see Annex 2 for a list of organizations visited) to 

locations where PSI implements interventions such as drop‐in center activities, peer education, 

community outreach, VCT, STI, TB treatment and social marketing. Locations for site visits were 

chosen in consultation with RMDA and PSI. The team also met with government, UN and other 

INGO partners as well as project staff and beneficiaries.  
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1.3 Limitations of the assessment 

Given the breadth of evaluation questions and themes, beneficiary groups and the geographic 

coverage in each country, there were limits to the depth of inquiry the two teams could complete 

in the time available. The size and complexity of PSI’s interventions in Burma, China, Lao and 

Thailand, and the brevity of the site visit period somewhat constrained the depth of information–

gathering. In–depth discussions with beneficiaries were limited by time considerations.  
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2.  Key overarching findings 

This section synthesizes key overarching findings of this end of project review with a particular 

emphasis on Burma, China and Lao where the PSI regional project currently has USAID‐

supported activities. The first set of key findings are grouped under the four objectives PSI was 

tasked to achieve in their funding proposal to USAID/RDMA over the three years of this 

agreement extension, FY08‐FY10. These key findings are outlined in sections 2.1.1 through 2.1.4. 

Other key findings of the review are grouped under a range of additional thematic areas in 

sections 2.2.1 through 2.2.4. Data to support the findings are contained in each of the chapters 

outlining the work of PSI in the four countries and in Annex 6: PSI results by PEPFAR core 

indicators and project objectives.  

2.1 PSI Agreement objectives 

2.1.1  Increase access to prevention interventions for MARPs 

All of the MARPs targeted by PSI are hard to reach because of social marginalization and all have 

relatively high rates of HIV, although this varies by MARP and geographic location. PSI’s 

programs have resulted in significantly increased access to prevention interventions by MARPs. 

Depth of penetration in accessing MARPs has been high. However, the extent to which PSI’s 

prevention programs have been able to access MARPs also varies by country and by population. 

Some MARP populations are more difficult to reach than others. For example, in China IDU are 

particularly difficult to reach as they are well practiced in hiding from law enforcement officials. 

Growth in access to prevention interventions has been highest in Burma which has the largest 

scale PSI prevention program of the four countries due to a higher level of USAID funding and a 

higher level of leveraging of other donor funds. In Burma, coverage of FSW is higher compared 

to MSM as a larger number of FSW can be reached at the places where they meet clients, whereas 

MSM are generally more hidden.  

 

Among each of the MARPs being targeted there are sub‐populations that are more difficult to 

access than others (e.g. low‐fee sex workers in China, hidden MSM, IDU hiding from law 

enforcement officials). This highlights the importance of programs examining who they reach and 

how they can increase coverage to the most at risk and hard to reach.  

 

In Burma and Lao, PSI conducts large scale national social marketing of condoms and water 

based lubricants through extensive networks of private sector traditional and non‐traditional 

outlets. In Burma, PSI has around 80% of the national condom market and in Lao 58% of the 

national market. Since 2007, sales and free distribution of condoms and lubricant to MARPs, their 

partners and the general population have continued to grow significantly. PSI’s social marketing 

activities have significantly grown the size of the condom market and established condom buying 

habits among MARPs and others.  

 

In some countries there has been overlap between the work of PSI and other USAID CAs working 

with the same MARP. Usually this has been adequately dealt with by one CA being responsible 

for one geographic area or segment of the MARP population, with the other CA being 

responsible for another area or segment. There has been some duplication, but this has been 

minimal.  
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Beyond measuring increased access to prevention interventions, PSI routinely tracks behavioral 

outcomes among the populations they serve. Periodic behavioral surveys conducted by PSI in 

each country found evidence of positive behavior change in the most at risk populations targeted. 

These outcomes include higher levels of condom use and consistent condom use among MSM 

and FSW and in China decreased sharing of needles and syringes among IDU. PSI behavioral 

data for most MARPs indicates that statistically significant levels of behavior change are achieved 

when MARPs are exposed to more elements of the comprehensive prevention package. This 

‘dosage’ effect confirms that the comprehensive prevention package approach is both appropriate 

and needed.  

 

As is common throughout the region, PSI’s behavioral data demonstrates that consistent condom 

use by MARPs is higher with casual and commercial partners than for regular partners. PSI has 

recognized the need to particularly focus on increasing consistent condom use with regular 

partners.  

 

Increased safe behavior by MARPs may contribute to the program’s strategic goal of reducing the 

spread of HIV and STIs among MARPS. However, there is insufficient data at this point in time to 

demonstrate whether this higher level impact is being achieved by PSI. Epidemiological 

modeling indicate that quite high program coverage levels as well as program intensity need to 

be achieved for changes in behavior to result in a reduction in incidence, particularly in high 

prevalence settings. This emphasizes the importance of continued scale‐up of prevention 

programs for MARPs.  

2.1.2  Increase access to care and support for PLHA 

Although PSI’s contractual obligations to USAID centered around delivering a prevention 

program, a key objective has been to increase access to care and support for PLHA. PSI has 

recognized the importance of providing a continuum of prevention to care, support and 

treatment services.  

 

PSI’s promotion and provision of VCT services has increased access to HIV testing, enabling 

MARPs to know their HIV status and be referred to care, support and treatment services. 

However, as is common with MARP prevention programs in the region, the uptake of HIV 

counseling and testing is quite low, and most MARPs do not know their HIV status.  

 

PSI promotion and provision of STI diagnostic and treatment services for MARPs has increased 

access to client‐friendly STI services. Although MARP utilization of STI services is mostly at 

higher levels than utilization of VCT, the uptake of STI clinical services has generally been low, 

especially in view of high STI rates. Low utilization rates of VCT and STI services points to the 

need to address demand side issues as well as supply side issues. The introduction of rapid 

testing for VCT significantly increased VCT uptake among MARPs in China and Lao. PSI’s social 

marketing of pre‐packaged, branded STI treatment kits through DiCs and the private sector has 

increased MARP access to appropriate and quality treatment regimens at an affordable price. 

There is a need to continue to strengthen quality assurance systems for STI clinical services, 

particularly in Lao.  

 

In Burma, there has been some integration of HIV and TB clinical services in PSI clinics through 

the provision of TB screening. USAID support for PSI/Burma’s TB program has increased access 

to free TB treatment on a national scale, with a focus on the poor. However, integration of HIV 
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and TB has been limited as only a minority of TB cases are having HIV tests due to policy settings 

which limit the places where HIV testing can be performed.  

 

Access by HIV positive MARPs to care, support and treatment services provided by PSI’s partner 

organizations has been limited in some countries, particularly Burma, because of the small 

number of treatment places available. In high prevalence settings, PSI increased its focus on the 

care and support needs of PLHA. While there are linkages with care, support and treatment 

services, the capacity of all programs to ensure a seamless continuum of prevention to care, 

support and treatment has been insufficient.  

2.1.3  Increase access to strategic information 

PSI’s program is evidence based and data driven. Routine monitoring and evaluation data, 

including data collecting using unique identifier codes (UIC), have been continuously analyzed 

and used in refining project design and implementation. Periodic TRaC surveys have allowed for 

good assessments of intervention outcomes over time with respect to how behaviors, attitudes, 

knowledge, and beliefs have changed in target populations. These surveys collect information 

that demonstrates attribution of improvements in health outcomes directly to PSI programs. 

Behavioral determinants identified from TRaC surveys are used to create HIV Marketing Plans 

and an audience profile for each target group which are used to guide how prevention 

interventions are delivered. Prevention messages are informed by this systematic research on the 

determinants of behavior. Qualitative research has also been conducted to supplement the 

quantitative oriented TRaC surveys.  

 

In Burma and Lao, PSI regularly conducts Project MAP (Measuring Access and Performance) 

surveys to track product availability in all project sites. For example, this is used to measure the 

location of condom availability in proximity to hot spots. PSI also regularly utilizes GIS mapping 

to geographically depict its program components, which allows for a quick snapshot of 

geographical program coverage. In China, PSI, together with other CAs, is leading a process for 

routine behavioral tracking for MSM and FSW programs. 

 

PSI’s strong emphasis on strategic information highlights the value the organization places on 

evidence‐based programming; quality assurance methods are built into its data collection 

systems; good internal capacity has been built; and the results of research are turned into 

program action. Areas where performance has been mixed are in using strategic information for 

advocacy on policy change and program issues at the national and sub‐national levels; more 

regular sharing and dissemination of results to external partners; and greater involvement of 

MARP communities in evidence‐based decision making.  

2.1.4  Strengthen the enabling environment 

PSI’s work has contributed to strengthening the enabling environment in a number of ways:  

 

Capacity building: There has been significant capacity building of the private sector in social 

marketing of condoms and other health products and in social franchising of health services to 

improve access by the poor. Social franchising of health services in Burma through the Sun 

Quality Health and Sun Primary Health networks has been accompanied by capacity building 

and development of quality assurance systems for private medical practices and community 

health workers. The capacity of MARPs to design and implement prevention programs has 

increased significantly in all countries. Capacity building of peers has resulted in a self‐
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confidence that has reduced internalized or self‐stigma and facilitated community mobilization. 

There has been insufficient capacity building of the technical expertise of clinical staff. The 

capacity of PSI programs in all countries to ensure a seamless continuum of prevention to care, 

support and treatment needs continued strengthening.  

 

Community mobilization: PSI’s approach has been to foster peer led community mobilization 

approaches in its work with MARPs. With the exception of Thailand, this has been occurring in 

the context of government antipathy towards civil society. As an INGO, PSI has been able to 

more readily work with marginalized community groups than would be the case for local 

organizations. Although programs are largely PSI implemented, they are characterized by 

community development and community mobilization approaches. In China, PSI has been able 

to provide sub‐grants to nascent CBOs and strengthen their capacity for implementation and 

working with government community based HIV programs.  

 

Increased access to services: The provision of STI and VCT services by PSI has ensured that 

MARPs have easy access to non‐discriminatory services that are, especially for STIs, clinically 

appropriate to their needs. Facilitated referrals to care, support and treatment services have 

increased MARP access by addressing discriminatory health service practices.  

 

Social recognition: the provision of high profile HIV services for MARPs has resulted in the 

health and broader social needs of MARPs becoming more visible to local and national health 

officials and other partners. This social recognition helps to combat stigma and discrimination 

and further MARP visibility in national strategies and Global Fund proposals.  

 

Safe spaces: DiCs for MARPs represent a social recognition of their needs and provide a safe 

space which helps increase social confidence and reduce self‐stigma. Where PSI prevention 

programs have had a strong focus on the needs of PLHA, particularly in Burma, this has resulted 

in a more open and supportive environment for PLHA, which helps to reduce stigma faced by 

PLHA from their MARP peers.  

2.2 Other key findings 

2.2.1  Innovation 

Innovation has been a strong feature of PSI’s programming in all countries. With variation 

between countries, incentives are used in order to reach program goals. For example, payments 

are made to MSM peer educators in Lao based on the number of VCT referrals, and to the poorest 

TB patients in Burma to support transportation costs, with the aim of achieving improved 

treatment adherence. Innovation has also been used in prevention program design including 

promotion of the female condom to MSM, use of text messaging to mobile phones to promote 

VCT, use of peer progression promotion structures for prevention program staff, and use of GIS 

technology for measuring program coverage in relation to hot‐spots.  

 

Innovation has also been a strong feature of PSI’s approach to strategic information. This includes 

the development of client unique identifier codes to facilitate measurement of the number of 

individuals reached and periodic surveys to track behaviors and the determinants of behavior 

which are then used to refine interventions and BCC messaging.  

 

Innovative use of social franchising has also been a strong feature of PSI’s work. This has 

included social franchising of a range of health products through traditional and non‐traditional 
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outlets and the development of private medical and primary health social franchising networks 

in Burma. PSI’s social franchising work has resulted in a significant private sector involvement in 

HIV and other public health work which has considerable potential for sustainability.  

2.2.2  Leverage of additional funding and a broader public health focus 

PSI has been very successful in leveraging other donor funds for HIV and other public health 

work. This means that PSI has become less reliant on USAID for funding. This provides a more 

stable financial base for ongoing operations. Leverage of funds has allowed an expansion of 

USAID‐developed models, resulting in greater access by MARPs to prevention interventions and 

care, support and treatment. PSI has, to varying degrees in the different countries, been able to 

build up a portfolio of other public health work. This has allowed for a more integrated approach 

such as with HIV/TB work. Leverage of other donor funding has enabled PSI to apply its 

strengths in prevention programming, research, social marketing and social franchising to a 

broader portfolio of public health work.  

2.2.3  Relationship of PSI’s work to the Global Health Initiative 

The US Government has announced a new Global Health Initiative (GHI), a six year $63 billion 

investment that commenced in FY2009, that will provide a common vision for integrated global 

health programming with an emphasis on health systems strengthening. PSI’s work relates to a 

number of the GHI goals and principles. In the area of strengthening health systems, the capacity 

of civil society to be active players in the health system has increased significantly and the 

capacity of the private sector has been increased through social marketing and social franchising 

approaches. In some countries this capacity building has occurred in the context of fragile health 

systems, where alternative service delivery mechanisms such as civil society and the private 

sector have been needed. Public health systems have acknowledged the benefits of this greater 

involvement by civil society and the private sector.  

 

Other examples of where GHI approaches are evident in PSI’s work are:  

• An integrated approach to public health: PSI’s broader public health work and integration of 

HIV with reproductive health and family planning and HIV/TB work.  

• Outcomes focused: PSI’s strong focus on using strategic information to guide programs to 

achieve outcomes, and the ongoing monitoring of results.  

• Leverage: broadening of PSI’s funding base beyond USG.  

2.2.4  Replication and sustainability 

PSI’s large scale social marketing of condoms and lubricant has significantly grown the size of the 

market by developing a demand for these products. This has been accompanied with the 

development of buying habits for condoms so access to prevention is not solely reliant on free 

distribution. A possible concern in terms of sustainability is PSI’s dominance of the condom 

market in Burma and Lao. However, PSI recognizes the need to encourage new private sector 

entrants into the condom market, (which is occurring in Lao), to ensure long term sustainability, 

whilst ensuring that affordable condoms are available to the poor and most vulnerable.  

 

Public health officials in the four countries are increasingly seeing the value of community led 

approaches to HIV prevention. However, the broader political environments in three of the four 

countries are not encouraging for the development of civil society. Considerable work remains to 

be done in documenting and advocating for this approach. The capacity building of peers has 

developed knowledge and skills in prevention programming, although there has been a lesser 
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emphasis on strengthening organizational development given most peer led programs are 

operating under the auspice of PSI.  

 

Although there has been significant capacity building of local project staff by PSI in strategic 

information, there has not been a parallel process of developing the capacity of other partners 

and governments.  

 

PSI’s social franchising of health services has good sustainability potential as it has been 

accompanied by ongoing capacity building of pharmacies, medical practitioners and community 

health workers.  

 

Replication of PSI’s programming has been occurring in a number of ways. As additional funds 

are mobilized from other donors, this has allowed PSI’s existing programs to be replicated in new 

sites. The elements of USAID’s Comprehensive Prevention Package model, being implemented 

by PSI, has also had a significant influence on the prevention programming of other donors and 

in the programming approach reflected in Global Fund proposals. PSI has also been active in 

promoting replication in national and regional forums. More broadly, the HIV and AIDS 

National Strategic Plans of all four countries now prioritize MARPs and the prevention 

approaches in these strategies have been strongly influenced by the CPP. This type of replication 

significantly strengthens sustainability.  
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3. Burma 

3.1 HIV prevalence in Burma 

Adult HIV prevalence in Burma in 2009 was estimated to be 0.6%. Sentinel surveillance among 

pregnant women (32 sites) in 2008 found an HIV prevalence rate of 1.3%. The epidemic is 

primarily concentrated in MARPs: MSM 29% (2 sites); FSW 18% (6 sites); IDU 38% (6 sites). HIV 

prevalence among male STI patients (a proxy for clients of sex workers) was 5% (33 sites). HIV 

prevalence among new TB patients was 11% (10 sites). The 2008 sentinel surveillance survey 

found prevalence of syphilis was highest among MSM (14%), followed by FSW (6%), new TB 

patients ( 5%), and male STI patients (4%).1 

3.2 Overview of PSI/Burma program 

PSI/Burma works in six public health areas: HIV/STIs, TB, malaria, reproductive health, diarrheal 

diseases and pneumonia. USAID/RDMA funding is supporting PSI’s work in HIV and TB. For FY 

10 USAID funding makes up 31% of PSI’s HIV budget and 47% of PSI’s TB budget. USAID 

funding supports the Targeted Outreach Program (TOP) for MSM and FSW services and STI 

technical assistance and quality assurance for the Sun Quality Health network doctors. Other 

donors currently supporting PSI’s public health programs include United Nations (UN) agencies, 

the Three Diseases Fund, DANIDA, and the Bill and Melinda Gates Foundation. From 2011, PSI 

will receive Global Fund Round 9 funds.  

 

The implementation mechanisms used by PSI/Burma to implement its public health programs are:  

• The Targeted Outreach Program for MSM and FSW 

• Two QC VCT centers in Rangoon and Mandalay for the general population, with a focus on 

clients of FSW. These centers also conduct sputum testing for TB 

• DOTS TB program implemented though the Sun Quality Health and Sun Primary Health 

networks 

• Sun Quality Health (SQH) network, which is a branded franchise network of 1006 private 

doctors throughout Burma working in all six of PSI public health areas, targeting low income 

people, with extensive technical support from PSI 

• Sun Primary Health, which is a network of 776 community health workers in 33 rural 

townships delivering health communication messages, basic services, health products and 

making referrals 

• Malaria prevention, diagnosis and treatment program 

• Mass media and targeted communications across the six public health areas 

3.3 Prevention 

3.3.1  Outline of the Burma prevention program 

PSI’s HIV prevention work for MSM and FSW is provided by TOP, which was established in 2004. 

The core elements of the program are BCC interventions through peer outreach and DiC activities, 

condom social marketing, VCT and STI clinical services in DiCs, including social marketing of 

branded STI treatment kits, and support for PLHA, plus referral to external HIV care and 

treatment services. In Rangoon and Mandalay, PSI also operates QC VCT centers which are 

                                                      
1  WHO and National AIDS Program, Report of the HIV Sentinel Sero–Surveillance Survey 2008. 2009.  
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targeted to the general population, with an emphasis on clients of sex workers. The QC centers 

also conduct sputum tests for TB. The QC centers are not funded by USAID.  

3.3.2  Key achievements 

 

Increased access to prevention interventions for MARPs 

 

TOP’s geographic reach 

The core elements of the TOP model described in 3.3.1 have been progressively scaled–up since 

2004 and these interventions are now provided in 15 townships in Burma. In 2010, TOP will 

expand to an additional 5 townships, and in 2011 to a further 9 townships, giving the program 

coverage in 29 locations. Geographic scale–up has been prioritized, by firstly opening programs 

in larger cities and then expanding to smaller cities/townships. PSI estimates that operations in 29 

townships will give it potential reach to 85% of MSM and FSW in Burma. At this level of 

geographic scale, this would be largest single HIV prevention program for MSM and FSW in Asia. 

(See Annex 3 for a map of the current locations of the TOP program.) 

 

TOP activity data 

The following section provides an outline of TOP activity data which demonstrates significantly 

increased access to prevention interventions. More detailed data is contained in tables in Annex 4.  

 

TOP outreach activity levels: MSM 2 
Outreach is the most important element of TOP as it has the largest reach of all project 

components. A client unique identification code (UIC) is not used for outreach contacts, but a 

record of new individual outreach contacts is maintained. (A UIC is used for DiC visits.). Key 

data for MSM outreach activities are: 

• New outreach contacts with individual MSM from 2007–2009 totaled 132,378 which made up 

36% of total MSM outreach contacts.  

• Total outreach contacts with MSM (not individuals) increased by 47% between 2007–2009 and 

totaled 372,467 contacts for the three years.  

• A total of 147,435 outreach contacts were made with MSM in 2009, which is an average 189 

contacts per week, per TOP site. (See Table 6 in Annex 4 for more details.) 

 

TOP outreach activity levels: FSW 
Key data for FSW outreach activities are: 

• New outreach contacts with individual FSW from 2007–2009 totaled 97,188, which made up 

31% of total FSW outreach contacts.  

• Total outreach contacts with FSW (not individuals) increased by 46% between 2007–2009 and 

totaled 317,070 contacts for the three years. 

• A total of 130,306 outreach contacts were made with FSW in 2009, which is an average 167 

contacts per week, per TOP site. (See Table 7 in Annex 4 for more details.) 

 

TOP DiC activity levels: MSM 

From 2004–2009 a total of 38,083 individual MSM visited a DiC on at least one occasion. In 2009, a 

total of 19,621 individual MSM visited a DiC on an average of 5 occasions. This means that 18,642 

                                                      
2   This section provides activity data for the calendar years 2007–2009. USAID funding of PSI’s 

activities under the existing contract extension commenced in October 2007. Accordingly, the 2007 

data can primarily be regarded as baseline data for this contract. 
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MSM who visited a DiC at least once between 2004–2008 did not return in 2009, a non–return rate 

of 49%. It is likely that a number of these MSM were contacted through outreach activities, 

although there is no data to indicate the extent to which this was the case. Other key data relating 

to DiC utilization are:  

• Over the period 2007‐2009 there were a total of 215,289 visits by MSM to DiCs (not 

individuals).  

• Total DiC visits by individual MSM increased by 92% between 2007–2009.  

• The total of 98,137 DiC visits by MSM in 2009, (not individuals), approximates an average of 

27.3 visits per day, per DiC, across the 15 sites.3 (See Table 8 in Annex 4 for more details.) 
 

TOP DiC activity levels: FSW 

From 2004–2009 a total of 30,721 individual FSW visited a DiC on at least one occasion. In 2009, a 

total of 15,936 individual FSW visited a DiC on an average of 5.1 occasions. This means that 

14,785 FSW who visited a DiC at least once between 2004–2008 did not return in 2009, a non–

return rate of 48%. It is likely that a number of these FSW were contacted through outreach 

activities, although there is no data to indicate the extent to which this was the case. Other key 

data relating to DiC utilization are:  

• Over the period 2007‐2009 there were a total of 178,787 visits by FSW to DiCs (not 

individuals).  

• Total DiC visits by individual FSW increased by 87% between 2007–2009.  

• The total of 81,414 DiC visits by FSW (not individuals) in 2009 approximates an average of 

22.6 visits per day, per DiC, across the 15 sites. (See Table 9 in Annex 4 for more details.)  

 

TOP outreach and DiC coverage 

The large increases in outreach contacts and DiC visits by MSM and FSW from 2007–2009 

represent a significant achievement in increasing access to prevention interventions. This is one of 

the four objectives or intermediate results of USAID’s agreement with PSI. The increases in both 

outreach contacts and DiC visits is driven by expansion of TOP to new sites and increased 

coverage in existing sites. PSI regards outreach as the ‘backbone’ of the TOP program as it is able 

to reach more MSM and FSW, compared to DiC visits.  

 

Trends in outreach contacts and DiC visits from year to year have generally shown significant 

increases, however, the extent of increase for some years has been effected by external factors 

such as Cyclone Nargis, political unrest and the temporary government closure of the Mandalay 

DiC.  

 

Because unique identifier codes are only used for DiC visits it is not possible to calculate the total 

number of individual MSM and FSW reached by TOP. However, incomplete coverage estimates 

can be determined for 2007–2009 using the following data: 

• The number of new outreach contacts (recognizing there may be some double–counting); and 

• Deriving a percentage of MSM who came to DiCs without any previous outreach contact with 

TOP. PSI’s internal monitoring system indicates that 90% of MSM and FSW coming to DiCs 

say they learnt about the DiC from peer outreach workers and the remaining 10% have had 

no previous contact with the program. Accordingly, 10% of new individual DiC members can 

be regarded as new contacts.  

                                                      
3  Calculated on the basis of DiCs being open 240 days a year. Attendance at DiC varies significantly 

by locality and the average would be depressed because 3 new DiCs would not have been open 240 

days. 
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Using this approach, from 2007–2009 PSI reached a minimum of 134,584 individual MSM. The 

National Strategic Plan for HIV and AIDS (NSP) estimates 240,000 sexually active MSM, based on 

an assumption that 2% of males aged 15–49 years have sex with other males in the previous 12 

months. PSI regards this estimate as conservative. Coverage of 134,584 individual MSM for 2007–

2009 represents a national coverage rate of 56%. By regional standards, this is a high coverage 

rate.  

 

Using the same approach, from 2007–2009 PSI reached a minimum of 99,444 individual FSW. The 

NSP estimates there are 60,000 FSW in the country at any given time. This too is seen as a 

conservative estimate. The population size estimate for FSW may be a significant underestimate 

as each year there are many new sex workers and many who exit this type of work. Using the 

NSP estimate, PSI reached 165% of individual FSW between 2007–2009.  

 

TOP is clearly reaching a higher proportion of the estimated number of FSW compared to MSM. 

This may be because FSW are less hidden than MSM, as many work in entertainment 

establishments where PSI has good access.  

 

The Myanmar NSP Progress Report for 2008 estimated that PSI reached 78% of all MSM reached 

by HIV programs in the country that year. PSI’s share of total national coverage for FSW in 2008 

was 52%. 

 

STI clinical services: MSM 

Between 2007 and 2009, the number of STI consultations and/or occasions of treatment for MSM 

at TOP DiC clinics increased from 3,972 to 8,749, or by 120%. In 2009, only 45% of individual 

MSM who attended a DiC also had an STI consultation and/or treatment. In 2007, 39% of DiC 

attendees had an STI consultation or treatment. A bigger increase might have been expected 

given the increased availability of STI clinics at DiCs over this period. (See Table 10 in Annex 4 

for more details.)  

 

STI clinical services: FSW 

Between 2007 and 2009, the number of STI consultations and/or occasions of treatment for FSW at 

TOP DiC clinics increased from 4,948 to 9,153, or by 85%. In 2009, 57% of individual FSW who 

attended a DiC also had an STI consultation and/or treatment. The percentage of FSW attending 

STI clinics did not vary significantly from earlier years. Growth in the percentage of FSW 

utilizing clinics might have been expected given the increased availability of STI clinics at DiCs 

over this period. Compared to MSM, the STI health seeking behavior of FSW is better. (See Table 

11 in Annex 4 for more details.)  

 

VCT services: MSM 

The number of MSM having VCT at TOP DiCs increased from 1,520 in 2007 to 2,514 in 2009, or by 

65%. The number of MSM who tested positive at TOP DiCs ranged by year from 11–17%. The 

percentage of individual MSM attending DiCs who also had VCT was low, ranging from 15% in 

2007 to 13% in 2009. (See Table 12 in Annex 4 for more details.) 

 

VCT services: FSW 

The number of FSW having VCT at TOP DiCs increased from 2,022 in 2007 to 2,664 in 2009, or by 

32%. The number of FSW who tested positive at TOP DiCs ranged by year from 17–19%. The 
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percentage of individual FSW attending DiCs who also had VCT was low, ranging from 24% in 

2007 to 17% in 2009. (See Table 13 in Annex 4 for more details.) 

 

TOP STI and VCT coverage 

VCT services in TOP DiCs have only been available since December 2009, with the exceptions of 

Rangoon and Mandalay where these services commenced in 2005. STI services at DiCs have been 

rolled out progressively to DiCs, mainly in 2008 and 2009. The more extensive provision of STI 

services over a longer period of time may explain the higher growth rate for MSM attending for 

STI services compared to VCT. The recent expansion of both VCT and STI services is likely to 

result in an increase in service utilization.  

 

2009 STI and VCT coverage rates by PSI for MSM and FSW in relation to the estimated total 

population sizes for Burma were low, but higher for FSW compared to MSM:  

• MSM use of TOP STI services   =   3.6% coverage 

• FSW use of TOP STI services   =   15% coverage 

• MSM use of TOP VCT services   =   1% coverage 

• FSW use of TOP VCT service   =   4.4% coverage 

 

It is possible that MSM and FSW who use PSI DiCs are having HIV tests in VCT services 

provided by other service providers. There is, however, no data on this and given most other 

VCT clinics are government clinics, the number of MSM testing at other centers may be small. 

However, it is important to note that once a MARP is HIV positive and knows their status, they 

no longer will need HIV testing. Given that HIV prevalence in the country is mature and 

particularly high in these populations, there may be a significant proportion of HIV positive 

MARPs who already know their status. However, given the low rates of HIV testing among MSM 

and FSW as indicated by the PSI data, this is unlikely to the be case.  

 

Technical assistance and quality assurance for STI and VCT services 

PSI has clinical guidelines and standard operating procedures in place for its STI and VCT clinical 

services. FHI’s regional Technical Advisor for Sexual and Reproductive Health provided a four 

day training course on STI management, with a particular focus on MSM and FSW, to PSI and 

Alliance medical staff in 2009 and has done similar trainings in previous years.  

 

PSI/Burma employs 78 medical practitioners in its headquarters who are responsible for 

providing technical assistance and quality assurance across PSI’s six public health/disease areas, 

including STIs, to the Sun Quality Health network doctors, and to doctors working in the TOP 

clinics. Younger PSI doctors conduct monthly visits to all Sun Quality doctors and TOP clinics, 

monitoring the work of doctors against PSI’s protocols. If problems with clinical practice are 

found, a more senior doctor from the ‘champions’ PSI has for each public health area is called to 

provide more specialized guidance. For STIs, these champion doctors have been sent to Thailand 

for specialized short course training. Sun Quality and TOP doctors participate in quarterly review 

meetings for clinical and practice updates. Refresher training is also conducted. Mystery clients 

were used to monitor quality. This is being replaced with mystery observers. In smaller 

townships, Sun Quality doctors are contracted to work in TOP clinics. Sun Quality doctors are 

usually the more senior doctors in town.  

 

TOP condom and lubricant sales and distribution to MSM and FSW 

From 2007–2009 sales of female condoms to MSM by TOP increased by 546% from a low base. In 

2009, female condom sales to MSM were 15% greater than sales to FSW. Sales of female condoms 
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to female sex workers declined by 25% between 2007–2009 but were still high compared to other 

countries in the region.4 See Table 1, below.  

 
Table 1 : Female condom sales by TOP to MSM and FSW: 2007–2009 

Year 
Female condoms sold to 

MSM 

% increase on 

previous year 

Female condoms sold 

to FSW 

% decrease on 

previous year 

2007  17,681  –  133,040  – 

2008  39,727  125  127,870  – 4 

2009  114,278  188  99,751  – 22 

Total  171,686    360,661   

Source: PSI/Burma 

 

Sales of male condoms and lubricant to MSM and FSW by TOP is not disaggregated. Between 

2007–2009 sales of male condoms to MSM and FSW increased by 101%. The growth in sales from 

2008 to 2009 was significantly less compared to the previous year. The increasing popularity of 

female condoms among MSM in 2009 may have limited the growth of male condoms sales to 

MSM. PSI markets small tubes of water based lubricant in addition to smaller single–use sachets. 

From 2007–2009 sales of lubricant tubes increased by 61% and sales of sachets increased by 

6,061% from a very low base. See Table 2, below.  

 
Table 2: Male condom sales by TOP to MSM and FSW: 2007–2009 

Year 

Male condom 

sales to MSM 

and FSW 

% increase 

on previous 

year 

Lubricant tube 

sales to MSM 

and FSW* 

% increase 

on previous 

year 

Lubricant sachet 

sales to MSM 

and FSW* 

% increase 

on previous 

year 

2007  235,485  –  27,868  –  1,240  – 

2008  410,620  74  20,878  – 25  4,800  287 

2009  472,840  15  44,729  114  76,400  1,491 

Total  1,118,945    93,475    82,440   

* Gel tubes contain 20 cc of water based lubricant. Gel sachets contain 5 cc of water based lubricant. Source: 

PSI/Burma 

 

In 2008 TOP reached a minimum of 54,067 individual MSM and 40,935 FSW.5 In 2009, TOP 

sold/distributed an average of:  

• 2.1 female condoms to each MSM reached 

• 2.4 female condoms to each FSW reached 

• 5 male condoms to each MSM/FSW reached (disaggregated data not available) 

 

In addition, 1.063 million Aphaw Gel condoms and sachets of lubricant were sold through PSI’s 

broader condom social marketing program (see below). Assuming the market for jointly 

packaged condoms and lubricant is MSM and FSW, this equates to an average of 11 sales per 

MSM/FSW reached by TOP. Alternatively, using combined population estimate data for MSM 

                                                      
4  PSI markets female condoms under two brands: Feel for Men and Feel for Women. In 2008 stock––

outs of Feel for Men resulted in Feel for Women condoms being sold to MSM. In 2009 there were no 

stock–outs of Feel for Men which led to a reduction in sales for Feel for Women sales in 2009 

compared to 2008.  
5   These figures are made up of all MSM and FSW reached by outreach for the first time, plus 10% of 

new DiC members and DiC members who registered in previous years and used in the DiC in 2009. 

The numbers of MSM and FSW reached are underestimates as repeat outreach contacts with MSM 

reached in previous years are not included (no data available). Accordingly the average sales of 

condoms per MSM/FSW reached are an overestimate.  
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and FSW (i.e. 300,000 people) it equates to 3.5 condoms sales per MSM/FSW. However, as other 

brands of male condoms are also purchased by MSM and FSW, these are underestimates of 

condom sales.  

 

PSI’s broader condom social marketing program 

In addition to the sales and distribution of condoms and lubricant by TOP, PSI’s broader national 

condom social marketing (CSM) program, through 3,772 traditional and 4,380 non–traditional 

outlets, sells a range of male condom brands to a broad range of population groups, including 

MSM and FSW. It is, however, not possible to collect data on sales to different populations 

groups. From 2007–2009, sales of male condoms increased by 32% to a total of 26.6 million 

condoms (Table 3). PSI estimates that it has approximately 80% of Burma’s condom market. Four 

percent of total male condom sales in 2009 were the ‘Aphaw Gel’ brand which jointly packages 

condoms and water–based lubricant. This brand would usually be purchased by MSM and FSW. 

As tubes of lubricant are also marketed by PSI, MSM and FSW may purchase other brands of 

condoms that are not packaged with lubricant and use the tubes for lubricant. From 2007–2009, 

sales of lubricant tubes increased by 113% and sales of lubricant sachets (jointly packaged with 

condoms) increased by 33%. Approximately 8% of the total 26.6 million condom ‘sales’ in 2009 

were for promotion and free distribution. Total income from sales of condoms in 2009 was 

$0.387m. One–third of this income was attributable to condoms purchased with USAID funds. 

Income is generally used for purchasing further commodities, packaging and similar purposes.  

 
Table 3: Male condom sales by PSI’s broader condom social marketing (non–TOP): 2007–2009 

Year 

Male 

condom 

sales 

% increase on 

previous year 

Lubricant 

tube sales 

% increase on 

previous year 

Lubricant 

sachet sales 

% increase on 

previous year 

2007  20,223,947  –  24,461  –  801,597  – 

2008  23,350,288  15  22,921  – 6  1,123,263  40 

2009  26,616,218  14  52,143  127  1,063,600  – 5 

Total  70,190,453    99,525    2,988,460   

Source: PSI/Burma 

 

Behavior change 

Behavioral data from TRaC surveys with female sex workers and their clients mostly showed 

improved safer sexual practices. For female sex workers, consistent condom use with commercial 

partners in the past week improved from 67% in 2003 to 87% in 2008. Over the same period, 

national HIV surveillance showed a reduction in HIV prevalence among FSW from 31% to 18%. 

Consistent condom use with regular partners in the past month was first measured in 2008 and 

was 68%. For clients of sex workers consistent condom use with sex workers in the past month 

increased from 58% in 2003 to 87% in 2008. However, consistent condom use by clients of female 

sex workers with regular partners declined from 23% in 2003 to 13% in 2008. 

 

For MSM the baseline TRaC survey was conducted in 2008, with a further survey to be conducted 

in 2010. The 2008 survey found that 62% of MSM consistently used condoms with casual partners 

in the past week and that 51% consistently used condoms with regular partners in the past month.  

 

PSI’s TRaC surveys in Burma have found that consistent condom use by MSM, FSW and clients 

of FSW increases when they are exposed to additional elements of the comprehensive package of 

services, (formerly called the minimum package of services) and multiple outreach contacts (see 

Figure 1 below).  
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Figure 1: Percentage of target population’s consistent condom use by exposure, 2008 

Source: PSI/Burma 
 

Increased access to care and support for PLHA 

Since 2007, TOP has provided increased care and support to MSM and FSW PLHA through its 

DiCs. Specific initiatives have been:  

• TOP has trained volunteer peer ‘buddies’ to provide care and support to PLHA. 

• The FHI self care booklet has been translated and distributed to PLHA.  

• All DiCs are now open on Saturdays for the exclusive use of PLHA. This is called the 

Saturday Club and includes peer psycho–social support and small scale income generating 

projects.  

• A national network of positive MSM and FSW has been established under the auspice of TOP.  

 

All MSM and FSW who test positive for HIV are referred to external care and treatment services. 

Access to HIV care and treatment services in Burma varies significantly by geographic area, but is 

generally limited. In particular, access to ART is very limited, with a significant gap between 

need and supply. Access to ART will improve slowly, starting in 2011 with the Global Fund 

round 9 grant, but there will still be a large gap between ART need and the available treatment 

places.  

 

In November 2008, PSI/Burma launched an ART pilot project in Rangoon at the QC Center, TOP 

DiC, and eight SQH clinics for 50 HIV positive clients who met clinical eligibility criteria. 

Counselors at the QC Centers provide adherence counseling to all ART clients because SQH 

providers have less time for counseling. This is an innovative new pilot and should be watched 

carefully as this type of service could be incorporated into PSI/Burma’s existing programs. This 

would provide a direct link in the continuum of prevention to care, support and treatment. And 

given that the ART coverage is still low, reaching only one fifth of the people in need, additional 
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and alternative investments in ART provision remains an urgent need6. If the pilot were to be 

expanded and incorporated into PSI’s existing program it would have significant financial and 

human resource implications for the clinics at DiCs. This would require either additional 

resources or some diversion of prevention program funding.  

 

Strengthening the enabling environment 

Although TOP has no identifiable separate program component for strengthening the enabling 

environment, its activities have contributed to this indirectly in a number of ways:  

• The scale–up of services to 15 sites has resulted in the needs and challenges of MSM and FSW 

becoming more visible to public health officials and service providers at both the township 

level and to the National AIDS Program. MSM were recognized as a MARP for the first time 

in the National Strategic Plan, 2006–2010.  

• DiCs for MSM and FSW provide both social recognition and safe spaces and this has helped 

to increase social confidence and reduce self–stigma.  

• DiCs have provided safe spaces for being open about HIV status. This has reduced stigma 

faced by PLHA from MSM and FSW peers. 

• The provision of on–site VCT and STI services has provided access to non–discriminatory, 

MARP focused services.  

• Capacity building of peers has provided a sense of self–confidence which has reduced 

internalized self–stigma and facilitated community mobilization.  

• Facilitated referrals to care, support and treatment services have increased MSM and FSW 

access to care, treatment and support by overcoming discriminatory health service practices.  

3.3.3  Strengths and facilitating factors 

Significantly increased access to prevention interventions by MSM and FSW has been achieved 

by TOP having a strong orientation towards scaling–up. This has resulted in a ‘boutique’ type 

project reaching significant scale. Scale–up has had a dual focus of expanding to new townships 

and reaching an increasing number of MSM and FSW in existing sites.  

 

While TOP is a PSI program, a community mobilization approach has been taken. All aspects of 

program development and implementation have been conducted by peer MSM and FSW. 

Strengthening the capacity of peers has been a core feature of TOP. TOP has held three annual 

National Network meetings, one for MSM and one for FSW, which brings program staff and 

peers together for review and capacity building. Achieving a community mobilization approach 

in the context of Burma, where civil society organization is not permitted, is a very significant 

achievement. PSI, as a large INGO, has been able to auspice and provide the protection for this to 

occur on a national scale.  

 

While the TOP has been implementing the core elements of USAID/RDMA’s Comprehensive 

Prevention Package, testing of innovation has been a strong feature of program development:  
 
Separate DiCs for MSM and FSW in the one building in each of the 15 sites 

In smaller DiCs the one clinic provides VCT and STI services to MSM and FSW, resulting in cost 

savings. Combined DiCs also result in cost savings in rental, management and other overheads. 

This approach also allows for cross–fertilization between program staff working with MSM and 

FSW and some combined program activities for MSM and FSW such as the Saturday Clubs for 

                                                      
6   National Strategic Plan for HIV and AIDS in Myanmar, National AIDS Program; Progress Report 

2008 
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PLHA. Combining DiCs for multiple MARPs is not commonly seen in other countries. In Burma 

there appears to be a high degree of acceptance of this approach by MSM and FSW.  

 

Broad targeting of all MSM and FSW 

While a segmented approach to HIV prevention interventions is often used in other countries, 

with different community–based organizations (CBOs) targeting different sub–populations of 

MSM and FSW, TOP targets all MSM and FSW. Measuring the extent to which TOP reaches a 

broad diversity of MSM and FSW is hard to gauge in the absence of data. However, DiCs appear 

to be attracting both feminized and non–feminized MSM, but more feminized MSM compared to 

non–feminized MSM, and also different types of FSW (e.g. entertainment establishments and 

street based). Outreach provides a basis for reaching a broader cross–section of MSM and FSW. 

Broad targeting, which results in different groups sharing the one DiC space, appears to be 

working well. This approach also results in cost savings.  

 

Condom and lubricant social marketing 

Program monitoring data indicate that around 80% of male condoms marketed through TOP are 

sold at subsidized prices to MSM and FSW, with only 20% being provided for free or used for 

promotional purposes. Female condoms are generally only sold due to a higher unit cost, 

although they are subsidized. The emphasis on selling condoms encourages buying habits among 

MSM and FSW for the purpose of sustainability. Comparable HIV prevention programs for MSM 

and FSW in Asia generally place a greater emphasis on free distribution, and many have only 

limited supplies for free distribution.  

 

PSI/Burma increased condom coverage in traditional outlets by sub‐contracting condom 

distribution to a private sector company with a well established national distribution network. 

This has allowed PSI/Burma sales and outreach teams to concentrate on condom distribution to 

non–traditional outlets.  

 

Promotion of the female condom 

An innovative aspect of PSI’s programming is promotion of female condoms for male–to–male 

sex. This is accompanied by small group education sessions for MSM on how to safely use the 

female condom. Sales figures for female condoms to MSM show a high degree of acceptability of 

this method of protection. However the active promotion of female condoms to MSM increases 

program costs, even with a social marketing approach. This is because female condoms are 

considerably more expensive than male condoms and they are heavily subsidized. There is also 

strong promotion of the female condoms to FSW, particularly compared to other countries.  

 

Promotion of lubricant 

Another innovation is the development and marketing of branded tubes of water–based lubricant 

to MSM and FSW, in addition to selling sachets of lubricant, jointly packaged with condoms. In 

most other countries lubricant is only socially marketed in sachets. Sales figures indicate that 

these tubes, which are small enough to conveniently carry, are popular with MSM and FSW. 

Beyond the increase in condom use which occurs when lubricant is available, lubricant use alone 

is a harm reduction method, as it prevents anal and vaginal tears and fissures which increase HIV 

transmission.  

 

On–site VCT and STI services 

All DiCs now have on–site VCT and STI clinical services for MSM and FSW. This promotes ready 

access rather than relying on referrals to external services and clients can be confident of stigma–
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free services. TOP employs peer VCT counselors who have been trained and accredited by the 

Ministry of Health. This peer driven approach is intended to increase HIV testing rates by 

providing counselors who understand MARP lifestyles and needs. PSI is only one of two NGOs 

in Burma which is allowed to provide VCT. Rapid testing is available in Rangoon and Mandalay.  

 

Integrated approach to TB 

TB screening, treatment and referral has been integrated into the work of the TOP clinics, 

including provision of cotrimoxazole prophylactic therapy for TB/HIV co–infected clients. All TB 

cases are counseled for HIV testing and all HIV positive cases are screened for TB.  

 

Structured behavior change messages 

All new outreach contacts receive a structured 45 minutes behavior change communication 

session from a peer educator, the content of which is informed by PSI’s research on the 

determinants of behavior. Repeat contacts reinforce different messages and answer peer 

questions.  

 

Addressing the needs of PLHA 

A defining feature of TOP is its work with MSM and FSW PLHA. This stands in contrast to HIV 

prevention programs in other countries in the region where programs often have an implicit 

orientation towards HIV negative peers. There is evidence of PLHA in TOP DiCs being open 

about their HIV status. This may be related to the high HIV prevalence among MSM and FSW (at 

least in some sites), but also appears to be related to a significant number of peer staff being open 

about their HIV status and a decision by TOP to facilitate an open and supportive environment 

for PLHA. A range of programmatic initiatives (e.g. the Saturday Clubs) have also fostered this 

openness. Additionally, the PSI national warehouse is staffed entirely by PLHA.  

 

All of these innovations have helped develop a richer and more robust model. While there has 

been some dissemination at regional workshops on some aspects of TOP’s innovation, formal 

documentation and dissemination would help to inform MSM and FSW programs in other 

countries of the benefits of these innovations.  

3.3.4  Challenges and barriers 

The following challenge and barriers were identified:  
 
Reach into hard reach populations 

Although data on increased access to HIV prevention interventions demonstrates an impressive 

depth of penetration, PSI recognizes that there is a need to further increase coverage in existing 

sites by extending its reach, particularly for MSM. As is common with HIV prevention programs 

for MSM in the region, reach is higher for working class MSM, with lesser coverage for middle 

class and upper class MSM. PSI has explored different methods of accessing these MSM and they 

do appear for certain large‐scale social events.  

 

Consistent condom use with regular partners 

As with other countries in the region, behavioral monitoring has indicated that consistent 

condom use by MSM and FSW with regular partners is significantly less than for casual partners. 

Similarly, consistent condom use by the clients of sex workers with their regular partners is less 

than with sex workers. TOP has identified this as a focus area for its work in 2010.  
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Condom social marketing 

PSI’s orientation towards condom social marketing and limited distribution of free condoms and 

lubricant is not shared by all other INGOs operating in Burma. As these INGOs are also working 

(on a lesser scale) with MSM and FSW, their free distribution of condoms and lubricant could 

undermine the buying habits that PSI is attempting to establish. PSI could undertake advocacy 

work with these partners on the benefits of social marketing.  

 

Lubricant supplies 

In previous years there have been supply shortages for the small tubes of lubricant. This product 

is clearly popular with MSM and FSW and efforts should be made to increase supplies.  

 

STI check–up and VCT utilization rates are low 

The recent expansion of STI and VCT clinical services has increased access. This needs to be 

accompanied by generating demand for these services. Rapid HIV testing cannot be provided in 

most DiCs due to unreliable electricity supply which means that cold chain cannot be maintained 

for test kits. In these instances, blood is taken and sent to government laboratories. The main 

disadvantage is the need to ensure that clients return for their test results.  

 

Opening hours of DiCs 

All 15 DiCs are open from 9–5 Monday to Friday. While this time appears suitable for FSW who 

mainly work at night, opening in the early evening may be suitable for MSM, especially those 

who are working. This may help broaden reach into more middle class MSM.  

 

STI and VCT quality assurance 

It was not possible to assess the adequacy of PSI’s STI and VCT quality assurance system. 

Following his 2009 technical inputs, FHI’s regional Technical Advisor for Sexual and 

Reproductive Health recommended that both PSI and the Alliance strengthen their oversight of 

clinical service delivery in Burma.  

 

Care, support and treatment 

High HIV prevalence rates among MSM and FSW and the low availability of care and treatment 

services in the country has resulted in PSI placing a greater emphasis on care and support for 

PLHA. When PLHA are referred to care, support and treatment programs, limited availability of 

ART in Burma means that the services have been limited to clinical monitoring, care and 

treatment of opportunistic infections. PSI is looking to strengthen its capacity to support MSM 

and FSW PLHA. One option would be to establish a care and treatment support function/unit 

within TOP DiCs to facilitate referrals to care, support and treatment services and to advocate on 

behalf of PLHA experiencing access problems, to provide psycho–social support, adherence 

support and possibly case management or joint case management with other services. However, 

under this model the DiCs would not directly provide clinical services beyond the current range 

of services.  

3.3.5  Replication and sustainability 

PSI has been able to successfully leverage significant amounts of non–USAID funding to support 

its HIV work. Additional funding from other donors has allowed scale‐up to new townships and 

replication of the model on a broader scale. By the end of 2011 TOP will be operating on a 

national scale. This is also the product of having one implementing organization (i.e. PSI through 

its TOP program). National level scale up would have been difficult if funding was for range of 

different NGOs/CBOs.  
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PSI/Burma estimates that it has 80% of the national condom market. This is a significant 

achievement which has made quality condoms at an affordable price accessible to the people of 

Burma. Expansion of condom social marketing has been accompanied by significant capacity 

building of the private sector and this will be reinforced with the contracting out of PSI’s national 

condom distribution. PSI’s dominance of the condom market may have negative implications for 

long term sustainability. It would be highly desirable if there were more marketers of condoms. 

While the subsidization of condoms can make it difficult for others to compete with PSI, 

increasing the prices of PSI condoms could result in a significant reduction in sales to the poor. 

Addressing this issue is complex. One approach is to keep the price of at least one socially 

marketed brand low, while modestly increasing the cost of other socially marketed brands. This 

approach recognizes that there are a range of market segments with different price sensitivities. 

Also, as condom use and buying habits become more established there may be less overall price 

sensitivity in the market. As a general principle condom social marketing should be done in such 

a way that it does not prevent or discourage other entrants to the market, whilst at the same time 

ensuring that condoms are available at a price where those at risk can afford them. At a minimum 

PSI is well placed to provide technical assistance to potential private sector marketers of condoms 

on a range of marketing and logistical issues. PSI is aware of these issues and proactively 

developing a strategy to encourage a diversity of condom suppliers in the market. 

 

Capacity building has been a strong feature of PSI’s program. This has included significant 

capacity building of the private sector in the context of a fragile public sector health sector. The 

Sun Quality Network has proved to be an effective way of delivering public health services 

through general practitioners on a national scale. The extensive capacity building of MSM and 

FSW by TOP has provided a de–facto CBO style organization with capacity for self management. 

 

Prior to the establishment of TOP in 2004, there were no MSM friendly and clinically appropriate 

STI services for MSM and FSW in Burma. TOP has concentrated its efforts in developing internal 

capacity to provide STI clinics in DiCs. Unlike other countries, there has been no capacity 

building of government STI clinics. The capacity of Sun Quality doctors to provide STI services 

has been developed although this has not included clinical skills on STIs in MSM. PSI is planning 

to develop the capacity of Sun Quality doctors to provide MARP appropriate and friendly STI 

services. This should be accorded a high priority in the interests of sustainability.  

3.4 Strategic Information 

3.4.1  Outline of key strategic information activities 

Strategic information refers to the kind of evidence–based information needed to inform policy 

and planning decisions. Strategic information on HIV comes from four main sources:  

• Surveillance 

• Monitoring and evaluation of ongoing programs 

• Health information systems 

• Research 

 

PSI/Burma’s strategic information activities have been in the following four areas:  

 

1. Project MIS System monitors program service delivery and allows for reporting on 

indicators at the output level, including intermediate results. 
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2. TRaC Surveys collect the data used to track evolving trends in logical framework indicators 

at the purpose, output, and activity levels within the target population. TRaC surveys 

provide detailed data important to social marketing segmentation, monitoring, and 

evaluation on a timely basis, enabling fine tuning of project interventions every year during 

implementation.  

3. Project MAP service delivery surveys monitor and evaluate the relationship between product 

and service availability and quality and behavior among target populations. 

4. Qualitative Research is used for concept development, pre–testing intervention materials, 

item generation (for TRaC surveys) and, if necessary, exploring questions raised in 

segmentation. The specific strategy used depends on the topic and can result in the use of key 

informant studies, focus groups, in depth interviews, or peer ethnographic research. 

 

The Strategic Information Department has a total of 23 employees. The staff are mostly country 

nationals who conduct the routine M&E and research activities. This sub‐section reviews the 

strategic information activities contained in the PSI/Burma annual workplans for the period 2007‐

2010. An outline of these activities is Annex 5.  

3.4.2  Key achievements 

 

Increased access to strategic information 

 

PSI/Burma programs are evidence based and data driven 

 

Routine program monitoring and evaluation 

PSI/Burma continuously analyzes routine program data and using it for quality project design 

and implementation. Data flow from routine program M&E is logical to ensure a good 

continuous feedback loop of information to all levels of the program. 

 

Project MIS System and data flow for the TOP Centers 

Routine program data are collected through a Project MIS system. During outreach and at the 

DiC service delivery sites, client participation data are collected through paper–based systems by 

peer outreach workers and DiC staff. Additionally, clinical service data are also collected through 

paper–based systems by staff doctors and laboratory technicians. The data are then aggregated 

and cleaned on a weekly basis and entered into an excel spreadsheet by a person with MIS skills 

at each Top DiC. These data are reviewed on a weekly basis by TOP’s National Director and the 

TOP Technical Support Unit (TSU). The TOP management staff have weekly meetings where the 

week’s data are reviewed and issues are discussed. If any improvements need to be made after 

looking at the data, then the TSU works closely with the TOP DiC staff and peer outreach 

workers to implement changes.  

 

Additionally, the TOP Center routine program data are aggregated on a monthly basis by the 

MIS specialist and the data are displayed on whiteboards within the DiC for clients and peer staff 

to see monthly performance. These monthly data reports are also sent to the PSI/Burma HQ office 

where the Strategic Information and Research Department manages the monthly data from all 

TOP Centers in a database. The TOP National Director also receives a copy of the aggregated 

monthly data from all TOP Centers and shares that with DiC staff.  

 

The PSI/Burma MIS Team reviews and cleans aggregated data and does follow–up data quality 

checks with individual TOP Centers if data do not look correct. There are also checks that have 
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been employed throughout the system to ensure data quality and program quality. PSI/Burma 

conducts pre‐ and post‐BCC session tests with the target groups to monitor the quality of BCC 

sessions. In addition, mystery clients or mystery observers are sent to prevention outreach 

sessions, DICs and clinical services to monitor the performance of these activities. Finally, the SI 

and Research Department also aggregates data on a semi–annual and annual basis for analysis of 

trends and for reporting purposes to donors on intermediate results from program 

implementation. PSI/Burma reports results to USAID/RDMA annually.  

 

An innovation that PSI/Burma has employed in their MIS system is the use of a Unique Identifier 

Codes (UIC) to monitor the extent and depth of program prevention coverage of DiC registrants. 

The use of an UIC is an anonymous way for program staff to measure individuals reached (rather 

than just number of contacts). This system reduces double‐counting and tracks uptake of DiC 

services by the client, providing records of service use patterns. 

 

PSI/Burma reported that they periodically send routine M&E program data to the National AIDS 

Program in the Ministry of Health. However, this is more on an as–requested basis. There has 

been good coordination and collaboration between PSI and the NAP to try and harmonize the 

clinical service forms that are used for VCT and STI treatment. A functional national HIV 

Monitoring and Evaluation Framework and Technical Working Group do not exist.  

 

Research 

PSI/ Burma conducted TRaC surveys annually from 2004–2008 for FSW and clients of FSW. For 

MSM the baseline TRaC survey was conducted in 2008, with a further survey to be conducted in 

2010. TRaC surveys have allowed for good assessments of intervention outcomes with respect to 

how behaviors, attitudes, knowledge, and beliefs have changed over time in these target 

populations. The TRaC surveys are used to monitor behaviors and determinants of behavior and 

evaluate behavioral outcomes of the target MARP populations. This information is used for 

program design and implementation. For example, the behavioral determinants that are 

identified from surveys are used to develop a HIV Marketing Plan, which is the strategic plan 

that describes how a prevention intervention project will be delivered. Additionally, these 

identified behavioral determinants are used to develop an “audience profile” for each target 

population, which is used during program design and implementation. Behavioral determinants 

are used to develop key BCC messages and IEC materials. These messages and materials are 

tested and then packaged for delivery through appropriate channels.  

 

In summary, PSI/Burma’s research work assesses the extent of outcomes from interventions and 

uses this evidence–base to continually tailor their prevention strategies. TRaC data are regularly 

disseminated to all PSI/Burma. However, there is limited sharing of TRaC data with PSI’s 

partners. It was reported that TRaC reports are available on the PSI HQ web site. PSI/Burma also 

conducts TRaC surveys for their malaria and diarrhea programs.  

 

In 2008, the Research Team changed the sampling strategy and will now do TRaC surveys every 

other year in the same target MARP populations. Since there is a change in sampling 

methodology, there will be a break in trends over time from 2004–2008. The 2009 TRaC will now 

be the baseline (using the new sampling methodology) and subsequently the 2011 TRaC will 

provide the second data point.  
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Qualitative research and special studies 

In 2009 PSI/Burma conducted a small bio‐behavioral study among MSM in the TOP Center in 

Rangoon7. Respondents were selected from DiC visitors. The study sample was made‐up of 310 

feminine MSM and 340 masculine MSM. HIV prevalence was alarming high in feminine MSM at 

41%. Although HIV prevalence among masculine MSM was lower than for feminine MSM (23%), 

it was nonetheless high. Gonorrhea prevalence was 7% among feminine MSM and 12% among 

masculine MSM. Syphilis prevalence was 11% among feminine MSM and 4% among masculine 

MSM. Condom use at last anal sex was low among all respondents (46% for feminine MSM, 42% 

for masculine MSM). Nearly half of all masculine MSM had female partners, as opposed to only 3 

of the feminine MSM. This small study helped the DiC staff understand the behaviors of their 

client population and the rates of HIV and two STIs. Data were analyzed and used to help 

strengthen prevention programming for both sub–populations. 

 

In other qualitative research activities, PSI/Burma will be collaborating with WHO to do a client 

health seeking behavior survey in 2010–2011.  

 

PSI/Burma research and SI technical staff have been invited to participate in new national 

incidence modeling work that UNAIDS is leading. This work will look at modes of HIV 

transmission using the Asian Epidemic Model (AEM) to help supplement the weak national data 

coming from NAP BSS and HSS surveys. Additionally, PSI/Burma will be assisting the NAP 

Technical Support Group in the next round of population size estimations. 

 

Project MAP 

PSI/Burma regularly conducts Project MAP (Measuring Access and Performance) surveys to track 

the availability of prevention products such as condoms and lubricant in all MSM and FSW 

project sites. In 2008, a MAP study on male condom availability in places where commercial sex 

takes place was conducted with geo–references in Mandalay and Rangoon. Locations for 

commercial sex were grouped together as hot zones if they were situated within 300 meters of 

each other. Lot quality assurance sampling (LQAS) methodology was used, with random 

selection of 19 hot zones in each city for outlets selling male condoms. The results of the survey 

showed that condom coverage in hot zones in Rangoon was 90% for any condoms and 90% for 

PSI socially marketed Aphaw condoms. In Mandalay coverage was 65% for any condoms and 

60% for PSI socially marketed condoms 8. These data were used by the condom social marketing 

team to make adjustments in program planning.  

 

PSI/Burma also regularly utilizes GIS mapping to geographically plot its program components. 

An example of the application of GIS mapping is illustrated in Figure 2, below. This allows for a 

quick snapshot of geographical program coverage. This strategic information tool is useful for 

planning program expansion and scale–up, especially when overlaid with epidemiological data. 

It can also be used to understand overlaps in geographic coverage by other programs. There are 

many uses for GIS mapping and PSI/Burma has the tools and technical expertise to employ it in 

its own programming and also provide technical assistance externally. 

 

                                                      
7   Data collected from a presentation titled, “Presentation of MSM Survey” that was given to the 

Assessment Team by Habib Rahman. 
8   2008 PSI/Burma MAP Study 
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Figure 2 9: Example of GIS mapping in PSI/Burma program 
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3.4.3  Strengths and facilitating factors 

Strong staff technical capacity for conducting research and analysis. PSI/Burma has a strong 

internal capacity for conducting strategic information activities. The PSI/Burma staff are seen by 

partners as leaders in strategic information and are regularly sought out by government, NAP, 

and other stakeholders (i.e., UNAIDS, WHO) for technical support at the national and sub–

national levels. PSI/Burma is a long–standing member of the national HIV Technical Strategy 

Group for the Three Diseases Fund and the Global Fund for AIDS, Tuberculosis and Malaria 

(GFATM) CCM. 

 

Turning research into action. PSI/Burma routinely turns both program monitoring data and 

research into actionable events that are linked directly to improving their programming thus 

making their programs evidence–based.  

 

Supportive leadership and adequate human resources. PSI/Burma has a large strategic 

information and research department that is well staffed. There is a special priority that is placed 

on strategic information and research that comes from the highest levels of the organizational 

structure. This belief that strategic information is necessary, critical, and useful to implement their 

programs and demonstrate their performance is to be commended. 

 

Applying private sector approaches/models to international public health. PSI/Burma employs 

many private sector approaches/models to their international public health work. These business 

practices as well as some broader conceptual approaches (i.e. social marketing, social franchising, 

                                                      
9  Presentation titled “Sample MIS Data” provided by the PSI/Burma staff in the Assessment Team 

Packet of materials for desk review. 
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“total market approach”, DALY measurement of performance), impose rigor that allows alternate 

ways to measure performance of their programs. 

3.4.4  Challenges and barriers 

Analysis of strategic information is not always tied to advocacy. While strategic information is 

used for internal program improvement, it is not always turned into external advocacy messages 

with a goal of policy change at the national and sub–national levels. One example where PSI has 

successfully lobbied the NAP is the inclusion of MSM in the National Strategy and subsequent 

focus as a priority group in the successful Global Fund Round 9 proposal. 

 

Dissemination of PSI/Burma strategic information and research needs strengthening. 

PSI/Burma does a good job of disseminating results from monitoring and evaluation and research 

internally; however, there has been limited sharing and dissemination of strategic information 

externally. 

 

Involvement of community members in evidence–based decision making. Government–

community partnerships are nascent in Burma and there is a major challenge in how to best 

involve community members in these processes at a higher level. PSI has strong community 

involvement in all phases of program design, implementation and evaluation. As and when 

Burma society continues to grow and evolve and natural networks of MARPs communities are 

formalized and strengthened, it will be important to engage community members in national 

decision‐making processes. 

3.4.5  Replication and sustainability 

PSI/Burma’s strategic information and research portfolio has a good potential for replication. 

These SI and research activities are the foundation of any strong international public health 

program as the activities are directly linked back to program implementation and results are used 

for decision–making and program improvement.  

 

The breadth and depth of PSI/Burma’s strategic information and research portfolio is advanced 

and currently has the luxury of being highly resourced (both human and financial). This type of 

SI structure probably has less potential for replication since it is unique. 

 

Regarding sustainability, the foundation of integrating SI and research with program planning 

and implementation is critical and is a model that is sustainable in any disease/public health area 

and should be something that all programs endeavor to achieve. 

3.5 Program management 

3.5.1  Outline of program management 

PSI/Burma is a large organization, employing over 700 people. A significant number of staff are 

engaged in field work. PSI/Burma’s head office is in Rangoon, and there are 14 other offices 

throughout the country. The organizational structure of the head office consists of six 

departments reporting directly to the Executive Director. Those departments are Programs 

Support, Strategic Information, Social Marketing, Social Franchising, and Finance. In addition, 

there is a Special Advocacy Team and a Finance Monitoring Unit.  
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The TOP is part of the Social Marketing Department but operates with a significant degree of 

autonomy, which is reinforced by TOP staff not being located in the head office. PSI has been 

comfortable in supporting a peer driven model for TOP, with suitable accountability checks and 

balances.  

3.5.2  Key achievements 

 

Increase access to prevention interventions for MARPs 

 

All peer human resource management system  

PSI/Burma uses an innovative “peer progression model” to recruit, train, promote and retain peer 

employees to work in TOP. All positions are recruited from peers and all promotions are filled by 

existing staff moving to higher positions. Capacity building is a strong element of this model. 

This is the foundation of the overall vision of a sustainable MARP–managed program. When 

employees feel invested in their work and feel passionate about serving their community, it 

shows in all levels of the performance of the program. A peer staffed Technical Support Unit has 

been established in TOP’s Rangoon base to manage the day–to–day technical support to all DiCs 

to lead the establishment of new DiCs. Creation of this Unit was necessitated by the rapid 

expansion in TOP. The TOP National Director stated that his role has changed over time from one 

of management and quality assurance into that of senior technical advisor.  

 

Value driven 

The core guiding principles of the TOP Program are: nothing for us without us; respect and 

protection; reducing vulnerability; effectiveness; and evidence to action. This MARP–centered 

approach allows PSI/Burma to be creative and think about innovative solutions to providing 

adequate and full access to services for MSM and FSW.  

 

Innovation: FSW Emergency Fund 

TOP’s FSW peer staff have come together to create a FSW Emergency Fund among themselves. 

Every week the peer staff contribute a small amount of their earnings into this fund. Interest free 

micro–loans with a flexible repayment plan are available to FSW peer staff from the Emergency 

Fund. To date, all loans have been repaid in full. This strategy is also employed by some of the 

PLHA Saturday Clubs to help with emergency needs. 

 

Increase access to care and support for PLHA 

 

Robust private sector health care model 

PSI/Burma has created a successful, robust private sector health care model to expand and 

increase access to health services and products through the network of over 1,000 doctors in the 

Sun Quality Health Network, the Sun Primary Health Network of 776 community health workers, 

and through social marketing of health products through pharmacies and non‐traditional outlets.  

 

Improved enabling environment 

 

Advocacy 

PSI/Burma through direct advocacy and technical support was successful in advancing a focus on 

MSM HIV prevention services. In the 2003 Global Fund Round 3 grant, there was no MSM 

programming. PSI/Burma opened the first MSM DiC in 2004, with USAID support. As a result of 
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advocacy by PSI and others, the National Strategic Plan (2006–2010) included for the first time 

MSM as a priority MARP for the National AIDS Program.  

3.5.3  Strengths and facilitating factors 

Peer–led workforce and MARP engagement 

There is a dedicated and skilled peer outreach, peer volunteer, and TOP Center staff. The peer 

model is the critical element that makes the program work because of their ability to penetrate 

their own networks and combine peer support and outreach services together with health 

information about STI and HIV. Members of the target communities are regularly engaged 

throughout strategic planning and implementation processes to ensure their needs are met.  

 

Productive working relationship with MoH/NAP 

PSI/Burma has worked hard to strengthen its coordination and communication with government 

entities at the local and national levels. PSI/Burma staff provide technical assistance to the NAP 

when requested. Links with local government health services are strong and allow for efficient 

functioning, including sending blood, without names, to government laboratories for HIV testing. 

(Rapid testing is only conducted at the Rangoon and Mandalay DiCs.)  

 

Collaboration with other key stakeholders 

PSI/Burma appears to have good collaborative relations with other key stakeholders in the 

country to coordinate and strengthen access to care, support and treatment for PLHA.  

3.5.4  Challenges and barriers 

Collaboration with other USAID CAs 

The relationship between TOP and the Alliance’s MSM program is strained. There is a need for 

both organizations to make a concerted effort to improve collaboration. There is some overlap in 

HIV prevention programming in MSM between the large PSI program and the Alliance’s 

program in Rangoon and Mandalay. As the numbers of MSM reached by the Alliance are quite 

low, this overlap is negligible. Much better collaboration exists between PSI and Pact.  

 

Coordination and transparency 

There is a clear need for stronger coordination, communication, and transparency at all levels on 

the part of USAID and its partners with all of the in–country key stakeholders, which will help 

facilitate better collaboration and transparency of programming. This is due, at least in part, to 

the continued difficulty in USAID obtaining visas to enter Burma for program monitoring.  

3.5.5  Replication and sustainability 

As mentioned previously, PSI/Burma has a vision of sustainability built into how they designed 

the TOP Center DiC model, which could at some point when conditions are right in Burma 

become independent and transition away from PSI/Burma to stand alone as a local NGO. Already, 

the TOP model has been replicated throughout the country with much success and in the future 

there are continued expansion plans using Global Fund and other donor funding.  

 

Although the ongoing involvement of the private sector in HIV and other public health 

programming is currently significantly reliant on PSI support, at a minimum this private sector 

engagement provides a foundation for sustainability. Specific strategies to enhance sustainability 

are needed. PSI/Burma believes that its private sector health model is a sustainable, longer–term 

vision to health development as it can provide sufficient scale and efficiency in the delivery of 
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health services. Sustainability is also achieved through community ownership of programs, local 

partnerships, capacity building and technical assistance. This type of private sector health model 

is aligned with and supports national strategic plans and is not a parallel system. PSI/Burma 

believes that this type of private sector model is a viable health programming solution in fragile 

states and complex political environments. 

3.6 Burma: TB program 

Burma is one of 22 countries that account for 80% of global TB cases. TB is Burma’s second 

national priority disease. Multi–drug resistance is found in 4.5% of all new TB cases. The HIV 

seroprevalence rate among TB patients is 11%.  

3.6.1  Outline of the Burma TB program 

In Burma a large percentage of health services for the poor are provided through the private 

sector, including 6,000 private doctors. Diagnosis and treatment of TB by private doctors is 

hampered by the cost and lack of knowledge and skills. In 2004, PSI Burma introduced a social 

franchising program for TB into its existing franchised network of Sun Quality Health (SQH) 

private general practitioners.  

 

Participating doctors receive an initial three days of training from PSI along with regular training 

updates. Quality assurance is provided by visits to SQH clinics by PSI medical staff and 

monitoring and evaluation is undertaken by PSI Burma’s head office. PSI has developed a well 

designed patient record form to monitor the program, and data is reported to the National TB 

Program. Participating doctors are provided with free, branded drugs in complete–treatment 

packages which in turn are provided free of cost to patients. The drugs are provided free of 

charge by the National TB Program. SQH doctors provide their services free of charge to patients, 

with no reimbursement by PSI. Laboratory diagnostic costs are reimbursed by PSI. PSI television 

advertisements promote TB treatment. In 2009 advertisements were aired 856 times. PSI also used 

print media and radio. 

 

In 2010 the Sun Primary Health (SPH) network joined the TB program. SPH community health 

workers are involved in case finding and treatment support at the village level. This has potential 

to increase the number of patients seeking treatment and to reduce the patient defaulter rate.  

 

Cash incentives are provided to poor patients with the aim of reducing the patient defaulter rate 

due to the inability of poor patients to afford transportation costs. The equivalent of US $36 is 

paid in installments over 10 visits to treatment compliant patients. In 2009, around 8% of patients 

received cash incentives. PSI has set a limit of 10% of patients receiving cash incentives. The 

objectives of the incentive scheme are to encourage adherence to treatment, prevent the 

occurrence of interruption and default, reduce the economic burden on poor patients (e.g. time 

off work to see the doctor and transport costs), and increase the smear conversion rate and cure 

rate. Initially the incentive was trialed at $12 per patient and only available through some clinics. 

There was a low uptake rate as some SQH doctors said the paperwork was not worth the amount 

of effort for that level of incentive. In July 2008, as additional donor funding became available, the 

incentive was increased to $36 and expanded to potentially include all participating SQH doctors. 

An additional transportation fee for rural patients, paid on arrival for scheduled appointments, 

was also introduced. Nutritional support is available on an ad hoc basis for registered patients, 

depending on donations.  
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3.6.2  Key achievements 

In the six years 2004–2009 a cumulative total of 52,700 TB patients were treated, with increases in 

the number of TB patients treated in each year. Currently the PSI TB program is treating around 

12,000 cases of TB per year, which is 10% of total national cases. The number of SQH doctors 

actively involved in the program has grown each year. By the end of 2009, 676 SQH doctors in 

145 townships were involved in the TB program which is the equivalent of 67% of all SQH 

doctors.  

 

In 2008 there was only a small increase in the number of new TB patients despite an increase in 

the number of doctors participating in the program. From early 2009, PSI introduced an incentive 

of US $2, paid to doctors for newly registered cases. This has resulted in an increase in new 

patients.  

 

WHO’s target for TB treatment success is 85%, with a patient defaulter rate of 5% or less. In the 

first year of the program the treatment success rate was 78%. In 2009 the treatment success rate 

reached 85%. Defaulter rates for the whole program have been at 6% for most years, but went up 

to 7% in two years. In 2007 and 2008 the defaulter rate for the overall program was 6%. 

Preliminary data shows that the defaulter rate for incentive cases reduced from 5% in 2007 to 3% 

by the end of 2008 after the level and coverage of incentives was increased. In the absence of 

increased incentives, the defaulter rate would most likely have been higher. However, it is too 

early to tell whether the incentive scheme will succeed in getting the overall program defaulter 

rate below 5%. PSI has speculated that to achieve a defaulter rate of 5%, it may need to increase 

the coverage of incentives to 20% of poor patients. More SQH doctors would need to participate 

in the incentives scheme to achieve this coverage level. While this would significantly increase 

program costs, this needs to be weighed against the very high cost of MDR treatment.  

 

The program requires SQH doctors to routinely recommend that all TB patients have an HIV test. 

As private doctors are not permitted to conduct HIV tests this requires referral to a public sector 

site, with the exception of Rangoon and Mandalay where PSI has permission to operate two 

community VCT sites called QC clinics. The number of SQH TB patients having an HIV test in 

Rangoon and Mandalay increased from 5 to 24% between 2008 and 2009 following the 

introduction of an incentives scheme that pays US$1.50 to the patient, on arrival at the PSI QC 

clinic, for transport costs. The SQH doctor is also paid $1.50 for each TB patient who returns with 

a voucher from the QC clinic. Out of 1,260 TB patients who were HIV tested at QC clinics from 

January to October 2009, 243 (19%) were HIV positive. The cost of incentives paid to identify one 

additional TB/HIV co–infected patient was $15.83. Outside Rangoon and Mandalay, PSI indicates 

that the HIV testing rate among SQH TB patients is very low.  

3.6.3  Strengths and facilitating factors 

The use of transport incentives and payments to doctors has been successful in motivating higher 

referral rates and attendance at VCT clinics in Rangoon and Mandalay. PSI is exploring options to 

provide incentives for HIV testing and counseling through public sector providers.  

 

A very positive feature of the program is that doctors are prepared to give their services freely. 

As these doctors benefit from being a part of SQH, this may be a beneficial effect of social 

franchising.  
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SQH doctors provide information to the family members of TB patients regarding drug 

adherence and are active in providing information to communities to reduce stigma and 

discrimination. Many of the SQH doctors have also initiated their own TB outreach programs to 

follow up with patients who interrupt treatment to increase their compliance. In 2006, PSI took 

responsibility for paying these outreach workers.  

 

The SQH TB program appears to be well managed and monitored by PSI. The program has been 

modified on a number of occasions with good results in terms of increased treatment success 

rates and fewer defaulters.  

3.6.4  Challenges and barriers 

National policy restriction on who can conduct HIV testing means that SQH doctors need to refer 

all patients to external providers. PSI is advocating for permission to provide routine opt–out 

HIV counseling and testing for TB patients at all SQH clinics. It will be difficult to significantly 

increase HIV testing rates for TB patients while the current policy restriction remains.  

 

Around one–third of doctors are currently participating in the incentives scheme, although all are 

now able to join component of the program. Some doctors have been reluctant to provide cash 

incentives to eligible poor patients as they need to wait some time for reimbursement from PSI. 

The managers of the program would like to provide doctors with a cash float for payment of 

incentives. However, this has not been permitted by PSI for reasons relating to accountability and 

financial risk.  

 

Follow up with defaulter patients has indicated that reasons for default included family problems, 

health problems, migration in conflict zones and alcohol dependency. While the incentive scheme 

has reduced the defaulter rate, incentives were not always able to overcome these reasons for 

default.  

3.6.5  Replication and sustainability 

The average case load of each cohort of trained doctors is stable. This is a good indicator of 

continuing commitment to the program by doctors and will assist with sustainability. The 

absence of fees paid to doctors may mean that TB treatment services would continue to be 

provided by general practitioners should donor funding cease. However, a number of costly 

aspects of the program would need to cease.  

 

Table 4 sets out the cost per patient treated for the years 2007, 2009 and 2010 in relation to the 

package of services, incentives and other program enhancements. As additional elements have 

been added to the program, the cost per patient treated has doubled since 2007. There was a small 

increase in the treatment success rate in 2009. The impact of the revised and expanded incentives 

scheme and including SPH in the program in 2010 on treatment success rates are not yet known.  

 
Table 4: Cost of TB treatment and effectiveness: 2007, 2009 and 2010 

Year 
Cost per 

patient 

Tx success 

rate 
Program package 

2007  $26  83%  Free treatment and diagnosis SSM, CXR 

2009  $37  85%  Plus cash incentives for doctors and adherent patients + nutritional support 

2010  >$50  ?  Plus Sun Primary Health CHW case finding + support 

Source: PSI Burma 
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The SQH TB program has demonstrated that providing large scale free DOTS using a socially 

franchised network of doctors is viable. This private sector model has particular applicability to 

Burma given the weakness of public sector health system and restrictions on donor funds flowing 

to government. The model may have applicability to other countries where these factors do not 

apply, as utilization of private sector medical practitioners increases reach and potentially 

coverage. Currently there is insufficient data to indicate whether the current configuration of the 

incentives scheme will be effective in driving the overall program defaulter rate below 5% and in 

increasing the treatment success rate. The program is still in a model development and testing 

stage. National program coverage and increased access to TB treatment have improved equity 

and treatment outcomes for the poor. The cost per patient treated is high and has grown as 

additional components were added to the program. The benefits of the program need to be 

balanced against cost and the implications cost have for sustainability. Further model testing 

should provide answers in relation to costs and benefits. 

  33



 

4. China 

4.1 HIV prevalence in China 

HIV prevalence among China’s general population is estimated to be 0.5 percent, with highest 

levels in the six provinces of Yunnan, Henan, Guangxi, Xinjiang, Guangdong and Sichuan. HIV 

in China is concentrated in certain MARPs: IDU, FSW, and MSM. Over 40% of HIV infections in 

China have been among IDU. Surveys of hotspots found HIV prevalence among FSW at 5–10%, 

with the highest prevalence in Guangxi, Xinjiang, and Yunnan. Some FSW are also IDU, and 

thereby dually at risk. Results from a recent sixty–one city, Government of China survey found 

an average HIV prevalence rate among MSM of 5%, with rates as high as 18% in some cities. Key 

risk factors targeted by USAID/RDMA implementing partners in China include low condom use 

among MSM and low–income FSW, low condom use by MARPs with regular sexual partners, 

high rates of sharing needles and syringes among the IDU population, and low personal risk 

perception among MARPs.  

4.2 Overview of PSI/China program 

PSI/China implements HIV and malaria programs. HIV activities are exclusively USAID–

supported (apart from one–time support from UNFPA in FY09 for the provision of technical 

assistance in social marketing.) Malaria activities are exclusively supported by the Global Fund 

Round 5 grant. PSI/China also implemented a one–year safe water program in FY09 through a 

public–private partnership with Proctor and Gamble.  

 

With USAID/RDMA HIV funding, PSI/China supports the Comprehensive Prevention Package 

(CPP) through an integrated China work plan, in collaboration with other USAID/RDMA–

supported cooperating agencies (CA)—Family Health International (FHI), the International 

HIV/AIDS Alliance (Alliance), the Health Policy Initiative (HPI), and Pact. Together, the USAID 

CAs contribute to the implementation of the overall Comprehensive Package of Services (CPS) 

model which includes the continuum of prevention, care and treatment. PSI’s role within this 

integrated program is focused on model development through implementation of innovative 

approaches to HIV behavior change and prevention for IDU and FSW populations, and the 

collection and analysis of strategic information to monitor and guide program implementation.  

 

PSI/China implements HIV interventions which target IDU and FSW in Kunming, Gejiu, Mengzi, 

and Kaiyuan in Yunnan Province; and Nanning, and Ningming in Guangxi Province. HIV 

activities in Yunnan began in 2003 and activities in Guangxi began in March, 2009. Specifically, 

these activities include: 

 Highly targeted social marketing of HIV risk reduction products including male and female 

condoms, and lubricant; 

 Targeted behavior change communications (BCC), and peer outreach with IDU and FSW 

through drop–in centers and outreach, plus limited technical assistance to MSM; 

 Drop–in centers that provide a safe space for FSW and IDU;  

 Mid and mass media communications for general HIV knowledge and reduction of stigma 

and discrimination towards MARPs; 

 Referrals and linkages to allow MARPs to access a full range of prevention, care, and 

treatment services (CPS model);  

 Capacity building of local partners, grassroots NGOs and the GFATM project sites for 

replication of successful interventions; 
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 Project level behavioral tracking among MARPs; and 

 Routine behavioral tracking among MARPs in multiple USAID hotspots where CAs 

implement (with collaboration from other CAs). 

 

PSI/China collaborates closely with two Chinese government organizations—the Public Health 

Bureau (PHB) and the Public Security Bureau (PSB). The PSB is a law enforcement agency 

responsible for the compulsory detoxification centers for IDU, making it a key government 

collaborator when working with the IDU population. The PHB supports health and other clinical 

services.  

 

The PSI/China program utilizes a different approach from other PSI country programs. In 

addition to direct implementation by PSI, sub‐grants are also provided. This includes two sub‐

grants to grassroots CBO‐type organizations in Yunnan, (Sunshine Home in Kaiyuan and 

Kangxin Home in Mengzi), both implementing activities for IDU, and three sub‐grants to local 

government in Guangxi (Nanning CDC, Ningming CDC, and the Wangzhou Community Center) 

for IDU community rehabilitation activities. The Wangzhou work includes support to the 

Nanning PSB for implementation of a pilot community rehabilitation project.  

4.3 Prevention 

4.3.1  Outline of the PSI/China HIV prevention program 

PSI’s HIV prevention program targets IDU and FSW with the provision of BCC interventions and 

other services. BCC interventions focus on decreasing sharing of needles and syringes and 

increasing consistent and correct condom use with commercial, casual and regular partners. PSI 

is engaged in condom social marketing on a limited scale (i.e., not marketing directly to ‘non–

traditional’ and other outlets, but rather distributing PSI branded condoms through peer 

education and outreach activities).  

 

PSI’s prevention work includes peer education, community outreach, drop–in centers, support 

groups and health referrals. Peer educators engage IDU and FSW about the risks of injecting, the 

importance of consistent and correct condom use, the promotion of HIV counseling and testing, 

and the need for STI screening. Peer educators also work at the methadone maintenance therapy 

(MMT) clinics and detoxification centers. Peer educators use a variety of interpersonal visual aids 

such as flip charts and leaflets to deliver health messages.  

 

Drop–in centers for IDU (Huxianghao Ba in Kunming) and for FSW (Sisterhood Health Home in 

Mengzi) provide a ‘safe place’ for IDU and FSW to meet and receive BCC messages, access to 

VCT and STI services, information on safer drug injection and access to low–cost condoms. PSI 

DIC are staffed by trained peer educators.  

 

PSI has been successful in establishing a model site in Kunming (Huxianghao Ba) for community 

based rehabilitation of IDU. Using Huxianghao Ba as a learning site, PSI is beginning to adapt 

and replicate the model in other sites, beginning with the Wangzhou Community Center in 

Nanning. PSI supports peer education in eight of Yunnan’s compulsory detoxification centers in 

collaboration with the PSB/ Narcotics Control Committee Office. 
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4.3.2  Key achievements 

 

Development of best practice prevention models: drop–in centers and peer education 

PSI’s two drop–in centers promote the consistent use of high–quality/low cost, branded condoms 

with all sexual partners and encourage and facilitate testing for STIs and HIV. Interventions are 

based on a peer education approach, with support from IDU volunteers and peer educators.  

 

The Huxianghao Ba Drop–in Center in Kunming provides a variety of services to its nearly 5,000 

members, including confidential VCT services (pre– and post–test counseling and rapid HIV 

screening) with referral support to CDC for positive test results; referral to needle exchange 

services, methadone maintenance therapy (MMT) and detoxification services; home visits for 

peer counseling; IDU family member support meetings; community outreach and technical 

support including outreach in five MMT clinics, and peer educator (PE) supervision in 

detoxification centers. Huxianghao Ba Drop–in Center PE provide support to community 

rehabilitation programs in Kunming. 

 

Efforts are made to contact hidden IDU through outreach activities and draw them into the center. 

Huxianghao Ba Drop–in Center cooperates with seven pharmacies to provide clean needles and 

syringes to active IDU. Narcotics Anonymous meetings are held once a week, supporting IDU to 

stay off drugs. Huxianghao Ba also cooperates with the Law College of Yunnan University to 

provide legal assistance to IDU and PLHA. When members fail to visit Huxianghao Ba Drop–in 

Center over two to three months, the center contacts members by phone to check on them and 

urge them to attend.  

 

PSI peer educators working through the Sisterhood Health Home in Mengzi conduct outreach 

activities four times per week in identified ‘hot spot’ areas of Mengzi. PE report that they are 

reaching ‘at least 90%’ of known FSW, including both those based at entertainment 

establishments and the more hard to reach, street–based, low–fee FSW. Based on interviews with 

member FSW, an excellent rapport between PE and FSW appears to have been created. 

 

The basic PE encounter includes the delivery of information on VCT, STI testing and sale or 

distribution of condoms. When making new contacts, PE encourage FSW to access the Sisterhood 

Health Home and its services. The center offers free medical examinations once a week by a 

doctor from the MCH hospital, with referrals to local health care services, and a VCT service 

twice a month. The center is able to track FSW by phone/SMS, alerting them to center–based 

activities or reminding them to have health examinations/tests. 

 

Both the Huxianghao Ba Drop–In Center in Kunming and the Sisterhood Health Home in Mengzi 

report that they have a good relationship with their community and neighbors. The community 

‘admires’ their work, acknowledging that they are providing a service to the community. 

 

As a testament to the effectiveness of PSI’s BCC interventions, numerous individuals—both 

government and NGO partners—recommended that interventions be replicated in other ‘hot–

spots’ in China. In particular the drop–in center model was highly appreciated. Many felt that the 

government would welcome the roll–out of the PE and outreach approaches developed by PSI 

and utilized by the drop–in centers.  
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Behavior change 

Program strategies being implemented are helping to change key behaviors related to condom 

use, safe injection practices and uptake of HIV counseling and testing services. Both PE and 

beneficiaries claim that rates for safe behaviors have increased as a result of the work carried out 

by PSI (Huxianghao Ba Drop–in Center in Kunming and the Sisterhood Health Home in Mengzi). 

Needle sharing in Yunnan dropped from 37% in 2004 to 10% in 2009.10 Among FSW, consistent 

condom use with all partners increased from 39% in 2004 to 78% in 2008.11 (See Figure 3 below.) 

Rapid testing at PSI DiCs increased from an average of five per month in December 2008 to over 

25 per month in August 2009 (following introduction of rapid testing services in April 2009). In 

addition, the Guangxi Prevention and Treatment of HIV/AIDS Committee Office reported a 

decrease in needle sharing and indicated that condom distribution has been effective in reducing 

HIV and STIs.  

 

Figure 3: Behavior change among IDU and FSW in Yunnan, 2004 – 2008/09 
 

 
  Source: PSI/China 

 

Progress in reaching hard to reach populations 

Both the Huxianghao Ba Drop–in Center in Kunming and the Sisterhood Health Home in Mengzi 

have been able to increase MARP access to prevention services. PE, outreach staff and PSI 

indicated that there is now less interference in their work from community members, government 

officials and police. According to government staff interviewed, these ‘hidden groups’ are 

extremely difficult for government to contact, let alone influence in any positive way. The role of 

PSI and other international NGOs is acknowledged as being critical to reach out to and influence 

hard to reach populations. 

 

PSI has been successful in contributing to the intermediate result of “increased access to 

prevention services.” During FY2007, (the year preceding the extension of this project), a total of 

10,919 IDU were reached through peer education and outreach activities in Yunnan. PSI 

                                                      
10  TRaC Surveys in Yunnan Detoxification Centers (2004 and 2009)  
11  TRaC Surveys among Mengzi FSW (2004 and 2008)  
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increased this number to 15,365 in FY2009. In FY2007, a total of 2,662 FSW were reached through 

peer education and outreach interventions in Yunnan. This increased to 3,371 in FY2009 12.  

 

A mix of traditional and evolving strategies 

PSI’s behavior change strategies can be described as a mix of ‘traditional’ and ‘evolving’. The 

traditional approach involves the use of PE in drop–in center based and outreach activities in 

which information is delivered orally and via IEC print materials. As for an evolving approach, 

this is linked to the 2008 drug law which provides for the development of community 

rehabilitation for IDU. This new community approach, which involves work with government 

officers, IDU and the family of IDU, seems to be well received. 

 

MARP involvement in developing behavior change strategies, messages and materials 

In the development of strategies, messages and materials, PE, IDU and FSW involvement is 

significant. Determinants of behavior are drawn from TRaC survey results and used to develop 

key behavior change messages. IDU and FSW are engaged to make recommendations on 

messages, material content and overall design. Draft materials, designed by an ad agency/graphic 

design firm, are pre–tested with the relevant MARP and PE. 

 

Overall NGO and government partners who use PSI IEC materials are pleased with their content 

and quality; MSF indicated that PSI produces ‘good materials on MMT, safe injection and relapse’. 

 

Improved availability of prevention products 

PSI has contributed to improved access within the private sector for HIV/STI preventive products 

(condoms and lubricant) and has improved availability and access for MARPs to these products. 

Previously PSI handled retailing of branded condoms and lubricants to traditional outlets such as 

drug stores and supermarkets. However, as China now has a mature condom market with more 

than three hundred manufacturers and around 1,000 brand names, PSI made a strategic decision 

to shift to a modified social marketing approach, described below. 

 

The general population in Yunnan and Guangxi have good access to condoms, including an array 

of domestic and imported commercial brands and free products distributed by the government. 

By PSI’s account, the quantity of condoms in project areas is sufficient to meet existing demand. 

However, it is important to point out that there is very little hard data on the overall condom 

market in the project provinces. 

 

PSI feels that their initial introduction of subsidized, high–quality, socially marketed condoms 

helped to influence the condom market in Yunnan, resulting in a greater variety and number of 

condoms and improved quality, with most now displaying ISO certification. MARPs interviewed 

confirmed the availably, affordability and quality of condoms available through the private sector. 

PSI’s condom promotion interventions have had the most impact on MARPs and ethnic 

minorities. The social marketing approach has increased the target group’s understanding and 

desire to protect themselves. MARPs are now willing to pay for condoms in China. 

 

PSI now works with a ‘marketing/distribution’ company (via Futures Group) to place PSI 

branded condoms with display materials in 2 to 5 star hotels in project areas. In addition, PSI 

collaborates with other organizations (FHI, Alliance, MSF, GFATM, AusAID, Clinton and Gates), 

providing them with subsidized, branded condoms—30% are distributed for free and the 

                                                      
12 PSI/China Annual Reports FY2007 and FY2009 
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remaining 70% are distributed via low–cost sales. PSI also provides branded condoms to the local 

CDCs. PSI trains staff in social marketing. CDC ‘peer educators’ undertake direct distribution of 

condoms through ‘non–traditional’ sites for FSW and other MARPs. In addition, PSI peer 

educators distribute condoms at their drop–in centers and during outreach activities.  

 

Table 5 — Subsidized social marketing of condoms/lubricants—cost/income: 2007–2009 

  SALES REVENUE* 

  Jan–Dec 07  Jan–Dec 08  Jan–Dec 09  TOTAL 

Condoms–Male  336,046  428,177  497,925  1,262,148 

Condoms–Female  0  615  1,473  2,088 

Lubricants  7,797  60,397  18,305  86,499 

Total sales revenue  343,843  489,189  517,703  1,350,736 

Expense  COSTS* 

Local Salaries  115,944  136,091  153,073  405,108 

Travel  5,946  16,939  17,830  40,715 

Product cost  236,754  290,264  308,528  835,546 

Shipping and 

Handling 
6,505  6,628  8,363  21,496 

Total Expenditure  365,149  449,922  487,794  1,302,865 

SURPLUS/(DEFICIT)  (21,306)  39,267  29,909  47,871 

* Currency is in RMB. US $1 = RMB 6.8. Source: PSI/China 

 

Income from PSI/China condom social is relatively small. The program is still largely subsidized 

to cover operational costs as well as human resources. PSI/China uses income generated from 

social marketing activities to procure additional commodities and to support distribution costs. 

4.3.3  Strengths and facilitating factors 

Strengths and facilitating factors include: 

 A highly skilled and committed group of peer educators and volunteers working through the 

highly popular PSI drop–in centers. The PSI model combines peer support and outreach 

services together with health care to address the needs of recovering IDU. This is a model that 

warrants replication throughout China. 

 A supportive and productive relationship with government partners. In all cases government 

officials (Health Bureau and Public Security) indicated they are pleased and impressed with 

PSI interventions and technical assistance. All indicated that the PSI approach is effective in 

reaching MARPs and that they would be unable to replicate the model on their own. 

 Consistent promotion of VCT and STI services in BCC interventions, and availability of basic 

VCT, STI and referral services through the drop–in centers. 

 PSI’s access to and participation in community based rehabilitation at the request of local 

government. 

 Links with local government health services (CDC, MMT) allowing for smooth, efficient and 

non–discriminatory referrals.  

 Involvement of MARPs in the development of IEC resources and program interventions. 

4.3.4  Challenges and barriers 

While the PSI program has realized success in several areas, and has been recommended for 

replication in other areas of China, there remain some challenges and barriers that PSI and 

partners (government and NGO) need to focus on. 
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 Condom use by IDU and FSW with regular partners is still low (although there is no issue 

with availability of quality condoms). IDU and FSW are reluctant to approach their regular 

partners about condom use. They want to hide their past/current situation (i.e., as a sex 

worker or drug user) from regular partners. Attitude change will require a significant and 

sustained IPC approach. 

 FSW feel that putting the onus on them for ensuring consistent condom use is not a balanced 

approach. FSW suggest that future HIV awareness and prevention interventions also focus on 

their clients. An independent set of materials and approaches will need to be designed to 

target clients in an effective way. 

 Behavior change is a long–term process. PE must spend consider time working personally 

with IDU to ensure/guarantee solid change. This will require a sustained commitment by both 

PSI and the government. 

 While MARP involvement in material development is a notable achievement, it appears that 

new IEC materials have not been developed in the past one and a half to two years. Several 

PE and MARPs from both the Sisterhood Health Home and the Huxianghao Ba Drop–in 

Center indicated that new, innovative IEC materials needed to be developed. It was claimed 

that the FSW and IDU were ‘getting tired’ of receiving the same information on HIV over and 

over again. New materials need to contain information on topics other than HIV as well as try 

out new delivery systems (i.e., use of new technologies such as cell phones and the internet).  

 Many MARPs are still reluctant to access VCT services, either for fear of receiving a positive 

result or concern with the name based, non–confidential system, given current Chinese policy.  

 While the community rehabilitation program has helped to sensitize many about drug use 

and HIV, many IDU and PLHA sill prefer not to reveal their status to partners/family. More 

counseling and psychosocial support, with links to care, support, and treatment, is needed 

 MMT adherence could be improved. PSI is currently developing new IEC materials and 

approaches to work with IDU. 

 Stigma and discrimination towards IDU, FSW and PLHA are still high among groups not 

touched by PSI and other partners. This may require the development and delivery of a 

creative and sustained mass media campaign focusing on the general population. 

 Reaching migrant populations remains an issue. Innovative approaches and resources need to 

be considered. 

 Members of the Huxianghao Ba Drop–in Center and the Sisterhood Health Home feel that 

centers need to ‘diversify’ their activities by offering job skills training (such as computer and 

office skills) and job placement assistance. Without such diversification the appeal of the 

centers may wane. 

4.3.5  Replication and sustainability 

There is concern regarding the replication and sustainability of PSI approaches. Undoubtedly the 

work carried out by PSI peer educators, volunteers and outreach workers is effective—indications 

are that condom use has increased, needle and syringe sharing has deceased and more 

individuals are accessing STI, VCT and MMT services. The community–based, MARP–friendly 

approach that PSI utilizes is essential to China. However, given that interventions are financially 

supported completely by PSI, sustainability and adherence to the model remains a question 

under potential government management. Can the government pay an equivalent salary to PEs, 

and more importantly, will PEs trained by PSI be allowed to work in a creative and supportive 

environment with the government? USAID needs to take these concerns into consideration when 

planning for replication.  
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It is clear from interviews with government officials that sustaining the PSI model would be 

difficult for both financial and methodological reasons. PSI brings a level of ‘humanity’ to the PE 

and behavior change process which the government may not be able to replicate. Several 

government staff indicated that it would be ‘difficult to continue without PSI support’. 

 

However, considering the enthusiastic support by the government for the PSI interventions and 

acknowledging the growth and enthusiasm of Chinese civil society groups, it may be reasonable 

to imagine that the replication of PSI approaches could be attained via a partnership between the 

government and local civil society groups. Such a melding could help obtain international donor 

support and establish partnerships/working agreements with appropriate Government agencies. 

Beyond that, local civil society groups may, on their own or within an alliance of like–minded 

civil society groups, seek international and/or national donor support in order to replicate PSI 

approaches and programs. This approach may be more appropriate in continuing and potentially 

advancing the humanitarian approach practiced by PSI outreach teams targeting MARPs. 

 

Most interviewees also commented that PSI needs to do a better job of communicating with 

government officials in order to increase visibility of this successful approach, to support the roll–

out of the model to other areas of the country and to leverage financial support from government 

sources.  

4.4. Strategic Information 

4.4.1  Outline of key strategic information activities 

PSI has a robust and multi–functional strategic information system in China. The monitoring and 

evaluation (M&E) system includes collection and analysis of data at all levels, from activity 

monitoring to outcomes. The following outlines the major activities for PSI/China’s M&E system. 

 

Program level quality assurance  

PSI/China adheres to quality assurance methods built into its data collection system that are 

standardized across all PSI countries. Protocols have been established for quality assurance in 

interviewer training, questionnaire translation, data collection, data entry and data cleaning. An 

example of data quality assurance for activity–level data from the Huxianghao Ba Drop–in Center 

includes monthly comparison of paper records with computer entries to ensure that the two 

match. Another example of data quality assurance for programs includes focus groups that are 

conducted when activity monitoring flags a possible issue in uptake of services. In terms of 

quality assurance for data analysis, given the poor data environment in China, results from 

population–level studies are triangulated with national surveys from the China CDC and 

UNICEF as much as possible. 

 

Activity monitoring 

PSI/China uses a web–based Health Management Information System (HMIS) to collect a variety 

of information on activities in their drop–in centers and for outreach activities. A client unique 

identification code is used to enable the identification of the number of individuals reached. 

Routine activities such as the number of visitors to the drop–in center, VCT visits and educational 

sessions are tracked in the web–based HMIS. Several pieces of information are recorded for each 

VCT client, including whether they received pre– and post–test counseling, test results, and what 

referrals were given to the client. In addition, information on support activities provided by peer 

educators in community centers, MMT clinics and detoxification centers is also collected. 

Trainings given and attended by staff are recorded in the HMIS, including technical assistance 
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provided to partners. A key feature of the HMIS is the tracking of referral cards given by staff 

compared with the referral cards collected from referee sites at the end of each month. This 

theoretically allows PSI to track how many of the referrals given are actually used. The web–

based platform for the HMIS allows authorized users to enter information from any computer 

with internet access, whether at project sites or in the main office in Kunming. The HMIS is also 

programmed to build reports on selected items, thereby facilitating trends analysis and allowing 

for managers to quickly view the status and uptake of activities. 

 

Routine behavioral monitoring (internal) 

Tracking Results Continuously (TRaC) is the primary behavioral monitoring survey tool 

employed by PSI in the sites where it is implementing. It is designed to inform programming by 

the routine collection of data from targeted populations. PSI/China uses these surveys to provide 

information about the target population’s behaviors, behavioral determinants, source of products 

and service delivery, and exposure to PSI’s programs. TRaC also helps to measure the 

effectiveness of PSI’s interventions and activities. The TRaC is performed by PSI/China’s research 

team based in Kunming, with the help of interviewers hired locally. The data analysis is also 

performed by the research team in Kunming. Several TRaC surveys were undertaken over the 

course of the USG–funded project, with the goal of routinely tracking the behavioral outcomes of 

targeted IDU and FSW. TRaC surveys for IDU in Yunnan and Guangxi were performed in 2004, 

2006, and 2009. TRaC surveys for FSW in Yunnan and Guangxi were performed in 2005 and 2008.  

 

The Routine Behavioral Tracking (RBT) survey is another way that PSI, in collaboration with 

other CAs, will conduct behavioral monitoring in 2010. The purpose of the survey is to establish a 

baseline and a model for future surveys of the FSW and MSM populations in Yunnan and 

Guangxi, and to provide programmatic and behavioral monitoring information for USAID–

supported interventions provided by multiple USAID‐supported CAs in those provinces. Data 

gathered will be used to report against key monitoring indicators and to provide program donor 

and partner organizations with a comprehensive evidence base for further work with these 

populations.  

 

In 2009, USAID requested that PSI take the lead role in developing the methodology and 

coordinating the RBT survey for USG–funded FSW and MSM programs in Yunnan and Guangxi, 

including those implemented by other cooperating agencies. PSI will take the lead role in 

measuring the reach and effectiveness of the FSW and MSM programs in program sites using a 

survey based on its TRaC tool and incorporating sampling and experience from other 

methodologies and data collection, such as the FHI’s behavioral surveillance survey (BSS). The 

data gathered through the 2010 RBT survey will be analyzed according to PSI’s Performance 

Framework, presenting results in the “Dashboard” format. The Dashboard is a set of 

standardized tables for segmenting populations, monitoring trends in key population and service 

delivery indicators, and evaluating program effectiveness. Data from the 2010 RBT will also 

provide a risk profile for MARPs. Results from the Dashboard analysis will be used in strategic 

project planning. It is envisioned that the RBT methodology may be adopted for measuring the 

effectiveness of the USAID–supported CPS model for MARPs in other countries. 

 

Periodic outcome monitoring (external) 

HPI will oversee an external assessment of the USG–funded IDU services in Yunnan and 

Guangxi and document the model for possible replication. The work will be undertaken via two 

simultaneous tracks, delivering preliminary results from both processes by June 2010. The full 

studies will be completed in September 2010. HPI sub–contracted with an international 
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consultancy firm to provide technical leadership, and a local Chinese research institute will 

support data collection. Track one will consist of a qualitative study of IDU services in USAID–

support sites, with the following objectives, using an adaptation of the Appreciative Inquiry 

methodology: 

• To describe the IDU model in substantial detail, including development of a collective view of 

the model, its inputs, outputs and outcomes, key indicators and influences on outputs 

• To assess the achievements, strengths, shortcomings and weaknesses of the IDU activities in 

the framework of CPS implementation in Guangxi and Yunnan 

• To develop, collectively with CAs, strategic recommendations to improve key IDU activities 

implemented in CPS. 

 

Track two will consist of a risk behavior survey that will be an adaptation of a survey tool already 

available in Chinese. The study will make comparisons in risk behavior between CPS IDU service 

clients and non–clients and between sites where CPS IDU services are available and matched sites 

where no services are available.  

 

Annual performance review 

An annual performance review is conducted by PSI/Washington where the China program is 

compared to other country programs based on the use of a “dashboard” tool. This annual review 

also includes the possibility of incentives for country programs that are performing well 

compared with other countries where PSI has a program. 

 

Surveillance 

PSI/China does not participate in HIV surveillance activities. 

4.4.2  Key achievements 

• Through the TRaC survey and RBT described above, PSI/China collects information on 

behavioral determinants of the target groups. The collection of this information is an 

innovation in routine behavioral monitoring and gives insights to PSI for the adjustment of its 

program and changes in the target population’s needs. The RBT will enable this process to 

also include other CAs and enhance the integrated USAID approach.  

• The TRaC also allows PSI to collect information that demonstrates attribution of 

improvements in health outcomes directly to PSI programs. The PSI China program was able 

to use TRaC survey data to demonstrate the effectiveness of its programs in increasing 

condom use among FSW, decreasing needle–sharing and increasing condom use among IDU, 

and increased uptake of VCT services due to PSI programs. 

• PSI/China has taken a leadership role in the implementation of the RBT, which includes 

adapting the TRaC survey and coordinating other USG partners to provide excellence in 

behavioral monitoring for MSM and FSW in Yunnan and Guangxi. 

• The PSI China program uses data to make decisions and change course in its program 

activities. Figure 4 below provides specific examples of how data was used to take action in 

PSI’s program. 

 

  43



 

Figure 4: Use of data to make decisions 

 

 
    Source: PSI/China 

4.4.3  Strengths and facilitating factors 

• PSI as an international organizational places an emphasis on evidence–based programming. 

This provides a worldwide network of support for continued excellence in the collection and 

analysis of strategic information at the country level.  

• The PSI/China team and PSI as an organization has a high technical capacity for undertaking 

research activities. All survey design and data collection can be completed by PSI’s research 

team in China. There is a strong internal technical capacity that is mostly led by Chinese 

nationals. 

• Through the TRaC and RBT surveys, there is close monitoring of target populations. 

• In addition, the TRaC surveys allow for segmentation of target populations that tracks 

behavioral determinants for improving programming. 

4.4.4  Challenges and barriers 

• PSI/China faces serious constraints in contributing to the data base on HIV in China due to 

Chinese government policies and practices on sharing results of its annual HIV 

epidemiological surveys. Most data on HIV and MARPs is labeled as confidential by Chinese 

officials and, when results are shared, their validity cannot be verified. Data collection 

methods and survey questionnaires are not shared. In addition, external organizations must 

received permission from the Chinese authorities to conduct any epidemiological research. 

Therefore, the reliability of data on the epidemic in China is uncertain. 

• In addition to the relative lack of available data on HIV in Yunnan and Guangxi, the human 

rights situation in China, especially for MARPs, creates a more complicated environment for 

even the routine behavioral surveys undertaken by PSI. MARPs are suspicious of 

participating in such surveys due to poor experiences with China CDC’s surveillance 

methods. MARPs report being forced to participate in China CDC surveillance activities 

including the use of biomarkers, results of which are usually not shared with the individual. 
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• PSI headquarters requires PSI/China to collect information that is not always relevant to its 

program. This is a constraint on PSI/China’s flexibility in designing and managing its own 

M&E system.  

4.4.5  Replication and sustainability 

• PSI/China’s SI activities are not replicable without PSI technical assistance to develop the 

capacity of partners. Currently, all SI activities are undertaken internally by PSI staff. 13 

• The newly–initiated RBT will be jointly implemented by PSI and other USG–funded CAs. 

Despite some knowledge and skills transfer to the other CAs in the process of developing and 

implementing the RBT, PSI plays the leading role and it is as yet uncertain whether other CAs 

will be able to perform the RBT without PSI’s assistance.  

4.5 Program Management 

4.5.1  Outline of program management 

PSI has a total of 45 staff in China, 25 for the HIV program and 20 for the malaria program, with 

the main office located in Kunming, Yunnan Province. Staff in Kunming includes a Country 

Director, social marketing advisor, a training team, a technical team including experts on BCC 

and FSW and IDU programs, and a research team. The training team was established following 

the 2007 USAID award as there was a crucial need for dedicated training staff. PSI has identified 

and trained several peer educators who are essential to success of the program. These peer 

educators are paid a salary by PSI and are considered to be full‐time PSI staff. In addition, PSI has 

a small office in Nanning (three staff) in Guangxi Province. Staff from PSI’s Kunming office travel 

to Nanning every month to conduct trainings and project oversight. It was noted that additional 

staff would be helpful, particularly as staff turnover is currently high.  

 

Unlike the PSI/Burma and PSI/Lao HIV programs, the PSI/China HIV program is exclusively 

USAID/RDMA–supported. PSI/China is planning to transition and close down activities as of 

September 30, 2010 when the current agreement with USAID finishes. The forthcoming end of 

this project and uncertainty of job security has affected morale and many staff have left PSI/China 

over the past several months. This has resulted in numerous vacancies and increased 

workload/fatigue among the staff that remain. In addition to the normal workload, PSI staff have 

been significantly involved in several USAID reviews of the China program over the past several 

months. 

4.5.2  Key achievements 

 

Development of a model learning site 

PSI has been successful in establishing a model site for the community based rehabilitation of 

injecting drug users IDU in China. This site, the Huxianghao Ba DiC, is directly implemented by 

PSI in Kunming and has been branded and socially marketed as a package of services through a 

community led and implemented model for IDU. PSI has hosted study tours for government 

officials to visit and learn about the Kunming site and has provided on–site training by staff from 

Huxianghao Ba at potential new sites. A key achievement is that the Huxianghao Ba community 

model is currently being adapted and replicated by the government in Nanning and through this 

                                                      
13 It should be noted that the finding regarding the sustainability of PSI’s strategic information activities in China 
is different from the findings regarding the sustainability of PSI’s strategic information activities in Burma and 
Lao. This is because the strategic information activities in China are quite different to those in Burma and Lao.  
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process, is informing the implementation of the community based rehabilitation outlined in the 

June 2008 Anti–Narcotics Law. In this collaboration, the government finances the cost of the 

center and PSI supports the salaries and training of the peer educators who work to replicate the 

Huxianghao Ba model. While this partnership ensures greater government collaboration, there is 

a high level of fear and distrust (due to perceived stigma) among IDU in using a government–run 

center. PSI is assisting the government in marketing and designing the center to be more “IDU–

friendly” and similar to their Huxianghao Ba learning site. In addition, other organizations, such 

as Day Top, have adopted and opened similar DiCs. PSI has been proven to be successful in 

experience sharing and learning in the model replication process. 

 

Capacity building 

PSI’s approach to capacity building and technical assistance in China as well as other countries is 

unique. The capacity of partners is developed through an approach of “leading by example” 

through direct implementation rather than short term technical assistance provided from a 

distance. PSI’s strategy for capacity building and long term approach to technical assistance, 

together with their evidence–based programming, has proven to be effective. For example, PSI 

was among the first INGOs to demonstrate to the Chinese government that the introduction of 

HIV rapid tests will increase uptake of VCT among MARPs and consequently, screening rapid 

tests have been adopted by the government in select sites over time.  

 

Evidence–based programming 

Using, their own TRaC methodology, PSI has quantitatively proven the impact of their programs 

to the government and has been asked to work in new areas. For example, PSI was the first INGO 

to be able to work inside the IDU detoxification centers. PSI has successfully partnered with the 

Guangxi Public Security Bureau (through a MOU) and collaborated with the Yunnan Public 

Security Bureau to be able to provide peer outreach activities and peer educator trainings inside 

the detoxification centers. PSI led the way and has provided technical assistance to AusAID and 

other NGOs on work inside the centers. Other examples of how PSI’s internal use of data has 

garnered more support include: 

• UNFPA has requested technical assistance from PSI for the training of government staff in 

two provinces in the area of social marketing franchising. 

• WHO has requested technical assistance from PSI on social marketing services and products. 

PSI is exploring future collaboration with WHO. 

• AusAID has requested PSI technical assistance for training inside the detoxification centers.  

• PSI secured Global Fund Round 5 monies for malaria. PSI’s high performance in malaria, 

along with targeted advocacy, was recognized by the Chinese government.  

 

Community–driven program planning 

PSI works together with local target communities in developing work plans. PSI believes that 

MARPs must be involved in the planning process to ensure that activities are relevant and 

appropriate. PSI also engages community leaders, family members and key individuals in 

program development and planning. PSI has developed excellent relationships with these 

individuals and organizations and they are comfortable approaching PSI directly regarding 

programmatic needs and changes.  
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4.5.3  Strengths and facilitating factors 

 

Involvement of MARPs 

PSI deploys MARPs as staff which has been a critical component of their success in China. 

Members of the MARP target population are engaged throughout the planning process, ensuring 

that the program is continuously redefined to meets their needs. For example, new facilities were 

added to the Huxianghao Ba DiC (weight room, baby room) at the request of IDU clients. As a 

result of this MARP–involved approach, PSI staff is considered as ‘family’ to the clients. The 

inclusion of IDU in rehabilitation activities has also helped to decrease stigma in the communities. 

PSI was commended by many government partners, for their exceptional ability to deeply 

penetrate into the MARP population.  

 

Technical excellence 

PSI’s expertise lies in technical support in peer education, training and innovation in behavior 

change communication. PSI’s work with the IDU community has been timely and responsive to 

the June 2008 Anti–Narcotics Law. The Chinese government and communities require 

considerable technical assistance in how to implement this law and PSI, as an INGO with 

expertise in the IDU population, is well suited to assist. PSI’s technical training at the 

government–run Wangzhou Center has improved the relationship of IDU with the local 

community and family members.  

 

Strong working relationships with strategic local government counterparts 

PSI has developed strong relationships with the local government. Examples include: 

• Establishment of an memorandum of understanding (MOU) with the Public Security Bureau 

in Guangxi and a technical assistance partnership in Yunnan, resulting in PSI’s ability to 

provide peer education activities and training in the IDU detoxification centers in both 

provinces. PSI is the only INGO to have a relationship with the PSBs. 

• Through a partnership with the local maternal and child health (MCH) hospital, PSI is 

bringing critical health services to FSW in Mengzi. A MCH doctor comes to PSI’s Sisterhood 

Health Home DiC once a week, increasing access to health services among FSW and 

strengthening the link to government health services.  

• In Nanning, PSI organizes regular project meetings in the Wangzhou community with the 

Public Health Bureau (PHB) and other INGO partners (MSF, etc) to coordinate on program 

planning, provide an update on project progress, and make future plans.  

 

Collaboration with USAID/RDMA CAs 

PSI’s collaboration with the Health Policy Initiative, International HIV/AIDS Alliance (Alliance), 

and Pact has strengthened during the last two years. PSI and HPI have many complementary 

program areas related to IDU and harm reduction. Since the June 2008 Anti–Narcotics Law, PSI is 

leading on the implementation of community based rehabilitation for IDU, while HPI is leading 

on operational policy processes related to the law. There is also close collaboration on the IDU 

impact evaluation that HPI is undertaking and HPI’s work on the establishment of a legal center, 

where PSI refers many clients. PSI, HPI, and the Alliance collaborate at the site level through their 

support to Kangxin Home, where PSI focuses on BCC training, Alliance on community 

mobilization and capacity building, and HPI on capacity building in the area of advocacy. PSI 

also collaborates with Pact on livelihood programs for IDU, where PSI refers clients to Pact’s 

livelihood program. PSI’s collaboration with FHI is weaker and noted under the challenges and 

barriers section below.  
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4.5.4  Challenges and barriers 

 

CA collaboration 

In 2004, in response to the request of the Chinese government to have one single point of contact 

for the USAID program, RDMA asked FHI to serve as the coordinator for all USAID CAs in 

China. The decision to have one CA to serve as the coordinator for other CAs, particularly a CA 

that has a key role in implementation, has proven to be problematic and resulted in a strained 

relationship between FHI and all the CAs. Collaboration among the CAs, not including FHI, is 

strong, but collaboration among the CAs and FHI is weak. This is not an issue that is exclusive to 

the PSI program. 

 

PSI and FHI have both developed separate programs for FSW and IDU in China. There is no 

overlap at the site level as CA support to the sites is divided by hotspot. However, FHI and PSI 

should build on each others work on IDU and FSW programs in China and share experiences and 

information, such as IEC materials. Specifically, there is a clear opportunity for FHI and PSI to 

collaborate at the Jinhudong Green Garden Community Center for IDU in Geiju as PSI is 

providing outreach into the detoxification center near Geiju and can refer to FHI’s community 

center. This collaboration has been initiated and should be encouraged. 

 

There is a distinct benefit to a collaborative joint programming approach in the implementation of 

the comprehensive prevention package in China. However, there is a need for a neutral entity to 

serve in the coordination role. This should take the form of stronger USG coordination at the 

provincial level to ensure the implementation and integration of the program and clear 

delineation of each CA’s role.  

 

USG involvement in Beijing 

There is a need for more USAID support at the national level in Beijing. In order for the USG to 

successfully move to a technical assistance model in China, USAID/RMDA must advocate and 

seek buy–in for the USG China CPP model with the National Center for AIDS and Infectious 

Diseases (NCAIDS), UNAIDS, and other donors. USG involvement in Global Fund mechanisms 

at the national level is required to advocate for provincial level Global Fund resources. PSI 

advocates at the provincial level to the extent possible, however, few resources are available at 

this level and decision making occurs in Beijing. Involvement by USAID CAs at the provincial 

level alone will not result in successful leveraging of Global Fund resources.  

 

Communication with the provincial governments 

More regular and proactive communication between PSI and the provincial governments needs 

to occur to ensure joint programming and collaboration. PSI’s communication with the Guangxi 

HIV and AIDS government offices is minimal, however, it should be noted that the program in 

Guangxi is new. 

 

PSI has a strong link to the PSB, however, a stronger communication mechanism with the Public 

Health Bureau (PHB) needs to be established. This appears to be a weakness for many NGOs in 

China. While PSI submits reports on a semi–annual and quarterly basis, as requested by the 

government, follow up meetings to discuss the reports, in addition to regular progress updates, 

are needed. It also appears that internal communication systems within the Chinese government 

may be weak as INGO progress reports are not routinely shared. Sharing of information between 

government offices (PSB and PHB) is difficult. Higher level of government engagement is needed 
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between PSI and the government so that the impact of PSI’s program can be conveyed for 

advocacy purposes. 

 

Limited focus on community involvement from the Government 

Community mobilization and involvement is not central to the Chinese Government response to 

HIV and AIDS. The Guangxi government is more open to work with IDU and therefore is 

allowing PSI to work in local communities, whereas the Yunnan government is more closed. PSI 

successfully negotiated an MOU with the Guangxi PSB to help implement the June 2008 Anti–

Narcotics Law, focusing on community rehabilitation. PSI has established a less formal technical 

advisory role in Yunnan, where they work in 7–8 detoxification centers and support community 

rehabilitation. 

 

Management challenges 

Due to turnover of PSI staff over the past year, the management of the PSI/Sisterhood Health 

Home FSW DiC is weak. PSI, in discussion with the FSW peer educators, enhanced the outreach 

component of the program and subsequently modified the hours of the DiC, so that it is only 

open 2 days week (Thurs–Friday). However, this has resulted in far fewer FSW participating in 

DiC activities (2–5 FSW/day compared to 10–15 FSW last year) as activities inside the center are 

often cancelled. FSW that were interviewed were unhappy about this change and felt that they no 

longer have a safe space. 

4.5.5  Replication and sustainability 

PSI builds sustainability through its focus on overall health impact and behavior change, based 

on disease area with an overall goal to improve quality of life. Those individuals who have been 

trained by PSI may continue to be involved in HIV work beyond the life of the PSI project. 

However, success in China is highly dependent on an enabling environment. An effective 

MARP–friendly response in China requires a quality assurance/technical assistance role provided 

by an NGO. There is still a large gap in technical capacity in HIV in China, particularly in the 

areas of community involvement and mobilization, capacity building, human resources, and 

innovations in approaches to achieve behavior change. There is a clear need for USAID to 

provide technical assistance in these areas as well as quality assurance to government funded 

programs.  

 

In future, Huxianghao Ba can serve as a learning site from which technical assistance on 

implementing a community based rehabilitation program for IDU can be provided.  

However, if the PSI program ends, there will be no human capacity or enhanced technical 

capacity for the DiC. The Wangzhou Community Center will continue as it is supported by the 

government, however important technical innovations (peer education, training to government 

social workers) that PSI provides to help make the site more MARP–friendly will not continue.  

 

Should USAID financial support end, it appears that the Mengzi government is willing to take 

over the PSI supported Sisterhood Health Home DiC for FSW, however county level resources 

for FSW programs in Mengzi are scarce. In addition, technical assistance through peer education 

and outreach training would be required for success of the DiC.  

 

While PSI’s employment of peer educators is key to the success of their program, it also presents 

an issue of sustainability beyond the support of an INGO. Due to budget constraints, the 

government is not able to provide a comparable salary to peer educators, making it unlikely that 
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the highly–skilled peer educators will work for a government program and thereby further build 

the capacity of the government. 
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5. Lao  

5.1 HIV prevalence in Lao 

Lao PDR continues to have low HIV prevalence in the general population, estimated at 0.2% in 

the 15–49 age group, despite being surrounded by countries with significantly higher HIV 

prevalence. Among MARPs, HIV prevalence rates are highest among MSM (5.6% in a 2007 study 

from Vientiane), and lower among FSW, who in the latest IBBS were found to have prevalence 

rates in the 0–2% range depending on the province.14 The potential for significant increases in 

these rates is demonstrated by high rates of STI infection that have been documented among FSW 

(30%) and MSM (40%).15 

5.2 Overview of PSI/Lao program 

PSI/Lao’s main projects are:  

• National condom and lubricant social marketing (CSM) 

• HIV/STI reduction with MSM, focused on transgenders and their partners in Vientiane, 

Savanakhet and Luang Prabang 

• HIV/STI reduction with sex workers in Vientiane and seven other provinces.  

• Malaria reduction in three provinces 

• A study to determine whether insect repellant reduces malaria incidence, taking place in 2 

provinces 

• Social marketing of other products such as water purification tablets 

 

USAID support to PSI/Lao is only for its HIV program. In 2009, PSI received approximately $1.3 

million in total from a range of donors for its HIV program. Around 20% of these funds were 

from USAID, focused on HIV prevention with MSM in three provinces. With additional Global 

Fund Round 8 monies, USAID’s contribution to PSI’s HIV work will be reduced to around 15%. 

PSI’s malaria funding is from the Global Fund.  

5.3 Prevention 

5.3.1  Outline of the PSI/Lao HIV prevention program 

The PSI/Lao strategy is to focus its HIV work with MSM, FSW and clients of FSW, to prevent the 

spread of HIV. PSI/Lao has two specific evidence–based prevention projects: the New Friends 

MSM/TG Project and the You and Me Project for Lao FSW. This Assessment did not see or review 

the You and Me Project due to time constraints. The main focus of the Assessment’s field review 

was the New Friends MSM/TG Project.  

 

The 2007 MSM study which found a high HIV prevalence of 5.6% among MSM in Vientiane16, 

(the highest measured HIV prevalence in Lao), highlighted the lack of focused HIV programming 

for MSM. USAID/RDMA decided to segment responsibility for implementation of its MSM 

programming in Vientiane. PSI/Lao was to utilize its USAID funding primarily to focus on 

delivering a minimum package of HIV/STI prevention products and services to the visible 

transgender (TG) sub–population and the Burnet Institute was to focus its limited USAID 

                                                      
14 2008 Lao PDR MoH Sentinel Surveillance Survey 
15 2008 Burnet, MoH/CHAS MSM/TG Survey 
16 Ibid. 
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funding on programming with the less visible/hidden MSM with a masculine/normative male 

identity. At the time, this was a good planning strategy to avoid duplication of services and to 

increase overall access to different MSM sub–populations. Outside of Vientiane, PSI targets MSM 

more broadly attracting TG, their partners and other masculine MSM. Similarly, segmentation of 

the FSW target population happened between PSI/Lao (FSW at karaoke, hotels, nightclubs and 

guest houses) and FHI/Lao (FSW at drink shops). 

 

New Friends MSM/TG Project 

The PSI/Lao New Friends MSM/TG Project is aligned to support the Lao National HIV/STI 

Prevention Program. PSI/Lao used USAID funding to leverage additional support from the 

Global Fund and PSI’s YouthAIDS Fund to launch three drop–in centers where MSM can access 

quality HIV/STI prevention services. The New Friends MSM/TG Project is carried out in Vientiane, 

Savannakhet and Luang Prabang. The project’s target is for 1,200 Lao TG and 4,800 male partners 

in these cities to have increased access to VCT and STI services, pre–packaged STI treatment kits, 

and condoms and lubricants. The project aims to reduce HIV/STI prevalence through the 

following key activities:  

• intensive peer–led behavior reinforcement campaigns (BCC) through three drop–in center 

(DiC) sites and outreach; 

• targeted STI management and HIV VCT at DiCs;  

• referral to HIV care, support and treatment services; 

• social marketing of condoms, lubricants, and STI kits; and  

• advocacy to reduce stigma 

 

You and Me Project for Lao FSW 

In Year 3 Implementation (1 Oct 2009–30 September 2010), PSI/Lao combined support from 

USAID and Global Fund to expand its outreach to FSW. Currently, the You and Me Project for Lao 

FSW is implemented in eight sites (Champasak, Savannakhet, Vientiane Capital, Vientiane 

Province, Luang Prabang, Udomxai, Sainyabuli, and Khammuan). Key prevention activities are 

similar to the MSM/TG prevention project and include:  

• BCC activities on peer outreach;  

• referral for clinical services (STI management and VCT);  

• referral to HIV care, support and treatment services; 

• social marketing of condoms, lubricants, and STI kits; and  

• advocacy to reduce stigma 

5.3.2  Key achievements 

 

Increased access to prevention interventions for MARPs 

 

Peer–led behavior reinforcement campaigns (BCC) 

In January 2010, the New Friends MSM/TG Project was operating with 196 staff (both full–time 

staff and peer educators) in three cities. The major element of this HIV prevention program is a 

strong peer outreach component in all three intervention sites. PSI utilizes a “peer progression 

model” to engage community members in various roles ranging from field outreach peer staff to 

core DiC staff. Currently, almost the entire field and some of the core staff at the DiCs come from 

the target community. Primary exceptions are for technical specialists such as the clinic doctors, 

laboratory technician, and other technical and administrative positions. This commitment to the 

“peer progression model” contributes fundamentally to the creation of a space that is geared to a 

genuine sense of belonging for clients where they can receive and give support to one another 
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during outreach and at the DiCs. It is clear that peers are at the heart of creating a foundation 

where support for their community is central to building an environment where MSM interact 

with peers and other DiC staff to engage in health seeking behaviors in a way that leads to better 

health outcomes. The peer educators are trained and certified by the Ministry of Health’s Center 

for HIV/AIDS and STIs (MoH/CHAS). Additionally, PSI/Lao provides more in–depth training as 

needed on special topics specific to the target population. 

 

Peer outreach activities include: education and communication, IEC materials distribution, 

condom and lubrication sales, information about DiC, and most importantly friendship and 

community building. The peer outreach is conducted every night of the week in beer gardens, 

beer shops, salons, discos, other entertainment sites. Each peer educators has an assigned 

zone/hot spot. Peer outreach workers reported that they regularly meet repeat clients as well as 

new clients during outreach. The BCC messaging is grounded in HIV prevention basics for both 

repeat and new clients, with sessions for new clients taking longer than for repeat clients. With 

repeat clients, the sessions are more like conversations, with the opportunity to answer questions, 

which primarily relate to STI symptoms and VCT. Initial contact with clients are primarily made 

through outreach, with a significant number of clients subsequently visiting the DiC, especially in 

Luang Prabang.  

 

PSI/Lao conducts pre‐ and post‐BCC session tests with the target groups to monitor the quality of 

BCC sessions. In addition, mystery clients are sent to prevention outreach sessions, DICs and 

clinical services to monitor the performance of these activities.  

 

Additionally, PSI/Lao is on the cutting edge of development of innovative new BCC interventions 

for its MSM target population. In January 2010, PSI/Lao launched its new national project 

utilizing mobile phones to promote VCT and BCC.  

 

Condoms and lubricant 

PSI/Lao is the national leader in social marketing of condoms and water‐based lubricant, with the 

support of the Global Fund. Condoms are widely available in pharmacies and non–traditional 

outlets near hot–spots (bars, discos, hotels, and guest houses). MSM and FSW condom use rates 

have risen. From 2004 to 2006, condom use for any sex in the last week by MSM went from 24% 

to 41% 17. For the behavior, ‘ever used water–based lubricant for anal sex’ for MSM, use increased 

from 55% to 86%. Surveys of FSW showed similar increases in consistent condom use, except for 

consistent condom use with trusted partners, which decreased from 48% in 2005 to 46% in 2008 18.  

 

DiCs and targeted clinical service delivery 

DiCs are another key element of PSI/Lao’s HIV prevention program. In 2009, with combined 

funding from USAID, the Global Fund, and PSI headquarters, the New Friends MSM/TG Project 

opened three DiCs, thus significantly expanding access to quality HIV and STI prevention 

information and services for MSM, including TG. The DiCs also provide pre– and post–test 

counseling, rapid HIV testing, STI management and treatment, and referral to clinical care and 

ART services. DiC clinical services are provided by PSI/Lao hired medical practitioners. DiCs 

have created a safe place for community members, providing an environment for social 

interaction and community building. The DiCs also provides an opportunity for access to the 

                                                      
17  2004 and 2006 TRaC MSM Survey; data from slide presentation given by PSI/Lao Director. 
18  2005 and 2008 TRaC FSW Survey; data from slide presentation given by PSI/Lao Director. 
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internet, entertainment, recreation, other information/education activities (i.e. small group 

discussions, skits, role playing, etc.) for a large number of MSM.  

 

The 2008 size estimate for MSM was 15,000 19. For the calendar year 2009, the New Friends 

MSM/TG Project reported reaching, through a combination of activities (outreach activities, DiC 

visits, and STI and VCT clinical services), a total of 7,296 20 individual clients. The total number of 

new clients was 4,443 (61% of all contacts). A total of 2,853 individuals were contacted on a repeat 

basis (39% of all contacts). The total of 7,296 MSM reached represents 49% of the estimated MSM 

population.  

 

PSI/Lao was successful in obtaining approval from MoH/CHAS to conduct VCT rapid testing at 

their MSM DiCs. This is a significant achievement as Lao is one of the first countries in the region 

to allow rapid testing at DiCs, using the international standard two rapid test algorithm 

(Determine and Unigold). Figure 5, below, shows the number of MSM/TG having VCT by month 

at the three DiCs during the last 5 months of the 2009, when this service was introduced. A total 

of 790 21 HIV tests were performed in the three DiCs, or an average of 154 tests per month. This 

exceeded PSI/Lao’s target of 500 tests by 290 or 140%. Use of a VCT incentive scheme for peer 

outreach workers seems to be a significant factor in the high rate of HIV testing. The incentive 

system pays $20 to each peer outreach worker who brings in 1–10 people for VCT. The incentive 

doubles to $40 to each peer outreach worker who brings in 11–20 people.  

 

Figure 5: Targeted VCT for MSM/TG 
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PSI/Lao data on MSM/TG utilization of STI clinical services at the three New Friends DiCs indicate 

a total of 121 clients received STI treatment in 2009. The breakdown of clients was 35 new TG; 1 

repeat TG; 81 new partners; and 4 repeat partners 22. These figures only represent those who 

received treatment. It is not clear from the data whether additional people are coming for an STI 

check‐up but who do not need treatment. PSI/Lao uses a syndromic approach for the diagnosis of 

STIs. A more detailed analysis of the STI clinic data at the Luang Prabang DiC indicates that 

almost 100% of clients who attended the STI clinic presented with STI symptoms. If this is also 

                                                      
19  2008 National Estimation Group, Size Estimation for MSM used in the Global Fund Round 8 

application. Information provided by PSI/Lao via e–mail. 
20  PSI/Lao New Friends MSM/TG Project Monthly Report Jan–Dec 2009 Final (excel spreadsheet). 
21  PSI/Lao New Friends MSM/TG Project Monthly Report Jan–Dec 2009 Final (excel spreadsheet). 
22  PSI/Lao New Friends MSM/TG Project Monthly Report Jan–Dec 2009 Final (excel spreadsheet). 
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the case at other DiCs, clients are only coming for STI screening when they are showing 

symptoms. Given the limitations of the syndromic approach, it is unlikely that additional cases of 

STIs would be diagnosed if clients with asymptomatic STIs presented for check‐ups.  

 

The 121 clients who received STI treatment in 2009 is about 1.6% of the total number of 

individuals reached by New Friends in that year. The number of MSM/TG seeking STI treatment is 

considerably lower than the number seeking VCT (790 in the last 5 months of 2009). The 

experience in other countries in the region is that larger numbers of MSM seek VCT compared to 

STI check‐ups. In Lao, the incentive paid to outreach workers for VCT may be the reason for the 

considerably higher numbers seeking HIV testing, compared to STI check‐ups. However, as VCT 

only commenced at the DiCs in August 2009, the initial high utilization figures may not be 

sustained. It would not be feasible to introduce an incentive for STI check‐ups using a syndromic 

approach as attracting clients with no symptoms would not result in a significant number of 

additional STI diagnoses.  

 

PSI markets a single dose STI treatment kit (‘One Stop’ brand) for males through pharmacies, 

supported by the Global Fund grant. PSI trains pharmacies in the correct dispensing of this 

product.  

 

The above analysis indicates that within a short period of time both the reach as well as service 

utilization by MSM has increased significantly in all of the intervention sites covered under New 

Friends MSM/TG Project. This success can be attributed to the process of community mobilization 

that New Friends has adopted as a core strategy. This process starts with the building of trust and 

confidences among peers, project staff, and the community members. The increased use of 

preventive services by MSM is also an indicator of strength of the peer outreach components of 

New Friends.  

 

Increased access to care and support for PLHA  

 

Referral to HIV care and support services and treatment 

The PSI/Lao New Friends MSM/TG Project currently does not provide HIV care, support and 

treatment services at the DiCs. However, any HIV‐positive clients found through VCT are 

referred to government clinics where ART is provided with Global Fund support. By January 

2010, only three clients had tested HIV positive at the DiCs. All three clients were escorted and 

linked directly to government ART services, thereby ensuring a continuum of prevention to 

treatment for those PLHA. Care and support services are nascent in Lao and it is not clear who is 

providing these services. The Assessment Team concludes that the PSI/Lao program cannot 

adequately address or show results for increased access to care and support, as opposed to 

treatment.  

 

Strengthened enabling environment 

 

Advocacy to reduce stigma 

PSI/Lao held the first “public forum” with Lao TG in December 2008. Members of the community 

and representatives from civil society and the public sector attended. It was reported by many 

peer staff and clients that because of the New Friends MSM/TG Project there has been a shift in 

people’s attitudes toward MSM and TG. Clients say that the DiC is a place they enjoy coming to 

to socialize with their friends and they are successful in getting their partners to come with them 

to use the DiC’s services. One program staff member reported that success for him is that the 
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members of the target communities trust the New Friends MSM/TG Project staff and they are open 

to having in depth discussions regarding HIV, condoms and sex. 

5.3.3  Strengths and facilitating factors 

 

Peer–led workforce and MARP engagement 

The outreach and DiC components are the backbone of the program. PSI/Lao has dedicated and 

skilled peer outreach and DiC staff. The peer model is the critical element that makes these 

activities work. Peers have the capability of penetrating their social networks to access members 

of their communities and to combine peer support and outreach services with health information 

about STI and HIV. Members of the target communities are regularly engaged throughout the 

strategic planning and implementation processes of the program.  

 

Prevention interventions are evidence–based 

The New Friends MSM/TG Project BCC campaigns are evidence–based as PSI/Lao regularly 

conducts Tracking Results Continuously (TRaC) surveys to monitor behaviors and determinants 

of behavior and evaluate behavioral outcomes. There is good use of strategic information from 

these surveys which is directly linked to the refocusing (if needed) of BCC messages and the 

development of new, relevant, and nuanced BCC messages that better target the behaviors of the 

target population. Reports from focus interviews with clients suggest that the BCC messages 

provided during outreach are appropriate. (See 5.4 below for more on strategic information.) 

 

Incentive scheme for peer outreach work 

PSI/Lao uses incentives in two ways for outreach (using Global Fund resources) and for 

recruitment of people to VCT. In both instances, the incentive schemes have been successful in 

increasing client usage of the DiC and uptake of VCT. The incentive scheme should be 

continuously monitored and assessed for unintended consequences (see 5.5.3, Challenges and 

barriers, below).  

5.3.4  Challenges and barriers 

• Currently in Lao, there is no specific guidance on feminization issues for TG. Based on 

interviews with the clinical doctors at the DiC and a review of a draft external assessment 

report23, there is a need for more training on the feminization issues for TG and their medical 

needs. 

• USG Leadership: Strengthen USAID oversight and management of country programming. It 

was reported that increased monitoring trips and in‐country support from USAID/RDMA 

would be welcomed. 

• Condom use by MSM and FSW with regular partners is still low. There is a need to develop 

creative and innovative BCC/IEC approaches to address this. 

• Uptake of female condoms by MSM is low. There is the option of promoting female condoms 

to MSM/TG, similar to what is being done by PSI/Burma. However, given the higher cost and 

therefore higher subsidy of social marketed female condoms compared to male condoms, this 

would increase program costs.  

• Many MSM are still reluctant to access STI services. In particular, MSM who attend the STI 

clinic at the PSI DiC in Luang Prabang are routinely advised to go to the public sector STI 

                                                      
23 Draft Report: External Review of the 100% Condom Use Programme and Sexually Transmitted 

Infection Services in Selected Sites in Lao People’s Democratic Republic (June 2009) 
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clinic for syphilis testing. However, few do so because of long waiting times at the 

government clinic and the cost. Although the prevalence of syphilis in Lao is low, PSI should 

seek expert technical advice on whether rapid screening for syphilis should be introduced 

into its STI protocol.  

• Stigma and discrimination towards MSM/TG, FSW and PLHA is still high. 

• DiC activities could be diversified (e.g. income generating activities, job skills, English classes, 

etc.). 

5.3.5  Replication and sustainability 

PSI/Lao’s New Friends MSM/TG Project is successful and there is a high degree of replication and 

sustainability for many of their HIV prevention approaches. The work carried out by PSI peer 

educators, volunteers, and outreach workers is effective and the community–based, MARP 

focused approach that PSI utilizes is essential for Lao.  

 

The outreach incentive scheme is being promoted by Global Fund and will most likely be 

replicated in the future. The GFATM funding that PSI/Lao will receive will be sufficient to carry 

on this incentive scheme for outreach.  

 

For longer term sustainability, there is a question as to whether the Lao government could ever 

take over a program like this since the funding for health and HIV are all donor based. The VCT 

incentive scheme has potential and has shown some early results in increasing the uptake of VCT 

by members of the community. As the project completes its final year on this grant, it will be 

important for USAID to monitor closely the results from January to September, 2010. 

 

PSI/Lao is moving toward building a “total market for health products”. PSI/Lao has been very 

successful in the social marketing of condoms, lubricant and STI kits. They are now trying to 

build a market for a broader range of prevention products that would be sustainable without 

long‐term PSI support.  

5.4 Strategic information  

5.4.1  Outline of key strategic information activities 

This sub‐section reviews the strategic information activities contained in the PSI/Lao annual 

workplans for the period 2007‐2010. An outline of these activities is Annex 5. The strategic 

information activities undertaken by PSI/Lao are similar to those undertaken by PSI/Burma. See 

section 3.4.1 above for and outline of these key strategic information activities.  

5.4.2  Key achievements 

 

Increased access to strategic information 

 

PSI/Lao places a strong emphasis on improving its internal monitoring systems and use of the 

information collected for program planning and implementation, as well as disseminating best 

practices and evidence–based program information. Data flow from routine program M&E is 

logical to ensure a good continuous feedback loop of information to all levels of the program. 
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Project MIS System and data flow for the New Friends MSM/TG DiCs 

Routine program data are collected through a Project MIS system. Client participation data are 

collected through paper–based systems by peer outreach workers and DiC staff. Clinical service 

data are also collected through paper–based systems by the staff doctors and laboratory 

technicians. Data are aggregated and cleaned on a weekly basis and entered into an excel 

spreadsheet by a staff member at each DiC. These data are reviewed on a weekly basis by the 

PSI/Lao DiC National Coordinator. If any service delivery issues are identified through data 

analysis, the DiC Manager works with New Friends DiC staff and peer outreach workers to 

implement changes. DiC routine program data are also aggregated on a monthly basis and 

displayed on whiteboards within the DiC for clients and peer staff to see monthly performance. 

These monthly data reports are also sent to the PSI/Lao HQ where the Director reviews the 

aggregated reports for all DiCs. The PSI/Lao Research Team reviews and cleans aggregated data 

and does follow–up data quality checks with individual New Friends DiCs if data do not look 

correct. The Research Team also aggregates data on a semi–annual and annual basis for analysis 

of trends and for reporting to donors. PSI/Lao reports results to USAID/RDMA annually.  

 

An innovation that PSI/Lao has employed in their MIS system is the use of a Unique Identifier 

Code (UIC) which is allocated to each individual who attends a DiC. The use of an UIC is an 

anonymous way for program staff to measure the number of individuals reached, rather than 

simply just the total number of DiC visits. The UIC can also be used to track the uptake of DiC 

services by individual clients, record patterns of attendance and can reveal whether or not the 

client is reached regularly.  

 

As a Global Fund recipient, PSI/Lao periodically sends routine M&E program data to the 

Ministry of Health. Lao does not have a national M&E framework for HIV and AIDS and nor is 

there a functional national M&E Technical Working Group.  

 

Research 

PSI/Lao has strong internal technical capacity for strategic information. Through analysis of 

survey data, PSI/Lao has established behavioral determinants for programming.  

 

PSI/Lao conducted a baseline TRaC survey for FSW in 2005 and then conducted a follow–up 

TRaC survey in 2008. PSI/Lao conducted a baseline TRaC survey for MSM in 2004 and then 

conducted a follow–up TRaC survey in 2006. PSI/Lao is now moving into second generation 

surveillance with the planned 2010 TRaC survey for MSM that will be conducted in collaboration 

with MoH/CHAS. This will include biomarkers for HIV and STI. PSI/Lao also conducts TRaC 

surveys for malaria.  

 

Regular implementation of TRaC surveys has allowed for assessment of intervention outcomes 

over time with respect to how behaviors, attitudes, knowledge, and beliefs have changed in 

target populations. The TRaC surveys are used to monitor behaviors and determinants of 

behavior and evaluate behavioral outcomes of the target MARP populations. This allows close 

monitoring of the MSM and FSW populations to establish behavioral determinants for program 

design and implementation. For example, the behavioral determinants that are identified from 

various track surveys are used as the basis of the creation of a Health Impact Plan, which is the 

strategic plan that describes how a prevention intervention project will be delivered. Additionally, 

these identified behavioral determinants are also used for the development of client “archetype” 

for each target population for use in program design and implementation.  
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Behavioral determinants identified through the TRaC surveys are translated into key messages 

and IEC materials. New messages and IEC materials are tested and packaged for delivery 

through the appropriate channels. For example, between 2004 and 2006, there were significant 

increases in the following behaviors: condom use at last anal sex with casual partners, condom 

use at last sex with boyfriends and use of water–based lubricant during anal sex 24. PSI/Lao 

responded by refocusing BCC communications specifically on the topic of improving consistent 

condom use and proper use of lubricant during anal sex with all types of partners as well as 

efforts made to improve knowledge and correct misconceptions about HIV and AIDS, STIs, and 

condom use, and lubricant use among TG.  

 

PSI/Lao’s research work assesses the extent of outcomes from interventions and uses this 

evidence–base to tailor prevention intervention strategies. TRaC data are regularly disseminated 

internally to all departments at PSI/Lao HQ, however, there is limited sharing of TRaC data with 

external partners.  

 

Another research innovation is the way PSI/Lao is measuring the performance of their Malaria 

Eradication Project by monitoring health outcomes at the village level. Disease monitoring is 

done externally by trained MoH doctors who do random blood draws using lot quality assurance 

sampling (LQAS). Project performance is measured by the degree to which the prevalence of 

malarial disease has changed since the previous year. PSI/Lao is on the cutting–edge by 

measuring “health impact”. PSI would like to monitor the health impact of its HIV programs in a 

similar way. With the addition of biomarkers for HIV and STI in the next round of the MSM 

TRaC survey, PSI/Lao will get closer to this goal of measurement of health impact. 

 

Special studies 

PSI/Lao will continue to develop its second generation surveillance work by conducting a pilot 

survey in 2010 to track Gonorrhea and Chlamydia rates among FSW.  

 

Project MAP 

PSI/Lao regularly conducts Project MAP (Measuring Access and Performance) surveys to track 

the availability of prevention products such as condoms and lubricant in all MSM and FSW 

project sites. Project MAP is the main tool that PSI/Lao uses to ensure MARP access to HIV 

prevention products when and where they are needed. Project MAP uses GPS satellite 

technology and the WHO’s Health Mapper software to track product availability in hot spots.  

 

The 2009 Project Map study found on an overall basis that PSI Number 1 condoms were available 

in 76% of traditional and non–traditional outlets, demonstrating high market penetration. In 

Vientiane Capital, 80% of outlets within 1,500 meters of a MSM and FSW hotspot (bar/nightclub, 

hotel, guesthouse) stocked Number 1 condoms, 25 An illustrative example of the application of 

Project Map in Bokeo Province is shown in Figure 6.  

 

                                                      
24  PSI/Lao Research Brief — HIV Prevention Programming among Transgenders: Lessons from Lao 

(December 2008) 
25  PSI/Lao 2009 Project MAP Report (Early Draft) 
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Figure 6 26: Project MAP and GPS 

 

 
Source: PSI/Lao 

5.4.3  Strengths and facilitating factors 

Leadership 

The Country Director places high priority on using strategic information to guide program 

development and implementation. This belief that strategic information is necessary, critical, and 

useful to implement their programs and demonstrate their performance is to be commended. 

 

Turning research into action 

PSI/Lao is a national leader in data/strategic information use. PSI/Lao routinely turns both 

program monitoring data and research into action linked directly to improving their 

programming, thus making their programs more evidence–based. 

 

Applying private sector approaches/models to international public health 

PSI/Lao employs many private sector approaches/models in their international public health 

work. These business practices as well as some broader conceptual approaches, (i.e. social 

marketing, “total market approach”, DALY measurement of performance), impose a rigor that 

allows alternate ways to measure performance of their programs. 

5.4.4  Challenges and barriers 

Analysis of strategic information is not always directly tied to advocacy 

PSI/Lao collects a tremendous amount of data from their strategic information and research 

activities. While it is commendable that this information is used for improving PSI programs, 

                                                      
26  PSI/Lao — USAID EoP Evaluation Presentation (11 Jan 2009) 
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findings are not translated into advocacy with external partners to guide policy and 

programming by others at the national and sub–national levels.  

 

Dissemination of PSI/Lao strategic information and research needs strengthening 

PSI/Lao does a good job of disseminating results from monitoring and evaluation and research 

internally; however, sharing and disseminating strategic information externally is limited. 

 

Involvement of community members in evidence–based decision making 

There is a need to strengthen government–community partnerships in Lao so that community 

members may participate in the analysis and synthesis of strategic information to make decisions 

about HIV programming and policies at levels higher than program implementation. To facilitate 

community involvement in planning and decision‐making, those infected and affected by HIV 

need to have an educated voice in determining the scope, depth, and content of HIV prevention 

programming. In order to do this, the capacity of community members to understand strategic 

information and how it can be used is critical.  

5.4.5  Replication and sustainability 

PSI/Lao’s strategic information and research portfolio has a good potential for replication. These 

routine M&E/SI and research activities are the foundation of any strong international public 

health intervention program as the activities are directly linked back to program implementation 

and results are used for decision–making and program improvement at the project level. The 

only activity that may be harder to replicate more widely is the use of HIV and STIs biomarkers 

within the TRaC survey for MSM and FSW. This is an innovative new activity to try and measure 

disease burden as well as behavior within the same population and PSI/Lao will only be piloting 

this in 2010. Close monitoring of this activity will be needed in order to ascertain feasibility for 

replication. 

 

The foundation of integrating SI and research with programs is critical and is a model that is 

sustainable in any disease/public health area. All programs should endeavor to reach this level of 

integration.  

5.5 Program Management 

5.5.1  Key achievements 

Management 

PSI/Lao has developed strong internal management systems with good feedback loops. This 

ensures that progress and any problems or issues are closely monitored by the management team, 

with a focus on resolution.  

 

Leverage of funds 

PSI/Lao has a strong orientation to leveraging additional funds from a range of donors to scale–

up its HIV work and to expand into other public health areas. PSI/Lao is receiving approximately 

17% of all Global Fund monies for HIV and malaria programming in Lao. In addition to 

enhanced funding flows to PSI, PSI has provided broader support for the development of 

proposals, resulting in additional funding for other partners. PSI is an active member of the Lao 

CCM.  

 

  61



 

Private sector capacity building 

PSI has conducted capacity building for private sector pharmacists to improve their dispensing 

practices for STI pharmaceuticals, particularly for PSI’s branded STI kits. Mystery client surveys 

are also used to monitor the quality of dispensing. PSI capacity building of the private sector in 

relation to condom social marketing has also been a significant achievement.  

 

Condom social marketing 

PSI/Lao estimates it currently has around 58% of the national condom market. PSI’s CSM work in 

Lao has significantly increased the size of the total condom market (i.e. the number of people who 

buy condoms) and made condoms and lubricant available at an affordable price to the people of 

Lao. PSI/Lao has a strong focus on operating in a way that encourages new private sector entrants 

into the condom market. In earlier years, PSI sold condoms at a very low price of less than US 

$0.10 per pack. This was necessary to build the market as condoms had not previously been 

marketed or used in much of Lao. PSI reports that the condom market has changed in recent 

years, with many people, including MARPs, being prepared to buy quality condoms at higher 

prices. This has allowed PSI to increase the price for some PSI condoms. The reasons for the 

increased prices is primarily to ensure that low‐priced socially marketed condoms do not prevent 

new private sector commercial condom brands from entering the market. A secondary benefit is 

to generate additional income that be can be channeled back into the CSM program. Importantly, 

PSI has maintained a low price for on its ‘base brand’ condom (Number 1 Deluxe) to ensure 

access for the most poor and vulnerable. In the interests of sustainability it is encouraging to see 

that non–PSI private sector condoms are starting to enter the Lao market at all price levels.  

 

PSI is currently in the process of contracting out national distribution of condoms to a private 

sector specialist. This function, which is currently done in–house, will allow PSI’s sales team to 

concentrate on development of non–traditional sales outlets.  

 

In FY 09 PSI/Lao collected approximately US $45,000 in income from condom social marketing. 

This money is primarily used to procure more products and to support distribution costs for CSM.  

 

PSI holds annual workshops in priority provinces (around half of Lao’s 15 provinces) with 

Provincial Coordinating Committees for AIDS (PCCA), other government agencies such as police, 

and a broad range of social franchising outlets, including pharmacies, entertainment 

establishments and other types of non–traditional outlets. On occasion the provincial Governor 

has attended some of these workshops. The purpose of the workshops is to review progress and 

conduct advocacy for the private sector to be allowed to continue with social marketing of 

condoms. This is especially important in provincial Lao where social attitudes can be 

conservative. There has been some disagreement between PSI and MoH/CHAS on the best 

approach to advocacy on condoms with provincial government officials. This points to the need 

for improved communication and coordination between PSI and MoH/CHAS.  

 

MoH/CHAS has requested technical assistance from PSI/Lao on quality assurance systems for 

condoms. 

5.5.2  Strengths and facilitating factors 

Incentives 

PSI’s Lao program is highly innovative, especially in the area of incentives. Incentives for peer 

educators have resulted in a higher than expected increase in HIV testing among MSM/TG. PSI is 

considering whether it would be feasible to introduce incentives for peer educators, based on 
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population health indicators. For example, basing incentives on a reduction in STI prevalence 

among MSM/TG in a defined geographic area. A similar approach has been taken at the village 

level with PSI’s malaria program where PSI staff are rewarded for reductions in the prevalence of 

malaria.  

 

Technical assistance models 

PSI/Lao takes a broad approach to capacity building and technical assistance, with a strong 

emphasis on on–the–job mentoring, learning by doing, and self–directed learning, with a lesser 

emphasis on training.  

 

Relations with other USAID implementing agencies 

In Vientiane, PSI is responsible for HIV prevention programs for TG and feminized MSM, and 

Burnet, under a sub–grant from Pact, is responsible for programs targeting MSM with a 

masculine or normative identity. This segmentation of the target group appears to be working 

effectively and there are good and cooperative relations between PSI and Burnet. However, in 

Luang Prabang, where Burnet is not working, PSI appears to be reaching a broad range of MSM.  

 

Similarly, for FSW, FHI/Lao is responsible for programs targeting FSW in drink shops and 

PSI/Lao for FSW in karaoke, nightclubs, hotels and guest houses. This delineation appears to be 

working well, although there appears to be a low amount of cross–fertilization between the two 

projects. Reports and interviews confirm that there are some strained relations between PSI/Lao 

and FHI/Lao. This may in part be attributable differences in organizational cultures to how the 

agencies interact with the government at the national and sub‐national levels. PSI’s orientation is 

more towards working with other partners through the Global Fund CCM, rather than with CAs. 

As FHI is not on the CCM, this hinders collaboration. However, there is a fresh opportunity to 

forge new working relationships between PSI and FHI.  

5.5.3  Challenges and barriers 

Relations with the Lao Government 

The Global Fund principal recipient in Lao is in a separate section of the Ministry of Health than 

CHAS. This arrangement has resulted in some tension between CHAS and the PR. As a recipient 

of Global Fund monies, PSI has invested significantly in its relationship with the PR office, but 

less so with CHAS. While MoH/CHAS reports that relations with PSI have improved and are 

generally good, MoH/CHAS is of the view that there is room for further improvement through 

more regular communication and a clear understanding of PSI’s annual work plan. The lack of a 

USAID presence in Lao may also have contributed to less than optimal communication between 

MoH/CHAS and PSI. An annual meeting between MoH/CHAS, USAID and USAID funded 

cooperative agencies (CA) to outline annual work plans and budgets would facilitate improved 

relations. This could be followed up by quarterly meetings between MoH/CHAS and all CAs or 

individual CAs.  

 

In Luang Prabang, the only province visited by the Assessment Team, the Provincial 

Coordinating Committee for AIDS (PCCA) reported good relations with PSI. The Provincial 

Health Department Director suggested convening regular biannual meetings with PSI to review 

lessons learned.  

 

Incentives 

PSI needs to be mindful of possible unintended distortions resulting from incentives. In other 

countries there is evidence of incentive payments resulting in health workers targeting lower risk 
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individuals to meet targets, meaning those most in need of services are not reached. Incentives 

need to be designed in such a way as to avoid this possibility.  

 

The payment of incentives to peer educators based on the numbers of persons who come for VCT 

has resulted in a significantly greater number of MSM/TG presenting for VCT. There is the 

possibility that peer educators may be sharing the incentive with clients to encourage them to 

have VCT. Incentives need to be kept at low rates to minimize this possibility. PSI is also 

providing at least some MSM/TG with t–shirts and caps for having VCT. As these products have 

a monetary value, this could be regarded as paying for HIV testing, which raises ethical concerns, 

especially with clients who are poor.  

 

Quality assurance for VCT and STI clinical work 

Quality assurance systems in place for PSI’s STI and VCT clinical work include:  

• A PSI developed HIV and STI testing algorithm.  

• Trainings and refresher trainings by the MoH.  

• Periodic government oversight of VCT clinical work.  

• Ad hoc (infrequent) VCT site evaluations using experts from PSI’s US headquarters. 

• All HIV positive test results and 10% of negative test results are sent to the MoH for test kit 

quality assurance purposes. 

• Use of PSI’s internal monthly and quarterly reporting to identify and solve issues.  

• FHI’s regional Technical Advisor for Sexual and Reproductive Health has ad hoc input to 

PSI/Lao, in response to requests. His inputs are highly valued by PSI. These take the form of 

telephone calls and infrequent in‐country meetings. FHI’s Technical Advisor has not been 

involved in training for PSI clinical staff or ongoing assessment of clinical service provision.  

 

It was not possible for the Assessment Team to evaluate the quality of training or MoH periodic 

oversight of VCT.  

 

Similarly, it was not possible for the Assessment Team to evaluate the quality of PSI’s STI clinical 

work. There are, however, significant concerns with the adequacy of PSI/Lao’s STI quality 

assurance systems that relate to the absence of periodic on‐site oversight of the STI clinics. Good 

quality STI services require a combination of effective training, with an emphasis on both clinical 

and social aspects of STIs in MSM and FSW, plus expert supervision of clinical practice. Even 

with good training, there is no guarantee that clinicians will provide quality services as there is a 

high likelihood of reverting to former poor practices. Ongoing regular supervision should 

involve quarterly visits by an STI expert to all clinics to observe clinical practice and provide 

feedback. This should be accompanied by clinical record audits and inspections of clinics to check 

for things such as the expiry date of drugs and test kits and the availability and use of essential 

equipment. The Assessment Team does not have any information on the quality of STI training in 

Lao. At present there is no system for regular supervision of STI clinical work. This issue needs to 

be addressed by PSI. FHI has indicated that it does not have the capacity to provide regular 

monitoring of PSI’s STI work at the clinic level. It is not known whether sufficient technical 

expertise exists within Lao and would be available to undertake this function. If external technical 

assistance is needed it should have a strong orientation towards building the capacity of local 

experts so this function can in time be carried out by nationals.  

 

PSI Lao has identified the following priorities for STI technical assistance, in priority order:  

 

1. STI prevention and treatment among MSM (highest priority) and FSW (lower priority).  
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2. Treatment protocols (clinical and syndromic) for staff at DiCs/clinics.  

3. Drug resistance issues.  

4. How to measure health impact.  

 

Community mobilization 

PSI Lao has indicated that it would prefer to work on a sub–grant model with CBOs for 

implementation of HIV/STI programs, rather than these programs being directly implemented by 

PSI. Given government restrictions on the development of civil society in Lao, this approach is 

currently not possible. However, by developing the capacity of MARPs to implement programs, 

capacity for sustainable programs is being developed, with the exception of organizational 

development.  

5.5.4  Replication and sustainability 

Apart from the PSI Lao Country Director who is also the Chief of Party for the cooperative 

agreement, other management positions are filled by Lao nationals. PSI capacity building of these 

nationals has contributed to the sustainability of this program. Similarly, capacity building of 

peer educators will result in ongoing capacity beyond the life of the programs.  

 

PSI capacity building in the area of strategic information has been largely internally focused on 

PSI staff. These staff have built up considerable technical expertise. PSI could play a useful role in 

capacity building of other partners. PSI’s joint surveillance work with MoH/CHAS, however, is a 

good example of working with other partners on strategic information in a way that may produce 

sustainable results.  

 

As noted above, PSI’s condom social marketing has been undertaken in a way that encourages 

private sector entrants into the condom market, which will assist with long term sustainability. 
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6. Thailand 

6.1 Overview of HIV in Thailand 

During the 1990s, Thailand was a global leader in HIV prevention and through programs and 

policies like the “100% Condom Program” were able to reduce HIV prevalence significantly 

among FSW and the general population. These efforts were not sustained, and by 2000 

prevention programs received just 8% of the national HIV budget—significantly less than during 

the previous decade 27. Among FSW, some of the behavior change achieved in the 1990s began to 

erode, with declining rates of condom use, rising rates of STI transmission and a move from 

brothels to street‐based or freelance work which were not reached by prevention efforts. 

Additionally, the prevention needs of MSM were largely ignored. In Bangkok, HIV prevalence 

among MSM rose from 17% to 31% between 2003 and 2009. With the approval of Global Fund 

Round 8, FSW, IDU, MSM and migrants are target groups for targeted HIV prevention activities. 

6.2 Overview of PSI/Thailand program 

USAID’S agreement with PSI (2007–2010) originally included activities for Thailand. However, 

due to unexpected budget cuts to USAID’s Thailand HIV program, financial support for the 

PSI/Thailand program ended in FY08, shortly after this agreement with PSI began, resulting in 

the closure of PSI/Thailand’s office. Therefore, the original activities outlined for PSI/Thailand in 

the proposal were not formally evaluated during this end of project review.  

 

Prior to FY08, PSI/Thailand implemented a HIV prevention program for IDU with DiCs in 

Bangkok, Chiang Mai, and Chiang Rai (’Ozone’ project) and a HIV prevention program for the 

transgender population in Pattaya (‘Sisters’ project). The IDU activities ended in FY08, but 

limited support continued to PSI/Sisters for capacity building and technical training through 

USAID agreements with Pact and FHI. In FY09, PSI successfully leveraged Global Fund resources 

and became the Principal Recipient for IDU activities under the Thailand Global Fund Round 8 

grant. PSI has now reopened their office in Thailand and is supporting IDU activities through the 

Ozone project which were originally started with USAID support. PSI is also the sub sub–

recipient for MSM activities (with support to Sisters for transgender activities) under Global Fund 

Round 8 grant.  

 

USAID/RDMA’s programmatic priorities in Thailand involve providing technical assistance and 

capacity building to USG partners implementing HIV programs for MSM including male sex 

workers (MSW) and TG in Bangkok, Chiang Mai and Pattaya. The Assessment Team met with 

the new PSI/Thailand Country Director and visited the PSI/Sisters project.  

6.3 Prevention 

6.3.1  Outline of Thailand prevention program 

The PSI/Sisters project promotes HIV prevention and overall sexual health for Pattaya’s 

transgender population. The PSI/Sisters project focuses on ‘sustaining long–term behavior change 

among transgenders through a peer–driven behavior change communication program in 

geographic hotspots’. The behavior change communication strategy delivers knowledge on HIV 

prevention through outreach to bars and other entertainment establishments, home outreach, and 

                                                      
27  UNDP, 2004. Thailand’s Response to HIV/AIDS. 
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a drop–in center that provides individual counseling, HIV and STI prevention information, VCT, 

skills building, and referrals to sexual health services. The Sisters Drop–in Center serves as a safe 

social and recreational space for transgenders. 

6.3.2  Key achievements 

Development of best practice models on HIV/STI prevention — Sisters DiC 

Sisters DiC provides a ‘safe place’ for the transgender population (TG). The center’s mission is to 

change the attitudes and behaviors of transgenders who are at risk for HIV and other STIs by 

providing information together with the distribution of condoms and lubricants. 

 

The main services of the Sisters DiC include center based activities and peer education/outreach. 

They provide on site health services, one–to–one counseling, as well as social activities such as 

make–up, sports and cooking. Referrals can be made to transgender–friendly providers of 

medical services. One of Sisters goals is to foster public support and greater acceptance of the 

transgender community in Pattaya. This remains a challenge. Currently, Sisters DiC has over 700 

members. 

 

Establishment of ‘in–house’ counseling and VCT services since 2006 

In collaboration with the Department of Health Promotion, Banglamung Hospital, Pattaya, Sisters 

DiC began providing counseling and VCT services in 2006. A TG nurse from Banglamung 

Hospital comes to the drop–in center for four sessions per week to provide VCT. PSI should be 

applauded for the successful partnership with the hospital. Sisters DiC is also one of the sites 

selected for the community–based VCT rapid testing pilot project under the Global Fund Round 8 

grant. 

 

Significant success in reaching hard to reach populations — TG sex workers 

Peer educators, working though the Sisters DiC, are successful in reaching TG sex workers at 

three types of locations; at targeted bars/hotspots, during home visits to TG ,and at the Sisters 

DiC. Sisters recognizes that while successful in reaching TG, the behavior change process requires 

a long–term commitment, with frequent visits and ‘after–service’ contact. 

 

Sisters PE indicated that while the situation has improved, there still remains occasional 

interference with their work from law enforcement authorities. However, government health 

authorities recognize the value of the Sisters PE HIV awareness and prevention efforts.  

 

PSI/Sisters involves MARPs in developing behavior change strategies, messages and materials 

PSI/Sisters place emphasis on including TG in the design and delivery of BCC interventions and 

resources. TG peer educators are skilled in leading prevention activities among beneficiaries. 

Sisters involvement of TG in PE activities helps to ensure TG access to VCT services. 

 

PSI/Sisters has contributed to improved access and availability of HIV/STI preventive 

products (condoms, lube) for MARPs to these preventive products 

Distribution of branded condoms and lubricants are an essential part of Sisters peer education 

and outreach activities. This includes demonstrations/training in correct condom use. 
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6.3.3  Strengths and facilitating factors 

Strengths and facilitating factors include: 

• A dedicated and skilled group of peer educators working both in outreach and drop–in 

center activities. 

• A strong, supportive relationship with government health services (Banglamung Hospital, 

Pattaya) allowing for MARP–friendly clinical services at the drop–in center. 

• Involvement of TG in the development of IEC interventions and resources. 

6.3.4  Challenges and barriers 

• Condom use by IDU and FSW with regular partners is very low (although there is no issue 

with availability of quality condoms). 

• TG are reluctant to approach their regular partners about condom use. Attitude change will 

require a significant and sustained IPC approach. 

• Stigma and discrimination towards TG is still considerable. Addressing this will require the 

creative and sustained efforts focusing on the ‘general population’ and law enforcement 

authorities. 

• Maintaining contact with migrant TG (Thai, Vietnamese, Khmer and Lao) is an issue. 

Innovative approaches and resources to maintain meaningful, influential contact with 

migrant TG need to be considered. 

• Behavior change is a long–term process. Sisters PE must spend considerable time in carrying 

out outreach activities to ensure solid change. 

• Although TG have unique needs and concerns (such as hormonal issues), TG are often 

grouped with broader MSM programming which may not address TG specific issues. There 

is a need to develop TG specific BCC resources and approaches to respond to their distinct 

and unique needs. 

• Due to budget constraints, PSI/Sisters has been unable to implement the TRaC 

methodology for the TG program. In order to measure effectiveness of the current 

interventions, adjust program needs, and contribute to the documentation and 

replication of the model, it is important that the USG or other funds be found to 

implement TRaC. 

6.3.5  Replication and sustainability 

The Sisters DiC is strong, both from a management and programmatic sense. The center is well 

organized, has strong and supportive linkages with government partners and has an active in–

house activity and outreach program for the TG community in Pattaya. Sisters are acknowledged 

as being innovative and successful in reaching out to and organizing the TG community in 

Pattaya, including both Thai and non–Thai TG. This model should be fully documented and 

considered for replication in other areas of Thailand and regionally.  



Procurement Sensitive 

7. Future Directions (THIS SECTION HAS BEEN REMOVED PER 
ROP) 

PSI interventions in Burma, China, Lao and Thailand display a high level of performance, with 

strong progress to date. The progress is even more impressive given the political and social 

constraints faced in these countries. The rate of progress for interventions contributing to HIV 

and AIDS prevention is impressive. Nevertheless, a number of challenges remain which must be 

taken into consideration when planning for further USAID inputs to Burma, China, Lao and 

Thailand. 

 

This section puts forward recommendations for future directions by USAID organized by 1) 

prevention, 2) strategic information and 3) program management per country as well as 

suggesting regional needs. 
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Annex 1: Key documents reviewed 

PSI Burma 

 

1. Social Marketing for STI/HIV Prevention Among High–Risk Groups in Burma, 

Implementation Plan, Year 1 (1 October 2007–30 September 2008), November 2007 

2. Social Marketing for STI/HIV Prevention Among High–Risk Groups in Burma, 

Implementation Plan, Year 2 (1 October 2008–30 September 2009), July 2008 

3. Social Marketing for STI/HIV Prevention Among High–Risk Groups in Burma, 

Implementation Plans for PSI/China, PSI/Laos/ & PSI/Burma (combined), Year 3 (1 October 

2009–30 September 2010), July 2009 

4. Population Services International: Burma — Annual Report FY2007 

5. Population Services International: Burma — Annual Report FY2008 

6. Population Services International: Burma — Annual Report FY2009 

7. Social Marketing for STI/HIV Prevention Among High–Risk Groups in Burma, China, Laos, 

and Thailand – Proposal for Cost Extension (1 October 2007–30 September 2010), revised July 

2007 

8. National AIDS Program – National Strategic Plan for HIV and AIDS in Myanmar Progress 

Report 2008 

9. National AIDS Program, Department of Health, Ministry of Health – Report of the HIV 

Sentinel Sero‐Surveillance Survey Myanmar 2008 

10. Myanmar (2008): HIV/AIDS TRaC Among Female Sex Workers; First Round 

11. Myanmar (2008): HIV/AIDS TRaC Among Clients of Female Sex Workers; First Round 

12. Myanmar (August 2009): MAP – Measuring Access and Performance Study Round 2 – 

Coverage and quality of male condoms in Myanmar 

13. Myanmar (2008): HIV/AIDS TRaC Among Men Who Have Sex with Men; First Round 

 

PSI China 

 

1. Social Marketing for STI/HIV Prevention Among High–Risk Groups in P.R. China, 

Implementation Plan, Year 1 (1 October 2007–30 September 2008), November 2007 

2. Social Marketing for STI/HIV Prevention Among High–Risk Groups in P.R. China, 

Implementation Plan, Year 2 (1 October 2008–30 September 2009), July 2008 

3. PSI/China Huxianghao Program (PSI fact sheet) 

4. Mengzi Sisterhood Health Home—targeted HIV/AIDS prevention intervention (PSI fact sheet) 

5. Integrated CA Support to Build Community Capacity: The Case of Kang Xin Homeland (PSI 

Fact sheet) 

6. PSI/China Capacity Building Program: Launching Community–based Detoxification and 

Rehabilitation in Yunnan and Guangxi 

7. Population Services International: China — Annual Report FY 2007 

8. Population Services International: China — Annual Report FY 2008 

9. Routine Behavioral Tracking (RBT) Implementation Plan: FSW & MSM Programs in Yunnan 

and Guangxi (as of September 10, 2009). 

10. Introduction to Routine Behavioral Tracking (RBT) Surveys: September 23, 2009 

11. PSI China FSW TRaC Report August 2005 
12. PSI China FSW TRaC Report December 2006 

13. PSI China FSW TRaC Report December 2008 

14. PSI China IDU TRaC Report February 2006 
15. PSI China IDU TRaC Report 2009 Draft 
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16. PSI China M&E Framework 2008  

 

PSI Lao 

 

1. Social Marketing for STI/HIV Prevention Among High–Risk Groups in the Lao PDR, 

Implementation Plan, Year 1 (1 October 2007–30 September 2008), November 2007 

2. Social Marketing for STI/HIV Prevention Among High–Risk Groups in the Lao PDR, 

Implementation Plan, Year 2 (1 October 2008–30 September 2009), July 2008 

3. Social Marketing for STI/HIV Prevention Among High–Risk Groups in Burma, 

Implementation Plans for PSI/China, PSI/Laos/ & PSI/Burma (combined), Year 3 (1 October 

2009–30 September 2010), July 2009 

4. Population Services International: Laos — Annual Report FY2007 

5. Population Services International: Laos — Annual Report FY2008 

6. Population Services International: Laos — Annual Report FY2009 

7. Laos (July 2009): MAP – Measuring Access and Performance Study Evaluating the 

Availability of Number One Condoms and One Stop Kit; Round 1 

8. Laos (2008): HIV Prevention TRaC Study Among Lao Female Sex Workers; Second Round 

9. PSI/Laos: Research Brief (2008) – HIV Prevention Programming among Transgenders: Lessons 

from Laos 

10. Laos (2009): First Round HIV/STI Prevalence and Third Round TRaC Survey Among Male‐to‐

Female Transgenders in Vientiane Capital and Savannakhet, Lao PRD (TRaC Study Design 

proposal submitted to CHAS 15 October 2009) 

11. UN Draft Document: Health Financing Strategy 01‐05‐2010  

12. Draft Report: External Review of the 100% Condom Use Programme and Sexually 

Transmitted Infection Services in Selected Sites in Lao People’s Democratic Republic (June 

2009) 

 

 

PSI Thailand 

 

1. Population Services International: Thailand — Annual Report FY 2007 

 

PSI Regional 

 

1. Social Marketing for STI/HIV Prevention Among High–Risk Groups in the Mekong Region, 

Implementation Plans, China, Laos, Burma; Year 3 (1 October 2009–30 September 2008), 

November 2010 

2. Social Marketing for STI/HIV Prevention Among High–Risk Groups in the Mekong Region, 

China, Laos, Burma Annual Report FY 2009; October 2009 

3. Social Marketing and Targeted Communications for HIV/AIDS Prevention Among Most‐at‐

Risk Populations in Burma, China, Laos, and Thailand; Proposal for Cost Extension Revised 

July 2007. 

 

USAID 

 

1. Review of the Minimum Package of Services for Most At–Risk Populations, USAID/RDMA, 

June 2009 

2. Review of the Supportive Interventions Components of USAID’s Comprehensive Prevention 

Package for Most at Risk Populations in China, Draft Report, December 2009 
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 Annex 2: Site visits/organizations visited 

Burma 

 

Organization  Location 

PSI Senior Management, PSI Burma Headquarters  Rangoon 

PSI TOP Program Management  Rangoon 

PSI TB Program Management  Rangoon 

International HIV/AIDS Alliance and partners  Rangoon & Mandalay 

National AIDS Program, Ministry of Health  Rangoon 

PSI TOP Program FSW and MSM outreach sites  Rangoon 

Pact staff  Rangoon 

UNAIDS/Myanmar  Rangoon 

PSI TOP Drop‐in Center  Lashio 

Asian Harm Reduction Network Drop‐in Center  Lashio 

PSI Drop‐in Center  Mandalay 

PSI QC Center  Mandalay 

Local Department of Health  Mandalay 

 

China 

 

Organization  Location 

Guangxi Prevention and Treatment of HIV/AIDS Committee Office  Nanning 

Nanning Narcotics Control Committee Office  Nanning 

Wangzhou Community Detoxification and Rehabilitation Center/Management  Nanning 

Hengyang MMT Clinic  Nanning 

Medecins sans Frontieres   Nanning 

Luzhai CDC  Luzhai 

Red Ribbon Center  Luzhai 

Shangyi Community Center  Kunming 

PSI staff/PSI office  Kunming 

Yunnan Institute for Drug Abuse  Kunming 

Huxianghao Ba Drop–in Center (MMT provision)  Kunming 

PSI staff/PSI office  Kunming 

Huxianghao Ba Drop–in Center (Peer Educators)  Kunming 

Huxianghao Ba Drop–in Center (Beneficiaries)  Kunming 

Mile Public Health Bureau, AIDS Office  Mile 

Honghe Brothers Center  Mile 

Sisterhood Health Home (MCH doctor)  Mengzi 

Mengzi CDC  Mengzi 

Mengzi County Public Health Bureau, AIDS Office  Mengzi 

Sisterhood Health Home (Beneficiaries)  Mengzi 

Sisterhood Health Home (Peer Educators)  Mengzi 
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Organization  Location 

Honghe Prefecture CDC  Mengzi 

Kangxin Home  Mengzi 

Green Garden Community Center  Gejiu 

 

Lao 

 

Organization  Location 

PSI managers and staff, PSI Headquarters  Vientiane 

FHI FSW DiC  Vientiane 

FHI managers and staff  Vientiane 

Burnet Institute  Vientiane 

Ministry of Health/Centre for HIV, AIDS and STIs  Vientiane 

WHO  Vientiane 

UNAIDS  Vientiane 

PSI New Friends DiC  Vientiane 

Retail pharmacies  Vientiane 

Guest houses  Vientiane 

PSI New Friends DiC  Luang Prabang 

Provincial Coordinating Committee for AIDS  Luang Prabang 

 

Thailand 

 

Organization  Location 

SWING  Pattaya 

Sisters  Pattaya 

 

USAID/RDMA regional partners 

 

Organization  Location 

Health Policy Initiative  Bangkok (via phone) 

Family Health International Asia Pacific Regional Office (FHI/APRO)  Bangkok; China (via phone) 

Pact  Bangkok 
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 Annex 3: Map of current locations of the TOP program (Burma) 
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Annex 4: PSI/Burma TOP activity data  

This Annex provides more detailed data in relation to PSI/Burma’s Targeted Outreach Program. An 
overview of this data is provided in 3.3.2 in the main section of the report.  

 

TOP outreach activity levels: MSM 28 
 

Table 6: TOP MSM outreach contacts: 2007–2009 

Year 
New individual 

MSM contacted 

% increase 

previous year 

Repeat MSM 

contacts* 

% increase 

previous year 

Total MSM 

contacts# 

% increase 

previous year 

2007  38,629  –  61,488  –  100,117  25 

2008  47,562  23  77,353  26  124,915  25 

2009  46,187  – 3  101,248  31  147,435  18 

Total  132,378    240,089    372,467   

*  Repeat MSM contacts is the total number of outreach contacts with previously reached MSM. It is not 

individual MSM and includes repeat contacts with the same MSM. # Total MSM contacts is the total of new 

individual contacts, plus repeat MSM contacts. Source: PSI Burma.  

 

TOP outreach activity levels: FSW 
 

Table 7: TOP FSW outreach contacts: 2007–2009 

Year 
New individual 

FSW contacted 

% increase 

previous year 

Repeat FSW 

contacts* 

% increase 

previous year 

Total FSW 

contacts* 

% increase 

previous year 

2007  33,239  –  56,229  –  89,468  33 

2008  30,065  – 10  67,231  20  97,296  9 

2009  33,884  13  96,442  43  130,306  34 

Total  97,188    219,902    317,070   

*  Repeat FSW contacts is the total number of outreach contacts with previously reached FSW. It is not individual 

FSW and includes repeat contacts with the same FSW. # Total FSW contacts is the total of new individual 

contacts, plus repeat FSW contacts. Source: PSI Burma. 

 

TOP DiC activity levels: MSM 
 

Table 8: TOP MSM DiC visits: 2007–2009 

Year 

New 

individual 

MSM DiC 

members 

% 

increase 

previous 

year 

Total 

individual 

MSM DiC 

visits 

% 

increase 

previous 

year 

Total MSM 

DiC visits* 

% increase 

previous year 

Average No. 

DiC 

visits/MSM 

member# 

2007  7,038  –  10,201  –  54,015  –  5.3 

2008  9,013  28  13,555  33  63,137  17  4.7 

2009  13,045  45  19,621  45  98,137  56  5.0 

Total  29,096    43,377    215,289     

*  Total visits; not individuals. # This data shows the average number of DiC visits per year for members who 

visited in that year but does include MSM members who registered in a previous year but did not visit in that 

year. Source: PSI Burma. 

 

                                                      
28  Activity data is for the calendar years 2007–2009. USAID funding of PSI’s activities under the 

existing contract extension commenced in October 2007. Accordingly, the 2007 data can primarily 

be regarded as baseline data for this contract. 
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TOP DiC activity levels: FSW 

 

Table 9: TOP FSW DiC visits: 2007–2009 

Year 

New 

individual 

FSW DiC 

members 

% increase 

previous 

year 

Total 

individual 

FSW DiC 

visits 

% increase 

previous 

year 

Total 

FSW DiC 

visits* 

% increase 

previous 

year 

Average No. 

DiC 

visits/FSW 

member# 

2007  5,938  –  8,504  –  48,070  –  5.7 

2008  6,749  14  10,302  21  49,303  3  4.8 

2009  9,874  32  15,936  54  81,414  65  5.1 

Total  22,561    34,742    178,787     

*  Total visits; not individuals. # This data shows the average number of DiC visits per year for members who 

visited in that year but does include FSW members who registered in a previous year but did not visit in that 

year. Source: PSI Burma. 

 

STI clinical services: MSM 

 
Table 10: STI consultations and treatment at TOP DiCs for MSM: 2007–2009 

Year 
STI consultation and 

Treatment 

% increase on 

previous year 

% of individual MSM attending DiCs who 

went to STI clinic 

2007  3,972  –  39 

2008  6,145  55  45 

2009  8,749  42  45 

Total  18,866     

Source: PSI Burma 

 

STI clinical services: FSW 

 

Table 11: STI consultations and treatment at TOP DiCs for FSW: 2007–2009 

Year 
STI consultation and 

Treatment 

% increase on 

previous year 

% of individual FSW attending DiCs who went 

to STI clinic 

2007  4,948  –  58 

2008  6,204  25  60 

2009  9,153  48  57 

Total  20,305     

Source: PSI Burma 

 

VCT services: MSM 

 

Table 12: VCT at TOP DiCs for MSM: 2007–2009 

Year 
MSM having 

VCT 

% increase on 

previous year 

% with HIV + 

results 

% of individual MSM attending DiCs 

who had VCT 

2007  1,520  –  16  15 

2008  2,342  54  17  17 

2009  2,514  7  11  13 

Total  6,376       

Source: PSI Burma 
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VCT services: FSW 

 

Table 13: VCT at TOP DiCs for FSW: 2007–2009 

Year 
FSW having 

VCT 

% increase on 

previous year 

% with HIV + 

results 

% of individual FSW attending DiCs 

who had VCT 

2007  2,022  –  19  24 

2008  2,212  9  18  21 

2009  2,664  20  17  17 

Total  6,898       

Source: PSI Burma 
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Annex 5: Strategic information activities for PSI/Burma and PSI Lao 

PSI/Burma  

The following strategic information activities were included in PSI/Burma’s annual work plans 

for the period 2007‐2010. Section 3.4 contains an analysis of these activities.  

 

Year 1: 2007‐08 

 Conduct annual TRaC survey (FSW, clients of FSW, and MSM) in Rangoon, Mandalay, Lashio, 

Myitkyina, and additional intervention area(s) as appropriate 

 Conduct Project MAP (Measuring Access and Performance) survey to track product 

availability in all project sites 

 MIS (monthly monitoring report) 

 

Year 2: 2008‐09 

 Conduct annual TRaC survey (FSW, clients of FSW, and MSM) in Rangoon, Mandalay, Lashio, 

Myitkyina, and additional intervention area(s) as appropriate 

 Conduct Project MAP (Measuring Access and Performance) survey to track product 

availability in all project sites 

 MIS (monthly monitoring report) 

 

Year 3: 2009‐10 

 Conduct annual TRaC–M survey (3 surveys in 2009 focused on FSW, clients of FSW, and 

MSM) 

 Conduct Project MAP (Measuring Access and Performance) survey to track product 

availability in all project sites for MSM and FSW 

 MIS (monthly monitoring report) 

 Qualitative survey on determinants on behavior for IDU (funded by BMGF) 

 Feasibility assessment on social marketing of clean needles and syringes 

 

PSI/Lao  

The following strategic information activities were included in PSI/Lao’s annual work plans for 

the period 2007‐2010. Section 5.4 contains an analysis of these activities.  

 

Year 1:  

 Conduct follow–up TRaC survey for MSM in Vientiane, Savannakhet, and Luang Prabang 

 Conduct Project MAP (Measuring Access and Performance) survey to track condom 

availability in all four target sites 

 Analyze data from surveys 

 Disseminate survey results to relevant national and local governmental organizations, NGOs, 

and international partners 

 Train partners and other organizations to read and understand survey information 

 

Year 2: 

 Conduct follow–up TRaC survey for MSM in Vientiane, Savannakhet, and Luang Prabang 

 Conduct Project MAP (Measuring Access and Performance) survey to track condom 

availability in all four target sites 

 Analyze data from surveys 
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 Disseminate survey results to relevant national and local governmental organizations, NGOs, 

and international partners 

 Train partners and other organizations to read and understand survey information 

 

Year 3: 

 Conduct follow–up TRaC survey for FSW in Vientiane, Savannakhet, Champasak, and Luang 

Prabang 

 Conduct follow–up TRaC survey for MSM in Vientiane, Savannakhet, and Luang Prabang 

 Conduct Project MAP (Measuring Access and Performance) survey to track condom 

availability in all four target sites 

 Analyze data from surveys 

 Disseminate survey results to relevant national and local governmental organizations, NGOs, 

and international partners 

 Train partners and other organizations to read and understand survey information 
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Annex 6: PSI results by PEPFAR core indicators and project objectives 

This annex presents data provided by PSI through the USAID PEPFAR annual reporting 

requirement in FY07–09. PSI is required to report annually to USAID using the PEPFAR “core 

indicators”, listed below in italics. The “Project Objectives” are those that were listed in PSI’s 

Mekong Regional Cost Extension Proposal and contribute to USAIDR/RDMA’s HIV and AIDS 

strategy. The first year of PSI’s Mekong Regional Cost Extension Proposal was FY08 (October 1, 

2007). FY07 data under the previous PSI agreement is also provided to serve as a baseline. FY10 

data will be available upon completion of this project in October 2010. Below is a list of 

limitations regarding the data presented below:  

 

 All targets and results below are highly variable as the PEPFAR definitions of target setting 

and indicators changed from year to year. This makes it difficult to compare the results over 

the years; however progress has been achieved over the life of the project as has been 

described in each of the country chapters in the report. 

 Useful quantitative information is not available for the project objectives of: increased access 

to strategic information and strengthened the enabling environment. This is because the 

PEPFAR indicator in this area includes only number of people of trained, which does not 

accurately capture meaningful progress toward this project objective. Qualitative progress 

made by PSI toward these important two objectives has been described in each of the country 

chapters in the report. 

 The target set for prevention in Burma in FY08 are quite high as “migrant populations” were 

included as a MARP in the target setting calculation as well as in the results. This was re–

adjusted in the calculation in FY09, resulting in a large variance from FY07–FY09. 

 Care and treatment results (palliative care and ART indicators) for Burma in FY08 were not 

realized as a pilot project was initially included in targeting setting, but not implemented due 

to programmatic shifts that were made in consultation with USAID. 

 Treatment targets and indicators for Burma include “indirect” support through other donors 

such as 3D Fund and MSF. 

 There are no care results for PSI/Lao as the care elements of their program, namely, VCT, 

began in FY2010. 

 As noted in the Thailand chapter of the report, USAID support to PSI/Thailand ended after 

FY07 therefore there are no results are presented after this time. These results still collected by 

USAID through the support to Pact and FHI for PSI/Sisters. 

 

A. PSI/Burma 

 

Project Objective  FY07  FY08  FY09 

  Target  Result  Target  Result  Target  Result 

Increased access to prevention interventions 

for MARPs 

Number of individuals reached through 

community outreach with promote HIV and AIDS 

prevention through other prevention 

200  250  475000  319323  225000  161682 

Increased access to care, support, and 

treatment for PLHA 

Number of individuals who received counseling 

and testing for HIV and received their test results 

(ALL including TB patients VCT) 

–  –  7550  9441  10050  11965 
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Project Objective  FY07  FY08  FY09 

  Target  Result  Target  Result  Target  Result 

Number of individuals provided with HIV–related 

palliative (including TB/HIV) 

37  33  50  0  0  429 

Number of individuals receiving antiretroviral 

therapy 

–  –  50  0  50  48 

 
B. PSI/China 

 

Project Objective  FY07  FY08  FY09 

  Target  Result  Target  Result  Target  Result 

Increased access to prevention interventions 

for MARPs 

Number of individuals reached through 

community outreach with promote HIV and AIDS 

prevention through other prevention 

350  847  34000  24950  16174  25451 

Increased access to care, support, and 

treatment for PLHA 

Number of individuals who received counseling 

and testing for HIV and received their test results 

(ALL including TB patients VCT) 

–  –  120  344  170  291 

 

C. PSI/Lao 

 

Project Objective  FY07  FY08  FY09 

  Target  Result   Target  Result   Target  Result 

Increased access to prevention interventions 

for MARPs 

Number of individuals reached through 

community outreach with promote HIV and AIDS 

prevention through other prevention 

2700  2322  21300  20996  23200  25997 

 

D. PSI/Thailand 

 

Project Objective  FY07  FY08  FY09 

  Target  Result   Target  Result   Target  Result 

Increased access to prevention interventions 

for MARPs 

Number of individuals reached through 

community outreach with promote HIV and AIDS 

prevention through other prevention 

290  115  –  –  –  – 
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