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I. SUMMARY

Despite very serious delays and implementation problems
in the early stages of the project, the Technical Health
Institute and the contractor team have made sianificant
progress toward accomplishment of project goals. The
response of the Ministry of Health to the THI project
has been more favorable than could ever have been
foreseen. The MOH has been generous in allocation of
budget for general support and expansion of the
Institute, they have seconded staff to teach there
and they have underwritten the full cost of printing
and distribution of teachir.g materials and curricula
developed under the project. Given the commitment of
the -OH to the idea and reality of the Damascus THI
and the quality of the MSCI contract staff, the
evaluation team concluded that a strong and self-
sustaining institution with excellence in facilities,
faculty, curricula and students it trains will
continue long beyond the life of the project.

Unplanned effects of the project include the
emergence of this institute as a leader for
technical health education not only within Syria
but throughout the Region. The creation of a set
of some 85 notat, or lecture notes, to serve as
course texts, represents the first attempt to
develop competency-based training materials in
the Arabic language for this level of auxiliary
health workers. These teaching materialsmay bethemost
comprehensive and practical collection of hands-on
skills development texts for these technical
areas in any language. An outside evaluation of
the quality and completeness of the notat is
planned for 1983.

Given the great progress to date, and a number
of important activities which cannot be completed
before the current 12/83 PACD, (see original and
revised work plans, Attachments C., D.), the
evaluation team decided to recommend to AID/Washington
that certain elements of the project be extended,
within the current project budget.l/
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The evaluation committee discussed priority areas
for continued involvement beyond the current PACD.
The committee requested MSCI to draft a proposal
to detail the activities requiring extension
which is included at Attachment F. The MSCI
proposal, which was endorsed by the MOH/AID/MSCI
committee, focuses on providing continuation of
long term technical assistance of the contract
team, for varying numbers of person months
depending on the technical specialty, in order
to complete the writing, editing and evaluation
of notat, readjustment of curriculum, development
of in-service training/refresher courses/
examination system, and institutionalization of
records and registration systems.

1/ A separate preliminary budget analysis was conducted
by contractor and mission staff. Due to redesign of
certain project elements (e.g. savings in commodities
needed; reduction in anticipated support for contractor
staff; training for physiotherapists to be conducted
locally rather than in the U.S.; and the Regional
rather than U.S. hire of equipment installation/
maintenance specialists) there were savings in
the original contractor budget which appear to
cover adequately the proposed project extension
activities.
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:1. EVALUATICN 'ETHODOLOGY

The Technical Health Institute (TI!) Project. was fir-at
evaluated in October 1980. The evaluation covered i
One year period beginning in October of 1979, which
coincided wizth the arrival of the Medical Service
Consultants, Inc. (MSCI) contract team's Chief of
Party. The second evaluation of the Till project care
in January - February of 1982 and covered the fifteen
month Period of October 198,0 to January 1982.

This third Pro ect Evaluation covers the im;,lerenLatiun
period k.bu.ry 1982 to April 198U. As a standard annual
evaluation, the methodology combined formal ses.isi.m
betweer the SAF.G, AID, and M.SCT with inform-! discz.sion
and a review of the documentation ex-sting on thE pro-
ject. Durin frank and productive official evaluation
meetings, issues were raised, status reports given
and the Action Decisions for Part I of the PES develoi ed.
Participants and agenda for the two day formal sc.,sion
are listed in Appendix A. As a ccmplement, Ms. Wise,
NE!TECi!,'!PN and Dr. Lennox, MSCI Director of Operations,
met with the THI Director, MSCI COP and staff, faculty

and students at the Institute. They toured the faciLity,

observEd on-:join . laboratory sessions anc e:am: re-
cc.nmc, 'dties delivered as part cI the rrcject

I ll. U'YTFFNAL i .T"

The MOE1 c.: tte .. ha-* under.lon,..rccit b e .. a ft ir.
priorit~ t , -r3 strcnr hen'no te.hnical/pran i

S.,u..jtrt , heailth ser.ces. This is evicdenced by
]ncrei.-d rinmn,.iai sI. npo.rt to t.r, Damascus THI as

well as -he tt-cn:ical institutes at Deir E.-your an."
HWns. Th.. Fq .frame assuriPtions as stated rumain vaid.

IV. INPU.'

Commcdities have been selected ani delivereL in a timcly
manner. The contractor h ,s deli%'ered 183 of 219 pvrso:-
months or t.rchnical serv.i.ces in six cateycries.
Particia!,t training in U.S.institutes has been 1:r-'ided
.cr thie 15 candidates idontified by the THI and they
have retained t Syr;a. Additional inputs in tne form
of techni,:. assstance have been requested by the MOI
in orw r t,; r, .rmizp the Tiaqnitude of the outputs.

I



- 4 -

The recommendation for this assistance appears on
the cover sheet (PES) and the details of the pro-
posed program are annexed to this report. In general
the proposed extension would provide more time for
the project staff to complete, edit, test and revise
the curricula and notat. A comprehensive in-service
and refresher training program would be developed
and an examination system for measuring didactic
and practical skills would be formulated during this
time.

V. OUTPUTS

The project is on track in delivery of outputs.
Inappropriate assumptions in project design have led
to readjustment of certain of the output targets.
These issues have been discussed in the previous
two annual evaluations. For a full report on project
accomplishments as compared to log frame goals, the
MSCI COP report, Attachment B, is helpful.

- 11 vehicles have been delivered and are in use
at the THI.

- The physical plant is complete except for
renovation of a new site for the physiotherapy
unit (redesign), the audiovisual unit, model
radiology clinic and final touches on the
library. The laboratories are basically
complete though a final list of commodities
needed (e.g. adaptors,motors, autoclave cover)
has been drafted, with the expectation that
these will be in place by December 1983.

- The THI has been training students in five
AID-funded specialty areas (physiotherapy,
public health, radiography, pharmacy and
lab technology). A table of graduates since
1979 by specialty and sex is attached.



:tident.s Clr.thiat in." Till by S l, 'inl t .mn ! ;.

P1arrnay 1 i,- li k.1 t h l1- iorph y h.vs lll'raP .M, Tt. h dl

12 17 23 16 20 #M 88

1979 -29

18 - 2 8 13 OF 41

9 20 1" 10 10 M 62

1980 
100

17 - 3 8 if) F 38

17 10 17 21 19 M4 86

1981 
114

22 - 6 4 16 F 48

18 32 12 11 20 M 93

1982 
140

29 - 4 5 9 F47

11 13 6 4 10 M 44
4q

1983 
4

2 
3 - F 5

Total 155 92 86 89 130 M 373
552

F 179

N.B. The ftirst Female P.H. .radunte., are due at the end of this cowing semester.

(1st enrollment was 1981)
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- The notat are 85% completed. Additional time will
be required to deliver notat for all courses in
the new curriculum. The great need in this area,
as well as the need to continue training and
institutional development, design refresher
coursesoperationalize a record and management
system, conduct evaluation of notat and readjust-
ment of curriculum, led the evaluation team to
recommend a no-cost extension to the current
project in order to realize the maximum return
from this investment of funds and technical
assistance.

VI. PURPOSE

"To upgrade and expand the training of auxiliary
medical personnel."

Complete achievement of EOPS conditions is expected.
The THI is an up-to-date,well organized and well
equipped institution. The SARG has exceeded
expectations for improvement of THI's physical
plant and provision~of essential furnishings. The
Institute's administrative cadre is complete and,
with the exception of physiotherapy, the available
teaching staff is now adequate for present enrollment.
The curricula and instructional materials being
developed for the 5 technical categories in which
the project is participating, are based upon modern
inductive educational principles. The methodologies
promoted by the program are a good mixture of
didactic and practical experiences well supported
by audio-visual and library resources. The THI is
presently considering expanding their program to
include MCH, equipment maintenance and repair and
optician training.

VII. GOAL

"To help the Syrian Government improve the delivery
of health care, especially to the poorer people in
rural and low income areas."
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The Technical Health Institute contributes to the delivery
of health care through training a cadre of auxiliary
health workers to staff the country's hospitals, health
centers, dispensaries, and clinics. There are THI
graduates assigned to industrial settings and regulatory
offices as well. Through recruitment from both rural
and urban areas and subsequent deployment, in most cases,
back to each student's "home area," the MOH ensures
adequate and equitable distribution of THI graduates.
An effective system of checks existswhich assures that
the auxiliary health workers will continue in their
assigned jobs. THI graduates are MOH employees, non-
degree holders, who have completed intensive competency-
based training programs to prepare them for a specific
role in the Syrianhealth care system. The project has
helped to upgrade the capabilities of the Damascus
Technical Health Institute to train paramedical personnel
for virtually every facet of the MOH health delivery
system. In addition, the notat (lecture notes developed
with project funded TA) represent the only such auxiliary
health teaching materials in Arabic and perhaps the most
complete in any language.

VIII. BENEFICIARIES

There are several types of beneficiaries in this project.
The most direct group are those faculty, tutors and
students of the Technical Health Institutewhose knowledge
and skills have been vastly upgraded through the inputg
of the project. The next level of beneficiaries are
those residing in the Damascus/Southern Syria area
served by this TilI. There are a total of 4.5 million
people who utilize the health delivery system staffed
by THI/Damascus graduates.

Finally, as the notat developed in the project are so
highly valued by the MOH, they have taken on the task
of reproducing the notat for use as the sole text in
the other two of Sryia's Technical Health Institutes
(Deir Ez-Zour and Homs). The students from these
schools therefore will be direct beneficiaries of the
Damascus, Till project. There have been requests from
other governments in the Region for sharing of the
notat from the Damascus Institute. A small group of
foreign students has been sent to Till for technical
training. The benefit of this project has extended to
the Syrian people and beyond to other parts of the Arab
world as the THI emerges as a regional center for
technical health education.
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IX. UNPLANNED EFFECTS

All unexpected outcomes have been positive. The following
serve as examples.

- The THI has made improvements to the physical
facility in excess of the requirements set by
USAID.

- The instructional materials and curricula
developed by the project have been extended
to the other two institutes in Syria and have
been requested by the MOH's of other
governments in the Region. (The MO}! has
borne the full cost of printing and dis-
tribution of materials for Damascus and
the other two THil's.)

- The teaching materials (notat and curricula)
developed by the project have greatly stimulated
the development of the THI's in iloms and Deir Ez-
Zour. Recently the IBRD has initiated an
assistance program to these institutes to
provide participant training and equipment
based upon the model of the THI Damascus program.

- The growing prestige of the THI has attracted
the support of Syrian professionals to the point
where there is an adequate supply of lecturers
and teachers.

X. LESSONS LEARNED

The improvement of paramedical education has, in this
case, proved to be a worthwhile goal. As in most
infrastructure development projects, success was dependent
upon the existence of a strong and dedicated professional
counterpart. The dual English, Arabic capability of the
contract advisors was an essential requirement. Technical
training of paramedical trainees inU.:.institutions was
demonstrated to be effective. It must be emphasized
that adequate attention must be given to English instruction
in-country before departure. One must plan for the difficul-
ties in identifying suitable candidates and great
sensitivity must be exercised in the formulation of
specialized training programs. That sensitivity ix best
assured by the assistance of an Arabic speaking preceptor
and advisor in the U.S. institutions.
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XI. CURRENT STATUS OF APPROVED ACTION DECISIONS

FROM EVALUATION NO. 2, PES - PART I

1. "Prepare a detailed plan of work for the project from

now to December 1983. This plan will be reviewed and
revised after each six months of project life. Within
the framework of this plan, a system of coordination
will be established that will clearly define roles
and responsibilities of the Director of Till, MSCI's
Chief of Party and other members of the contract team."

The required work plan was prepared by the MSCI contract
team and approved by the Till Director and MSCI Director
of Operations in February 1982. The plan included a
time schedule of general project activities as well as
a separate plan for each technical specialty. The work

plan clearly delineates the responsibility of the MSCI

COP and the members of the contract team and by inference
allocates the remaining responsibilities to the Till

Director and his staff. A review of the work plan was

conducted in Auqust 1982 as required, but major revisions

were considered unnecessary at that time.

2. "In addition to technical assistance responsibility

for project implementation, MSCI's Chief of Party will
also bear complete responsibility for contract admin-
istration in the field, team work assiqnments, related

meetings with USAID and the production of reports.
Included within the Ministry's overall responsibility
for project implementation, that is specifically in
matters relating to the administration of Till and the

direction of Syrian employees not under cuntract to

MSCI, the Director of Till will have full responsibility.

In general this system will allow free communication
among all parties in matters of project technical content.

MSCI's Chief of Party has assumed complete responsibility
for contract administration in the field, team work

assignments, meetinqs with USAID and the production of

reports. The Director of Till has continued to bt respon-

sible for the administration and direction of non-contract
Syrian employees of the Institute. Cooperation in all
technical and administrative activities in evident.
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3. "At the end of 3 months, the interrelationshipsamong THI, MSCI Chief of Party and other contractpersonnel will be reevaluated and a future course ofaction determined."

In June 1982 Dr. Ramsay Bisharah resigned as Chief ofParty and the Public Health Advisor Dr. Nabil Watfawas appointed Acting COP. Dr. Watfa was confirmed asCOP in August, 1982. All interrelationships betweenTHI, MSCI's COP and other contract personnel appearto be ideal at present.

4. "Assess the need for PT/Equipment Maintenancetraining under the project, taking into considerationprogram needs, language capabilities, length of timeremaining under the project and training location."
Following an assessment of needs in February 1982 itwas decided that the project should retain programsfor training in bothPhysiotherapy and Equipment Maintenanceand Repair. TIll agreed to provide two English-readycandidates for one year of P1' training in the U.S. byDecember 1982. MSCI identified several centers fortraining of the candidates that could complete therequired program by Ddcmeber 1983. Later it wasdecided that the equipment maintenance and repair coursescculd best be completed in-country by the Jn3tallationtechnicians, thus avoiding the need for English language
training.

5. "Identify the candidates for training. If Englishlanguage in required, AID's standards for languageproficiency will apply."

At least 6 candidates were identified for PT trainingin anticipation of providinq 2 participant traineesifor U.S. training by Decembei 1982. The prospectivecandidates haive been receiving l:nq1sh traininq formore than a year. The Till Director has arranged fortheir releasee from formal duties, hired tutors andprovided mate- lin for their Enqliqh training. Theyhave been tented at the MOH and haive not achievedEnglish readine!I at this date. The Director antici-pates that they will be ready by October 1983. Thetraining In 4 months behind at this point and at theprojected date wil1 be 10 months behind schedule.
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6. "After receipt and installation of all contract
purchased commodities, a review will be held to
determine if additional items are necessary to
complete the equipping of THI in accordance with
the Grant Agreement."

Once the bulk of commodities were received the THI
and MSCI team members identified additional items that
are to be procured by the contractor. A list of
all anticipated commodities will be carried to
MSCI/Washington for procurement. Despite delays
in the arrival of some commodities, the task is
now virtually completed.

7. "Prepare a budget estimate for the cost of
lecture notes to be written by Syrian consultants.
The MOH will be responsible for approving these
notes and for the cost of duplication."

The budget estimate was completed on schedule
(Feb. 82) and submitted to and approved by AID
shortly thereufter. The MOH has reviewed all
notat de- lopeu to date and has made appropriate
suggestions/corrections prior to approval for
each of them. The MOH has borne the total cost
of duplication of the notat which includes
typing fees, stencils, paper, ink and production
staff time. The volume of work and cost to the
Ministry are considerable given 300 copies each
of 85 notat, average length of 300 pages Per nota
(i.e. 300 x 85 x 300 = 7.65 million pages.)This
is the estimated need for two years worth of
students attending the THI.

8. "Request necessary legal authority for
reimbursement of Syrian consultants with project
funds for the writing of lecture notes."

The mechanism for payment for notat writing was
developed immediately following the last evaluation
(by Feb. 82) and has been in place and operating
smoothly. Consultant line item funds under the
MSCI contract are utilized to pay for these written
products through a procedure negotiated with the
MOH and AID.
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9. "Identify and field an equipment installation
specialist for a period of up to two months. TII
will identify a counterpart before the specialist
is sent to Syria. Prerequisites must include
English language capability, with preference
given to personnel trained under the Development
of Health Services Project."

The COP drafted an alternative recommendation for
meeting the equipment installation and maintenance
needs of the THI project subsequent to the last
evaluation. This plan, which was approved by AID,
MSCI and the MOH, consists of using up to four
persons for a period NTE 14 person months as
sho-t-term consultants to address both actual
equipment installation and maintenance as well as
the training of THI counterparts to assume these
resporsibilities. It was decided that the con-
sultants could be recruited from the region thus
obviating the need for English Language competency
for the THI counterparts. This plan was deemed a
great improvement over the previous arrangements
as: the quality of the instruction would not suffer
because of language barriers; the consultants
would likely be available to che THI if necessary
in the future; and, there would be considerable
savings to the project in using locally hired
technicians. Two equipment installation/maintenance
specialists were hired in April 1983. Additional
consultants will be identified and hired as needed.
This recommendation was to have been impleented
in July of 1982 but was not realized until eight
months later. The reasons for the delay are: the
reassessment of project needs in this component
of the project and negotiation of a revised plan;
excessive delays in the delivery of certain
project commodities; and, the availability of
consultants. Counterparts from the THI (seven
indivic7ualsO/have been named to train with the
short-term consultants to carry on maintenance
beyond the LOP.

10. "Identify and field, for a period of up to
one year, an equipment maintenance trainer.
Counterparts and trainees will be identified before
the trainer is sent to Syria. Prerequisites are
as in 0 9."

See No. 9 above.

1/ Nabil Ghaznl; Unmzi Anibtawi; Khaled Doubani;
Basuam Khouri (from D.H.S. Project); Hamdouh Kheity;
Fareez Bazerbashi; Mohammed Ilennawi.
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11. "Schedule and conduct biweekly meetings between
THI and the MSCI team to discuss project progress,
problems and solutions. AID Project Manager, THI
Director and MSCI Chief of Party will meet once a
month as schedules and needs permit, at either AID
or THI."

Biweekly and monthly implementation meetings have
been taking place since February 1982, immediately
upon receipt of the evaluation recommendation.
The working relationships between the THI Director,
MSCI COP and AID Project Manager are excellent.
There is a frequent and constructive flow of
information, in both formal and infcrmal meetings,
between these individuals and the organizations
they represent.

12. "Locate alternate training site for two
radiology students now at Iowa."

The two radiology students were transferred from
Iowa in August, 1982 and were placed at Foot Hills
Community College in September, 1982. They finished
their program there and returned to assume their new
roles at the Damascus THI in November, 1982.

13. "The Deputy Minister of Health will prepare
a letter to the two radiology participant trainees
outlining what is expected of them in terms of the
curriculum they are to follow for the remainder of
their program. This letter will emphasize to them
that they are being prepared as tutors for THI
which does not require a degree program or large
amount of advanced technical instruction. The letter
will be hand carried to theU.S.by the MSCI Director
of Operations who will be departing February 3."

The letter was prepared and sent on schedule as
per the recommendation.

14. "Prepare letter to AID requesting project
extension to December 1983."

A letter from the State Planning Commission to
USAID requesting a project pxtension was drafted
and sent to AID on October 17, 1982.
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15. "Prepare documentation for extension of PACD
and PIO/T for contract amendment."

The AID/REP approved the PACD extension in December
of 1982. The Mission prepared a PIO/T, for a contract
amendment to reflect the contract and PACD extension,
which was approved by the Mission and the SARG on
December 28, 1982. The contract amendment was
signed by SER/CM and MSCI on February 16, 1983.



Attachment A

AGENDA

Joint Evaluation

Technical Health Institue

April 20-21, 1983

(Chairper'sons: Dr. Mustafa Baath/Mary K. Huntington)

Wednesday, April 20, 1983

1. 9:00 - 9:30 a.m. Opening

Dr. Ghassoub Al-Rifa'i Minister of Health
Mr. Edwin D. Callahan AID Affairs Officer
Dr. Mu3tafa Baath Deputy Minister of Health
Dr. Jean Filo Director of Technical

Health Institute
Dr. Mahmoud Dalloul Technical Health Institute
Dr. Waleed Haj-Hussein Ministry of Health
Ms. Georgette Jabbour Ministry of Health
Participant State Planning Commission
Ms. Mary K. Huntington USAID/Damascus
Ms. Jeannette John USAID/Damascus
Mr. Mohammed .Hlaleh USAID/Damascus
Ms. Holly Wise AID/Washington

2. 9:30 - 11:00 a.m. Overall Evaluation/Assessment of Project

Dr. Jean Filo, Director, Technical Health Institue
Dr. Nabil Watfa, Chief of Party, Medical Service
Consultants, Inc,

11:00 - 11:15 a.m. Break

3. 11:15 - 12:45 p.m. Progress of MSCI Advisory Team/Presentations

Introductory Remarks Dr. Robert Lennox, MSCI
Chief of Party Dr. Nabil WatfaPublic Health Dr. Nabil Watfa & Ms. Janet AbboPharmacy Mr. Samir Skaaf
Radiology Mr. Edward ZakariahPhysiotherapy Dr. Nabil Watfa & Mr. Modhi MousLaboratory Ms. Lily Muzzayin

4. 12:45 - 1:00 p.m. Response by THI - Dr. Jean Filo, Assessment
of progress to date, future directions.
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Thursday, April 21, 1983

1. 9:00 - 10:00 a.m. Presentation of Issues/Discussion as
related to project status, outputs
and future directions.

Assessment of:

- Participant training program
- Trainees
- Design of testing and evaluation

of curricula
- Status of notates

2. 10:00 - 11:00 a.m. Future ProjeCt Direction
Review of June 1982 Work Plan
Revision of Project Work Plan

11:00 - 11:15 a.m. Break

3. 11:15 - 12:15 a.m. Open discussion

4. 12:15 - 1:00 a.m. Executive session (closed)
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I. INTRODUCTION

The following is a report on the overall MSCI Team

Activities. The report covers the period February 1982 -

April 1983. Following the joint Evaluation which took

place on January 26-27, a number of events took place,

These included the Contract amendment (Articles IB.a.;

IVB; VII 2) in order to ollow for the preparation of

instructional materials and use of syrian lecture notes

and other consultants; as well as the Contract extension

to December 198A.

II. ACCOMPLISHMENTS

A Accomplishments will be discus.ted i.i terms Of the

tasks listed in the "THI Pro.ject ",4ork Plan: June 1982 -

December 198" which was prepared b:y WiCI and appraved

by AID and NOH (see Attachment I ).

-ow 1. Development of THI Library

Q) To date an estimated number of 800-O00 books

ordered by MSCI have been delivered to THI. Shelves

have been installed in the permanent library on the

0 ground floor of THI. THe temporary room on the 4th

floor used as the librnry will now be used solly for

0 slides and films pro.j'ction and will b designoted
P

as the Audio Visual Center.

4 The new THI Librarian, who holds a Bachelor's

tode.ree in Enrlish ittendd a -w.-,ek course in Lib-

rary Science at the British Council , olloin- con-

tacts and discussi in iti, hv rho writ.,r. Thp

Librarian was also i h-:.d h-. "a; ?o .brz in eon-

piling a list of the vRriour book,.- r..,"iv~d. Contacts

were also made with the A,-ri,-' n Cultural Cent r for

the purpose of similar course i. Library fcience.



The classification of books in the new Library will

Ibe done according to the Dewey System 6

It is anticipated that THI students will be able

to borrow books and search library literature using

English as the Library language *

The Team was heavily involved in the allocation

and design of the now Library space.

• Development of an Examination System

To date the nucleus of an Px~m question bank has

been formed. Efforts have "eo-n directed towards the

introduction of the objective' type of oxam

questions and the s'ystcm of r.din .

The exam questions are com.piled in order to test

the appropriate competencies and skills as designa-

ted by the team ;members and their counterparts.

In view of inconvenienclsn encountered by the

present gradihg system it was suriested to report

students finai grade nvcrr-s in multiples of the

factor '5'. ,Details of this s vrt, m have been discus-

sed with and accepted by the THI Director.

3. Return of trainees from tho U7.A

All trAinees have now comp~l-td two years of

traininr un th- USA and have r!turned to THI. Each

trainee (tutor) hns br.nn qssi'nrd to the respective

MSCI advisor and is plnyinr n ro!¢r in the THI's edu-

eational prorrnm n4"'iv th- -"r' n of Laboratory

supervision, conducting of ficid trips, pirticipn-

tion in clans-room to-ichinr -nd ooordination.



The integration of the tutors in the THI program

commenced with a general orientation by the T11HI

Director and the MSCI advisory team and was followed

by a specific orientation to activities in their own

field by each advisor. It is expected that their in-

volvement in teaching activities will continue to

increase. Their integration in the THI program was

done in accordance with the pl.ar devised in consul-

tation with the THI Director (sA.; .ttachment 2 )

Details of the specific tutors role in the THI

program appear in the attached individual advisorb'

reports (Attachments *3.9,1) 11. 1?)

4. Instnllntion of 7nuinm,-nt

MNCI his alr',,ad, produr d almos' iSO5 of the

equipment ori.inally cLd..r.-d for Th- five specialty

areas nnd delivered them to THI. The majority of

simple instruments th-it do not roquire elaborate in-

stallations such as microscopes, pH meters, water

testing metrs, noise level measurinr moters, air

samplers and the various projectors have already been

tested and are in use. In use also is -an estimated

75.q of the physiothernpy equipment.

There are a number of instrurents however such

as refrigerated ce:trifures complex physiotherapy

equipment and flr~me photometers that require elect-

rical ond/or fluid connections to moake them opern-

tional. In addition some of the equipn,nt requires

an initial set-up mnd crlibratior that is beyond the

eapability of either the "SCI advisors or the THI

staff.

In prop.rntion or the-: instnll tion, th. TIT Di-

rector hnz had the ov1rrall power to the Institute in-

creasOd to nfcomodite :, n "." .*.. iT :ent.
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(no the toavme~,brs); c finish thoir assic,;ments.'

Tho Elemimbuzienment Systom ip---w in plrlce and is!----4
executed in Recordance With thf. protocol'outlined in'

- PIO/T 276-Ol9-A-8OO82. The first rcinbursoncnt was
mado in'tNovemb'or, 1982. To d r~to, th. n 'su of 240000.-
Syrian Pound' h~ve, bear. disbursrc-d to the Suthors..

- Copies of. thc documn'rtation -for tht-so trnns7.ctions
nre rctni~icd 'by Mt AMII, 71 XI (Arlinqrton) anrd, tho
writer. 

-

The MOII is br'arin, the co-t of typinm. stoncil-

-~ - -ling and sationry rassocited with the production

of theso inctruetional nritori'als.

7. Implemorvtation of Snmlish Tr,,-inin;- Prcnrram
~ .... for Phvisiotheramy Tr'iinnos

- -Tho IOH his nosilrvid two "0-n~linh te'ichors to

- ive in1tnsivr. 1tn~uaC,, instruction to scvon()
,trainnon. Tho pro7,r~m boS-n on July 1a, 1982 nnd
providned 113 hours of' instructionr p-.i" wook. Uniror-

~ .tuzntoly thi two physiothorrpy tu'.-orn wnrre not nblo
to achio-ve thoir lin--unr- r-dinosc in,, ,m for the:
anticip'ltid U" tviiniin.' nrorr, (I :-nite tho THIlI c

4 Director s;ffortp and f'.ciliti:*- (i.- .' rt: or

-ik-'rt'---' tw 44"i4o ap mr i m--. h 
4r 

o

MCi.ol n t b n4l-otd1(vic - ~rttr
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~ 1Dsirndof- rotocolrfor-Tostinr ctnd' Evcluation -of
Currit ul'r%7

Bristld n the . vr ,i 11 iyd p.,4~ 6 ojci set

by th3 sprociclty curricula~, rlucstionnairos aoro do--
signed to c-v~iur. tho I.0boratory, Phazmacy1 Public
Health aind fa d i ogra ph y prorr!Inrs,(Afrt*.AhriontS 4,5,6
and 7rospoetivoly)

Thc' iiv~luntion qnd quo.-tionrir,'.r wo.rc discussd
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acTh re':.ultr- of~, tl4wnvluation of the f~our curri-

eul a will be iattnelvid pntly

~4~ij: vtlu,*ition'or the Phyzi other apy curriculum will
bo undortnk'n by thi noe P.T. .,dvicor.

SSinco not all th- 1lctlur., not*,n h'v.) b'nQr. complo-
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~jA......I ntuz'p. The ndvitsory to~mm hopo~a to bz, ebl'fto con-

duct such rvaln'ntion oncto thoso 1l. cturo noti~ have
bo~n b opitdn~dt-a:d

PI am,~ '1ovo br o r in~ve '4o :d soetlvwo ,'t.n
-,p -i o M

An ,, no/ i a in i. r.,, td f s h i o r

k i -t~o n

PO Z4



a. Reduction in the lo:vel of efforts due to the

vacancies resulting in some areas.

b. Emorence of now scopes, needs nnd development

areas in the develop;id curricula following the

first 2-year full cycle of implementing these

curricula.

c. Action on the equipment maintenance and repair

program.

d. Rcdiness of the P.T tutor candidates

c. Pro ress, tosting and cvaluation of the instruc-
tional materials.

11. Field Visits by MSCI 'Washington Staff

MSCI's Director of Operations has so far made

two trips to Damnscus in ord-Dr to confer with AID

and the writer following his appointment as COP in

woo August, 1982. During these visits, the DO. was in-

volved in inte2rviewin; 1' T c-indidates, evaluation

of thc. v-ork pl-r. progre:ss, rcvision of the roimbur-

sement protocol, di;cuozion of issw.is r':latod to the

u project (.x%'nsio" n:ith U2'.D A p.rsonnel conferences

0 with r11V'I fi,:ld ctrff rv,:,b,.,rs,

~~12. MO/I/' Itonthlyf ,"."int-z

*r4Tho t1OH/AIr/:1;',cT on.thl,: r. orinrs continued to

take place involving r,:,puty Niiistrr Dr.M. Ba'ath,

Dr. File, Miss John, 1ir. Hlalch and thc- writer. The

place of the meetin .Itornatod b(.twecn AID and THI.

* The mootings were hold on thi, last Tuesday of each

month.



Wc kly contacts and meetinTs between Miss John

and the writer continued on stoady basis.

13. Submission of .Ilonthly cnorts

The writnr continuer to submit his monthly reports

to AID. Monthly reports in both En±lish and Arabic

are also submitted to THI Director.

Due to the timing of the writer start of his

tenure and his briefing in Washington, two of the

reports were submitted bimonthly.

14. Development of Audio-Vitual Unit

All films, transparancies, slides, film strips,

projectors and couipm,:nt for producinr Audio Visual

materials hay,.v now bcn received and are housed in

the AV center on the Uth floor of THI. Th3 films and

other AV haitria!: are r?view,.d and catalogued into

a eompr,-hcnsiv file. The advisory teormi is also in-

volved in trainin THI technicians in the operation

and maintcnancc. of thc AV equipn-.,nt as well as the

production of AV aids. To d:t... a nunb,'r of .',V aids

have been produced by the advisory t. Those arc:

a. Twelve (12) color slides o,. "I-ufuSe Disposal"

b. Fifteen (15) Color slides on '.:nt,cr Treatment

and Sanitation"

c. Twenty seven (2?) hand drawn transpnroncies on

"X-ray Basic Principles"



In production are the following

d. Transparencies on "Cautions-P recautions on Ready

Made Drugs"

e. Transparencics on "Safety in th.. Labarntory"

15. Development of Rc::istration rd E,,cord ;Ystcm

The above activity has becn laqgin,-. 'What has

been achieved to date is no orr than nr,.liminary

discussions with tho Registration ind Record depar-

tment. The purpose of these discussions was to ro-

view the present system and identify areas where

modifications can bo mide. Tho itLms specifically

reviewed so far are:

a. Registration Cnrds

b. Tr-inscripts of Records

c. Final Gradcs F.,Fitry

d. Students Files

Au attempt will bc, mide at: trLnsforring all per-

manent records nnd figurus into r, rnphic forms. A

model histogram was produced by t c: tcn n..bers

in swcvr colours illustrating thu, nurmb,'r of THI

graduntes durin,7 th,, pc riod 1971-1979 accordinr to

specialty or:.as.

16. Recruitment Efforts

Followinrg thc writor'. rppointment is COP nand

Miss Mcithur's resignation in D.ccrbcr 1982, :'I2CI

resumed their rccruitmnt Lffort!. As a result Miss

Janet Abboud bccam,, th: n-:w Putli' !o.ef.th ndvisor

nnd Mr. riodhi Iaj-1ouoi became t . ,: 1hy.iothernpy

advisor as of Iarch 28, 1987,.



The other recruitment efforts culminated involved

.two short term equipment installation and maintenance

consultants who assumed their dutics in April, 1983.

17. Individual Team Members Activities

A detailed -count of the individual tcam members

activiti: s appean/th follo.'in:- five attached reports:

a. Lab. Technoloy - Attachment 8

b. Pharmacy - Attachmcnt 9

c. Physiotherapy - Attahhment 10

d. Public Health - .',ttaclhmcnt 11

c. Radiorraphy - !,ttachzment 12

Special irc..:. .s G;iven to spccific activitis

not mention.d in the "ren,.rl Project Activities"

(Attach=,'nt i). Th,)so "irce: Prup-iration and oporation

of Laborritori,,s, [n-scrvicc tr:tinin of T1II staff,

Identificatio!: o' f'ild trainiiiC sites and ord,.ring

of supplemental oquipm:.nt, supplies ard books.

III. DIFFICULTIFs; 1,177

No significant difficulties of any sort have arisen

during this re:porting pt.riod. Thc d,;liy ho.:vcr, associa-

ted with the complction of some of th; ":ctivitios may be

related in part to the following factors:

1. Reduction in the lcvel of efforts due to the

vacancies resultinm in some, asr,

2. Time factor associated with ndministrntivc, routine

A. Dcpend:ncy o:i tutor! tn(;,isii L-inrurir' skills readi-

ness nd tho, Lubsc qu , n t altrtion or plans.



IV. ANTICIPATED FUTURE word AND RECO!ENDATIONS

The followi,,b are the main suggested activities:

1. Development of wn improvcd r,-0.,istrniton and record

System.

2. Completion of the Audio-Visual Unit

3. Completion of the Institut. Library

4. Completion n-nd im-l-m:nt'itiorl of the Examinations

System.

5. Compl,.tion of F . h... othr Unit.

6. Compl ticn t. :tir7 nrd .vl'r tion of the lecture

not, s

7. Orianization o.' tn.. propoL',.d Cah,.c- ; torar.'. room

S. Intensifying the in-scrvico training to THI

tochnical staff.

9. Revision and adjustment of th.'. Lsboratory,

Pharmacy, Physiotherapy, Public Health and

Radiography curricula.

Best Available Document
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Attachment C

THI Pi.':,Je1.t Work Flan: June 1982 - December 1983

GENEI0dA PROJECT ACTIVITIES - - -

Activities inf Priority 1 982 1983

1. Development of Institute Library

2. Development of an Examination System -- -

3. Return of Trainees from the USA ___.. -

4. Installation of Equipment by Consultant

5,. Implementation of Equipment Maintenance and Repair i "
Training Program - i -

6. Implementation of System for Reimbursement of Authors 
-

of instructional Materials . - -

7. Implementation of English Language Training Program I!
for Physiotherapy Trainees I

8. Identification of Additional Tutors Training Sites

9. Design of Protocol for Testing and Evaluation of
Curricula _____

0. Revision of Project Work Plan I
1, Field Visits by Washington Staff .

2. quarterly R~eports -- ~ - ---

3. Project Evaluation ,.. . .. .. .. ....... .. . . - . . . . . .. . --- i -. .

4. Development of Audio-Visual Unit

5. Development of an Improved Regristration ind Record ,- :



THI Project Work Plan: June 1982 - December 1983

PUBLIC HEALTH ACTIVITIES

Activities in the Order of Priority 1 9 8 2 1 9 8 3

=)I = r~ 0 OT ~~~ x .

- - - - - - - - - - - - - - - -- D-- -i, 0 2.-- -- - - - - - - - - - - - - - -- - - -

1. Editing of Instructional Material and Part of

Common Core Courses

2. Preparation and Operation of on-site Public
Health Labs and Other Training Facilities 

"0 " "' " "''" "''"

3. In-service Training of Technical Staff Members

4. Orientation, Incorporation and Supervision ofReturning Tutors Into Existing P.H. Program "' M" 0 s 0 0 0a 0 0 0 '

5. Production of P.H. Teaching aids (ie:slides,
Transparencies, etc...) a. Oe eo o 0 0 1 0 e * e *eo eee ** * *e * oo

6. Installation, Testing and Calibration 
of P.11.

special Equipment

7. Supervision of Counterparts and Teachers on

Field Training 
Trips

8. Identification of More P.H. Field Training Sites -. ....... .. .. ...... .. ....

9. Ordering of Supplemental Equipment, Supplies eT I

and Books L ILL
Dr. R. Lennox Dr. J. Filo

Continuous Activity = Director of Operations HSCI Director, THI

Intermittent Activity= ............
~r.



THI Project Work Plan: June 1982 - December 1983

LAB. TECHNOLOGY ACTIVITIES

1982 1983

Activities in the Order of Priority 
4 Z a-

". Editing of Instructional Material and Part of Common 
.. - .--= -=-

Core Courses

2. Preparation and Operation of Lab. Tech. Laboratories 
" "''" "''" "''" "''"

3. Installationh Testing and Calibration of Special
Tab. Tech. Equipment

4. Orientation, Incorporation and Supervision 
of Returning

Lab. Tech. Students

5. Inservice Training of Lab Tech. Technical Staff -- -

6. Identification of Field Training Sites for Lab. Tech. 
j -

Students .

7. Development of Lab. Tech. Field Training 
lProt;ram

8. Supervision of Lab. Tech. Field Training i s*

9. Production of Lab. Tech. Teaching Aids ees.... _

10. Ordering of Supplemental Equipment, Supplies 
& Books .-- oo** se.. s.

Dr. R. Lennox Dr. J. Fi'

!Uirector of Operations, M-SGI Director, T]

Continuoue Activity =



THI Project Work Plan: June 1982 - Deember 1983

PHARMACY PROGRAM ACTIVITIES

1 9 82 1 98 3

Activities in the Order of Priority ,

___ __ __ ___ _ __2 -2 /20 .4 X _9 _~U2 0 z

Editing of Pharmacy and Part of Coramon Core - - - i

Instructional Material

Writing of Part of Pharmacy Material

*Preparation and Operation or on-site Model Pharm-acy --- -----------

, Orientation, Incorporation and Supervision of - -... . .. 1
Returning Trutors "''""""""""" "

. In-service Training of Technical Staff Members 
Moon

, Identification of Field Training Sites T . ........ .... • ...... . •.

a Supervision of Pharmacy Students, Counterparts andTeachers on Field Trips "" ".'" "' " *e'" * * .

Installation, Testing ;nd Calibr:.tion of Special EcuiT..

* Ordering of Supplemental Equipment, Supplies & books

Production of Teaching Aids( i.e: posters, charts, etc.) .. too* " .0 . 0 .. 0. o0 90...

...
__ __ _ _ _ _ __ _ _ . - i -

Dr. H. Lennox Dr. J. Filo

Continuous Activity= Director of Operations, MSCI Director, THI

Intermittent Activity= ......-

W1 Is



THI Project Work Plan: June 1982 - December 1983

IRADIOGRAPHY PPOGRAM ACTIVITIES

IIi 98 2 1 19 83

Activities in the Order of Priority z 1> U M M >4 ; E>

Editing of Instructional laterial --

Writing of Instructional Eaterial -- "--

Preparation and Operation of Nodel X-ray Unit - .... ...

Orientation, Incorporation and Supervision of . *. ... ,
Returning Tutors 4 7_ 0 . .. r
Ordering of Supplementary Equipment, Supplies & Booksf--

Development of Field Training Program L-_Z"' " " **" '

In-service iraining of Radiography Technical Staff I- ---

Supervision of Radiography Field Training 1'roirram-

Production of iiadiography Te.-cching Aids (ie: slider, 1
exposed X-ray films) -_. z zz -

Dr. R. Lennox Dr. J. File

Director of Operations, MSCI Director, THI
Continuous Activity =

IntermittenL Activity=..

1z " J '). .-,-,



THI Project Work Plan: June 1982 - December 1983

PIIYSIOTIIERAPY PROGRAM ACTIVITIES

1 9 82 19 83

Activities in the Order of Priority > 2r-- -- - a- F4--- >--.

1. Writing of Outline for Progra & Instructional !Mterial

2. Editing of Instructional 1:nterial I _ :-
5. wdriting of Instructional X.-iterial for Electrother.1py I - -- is--

5 II, Therap. Ex. I,II ^ III; ilosp. Admin. & Ethics

Coordination of 7ranslat-ion of instructional E~aterial i
" '. S I -

a,,- rar Outlines

5. Teaching of Electrotherapy I ;, 1i; Therap. Ex. I,II L-
S. In-service Training of Teaching Staff I "-'

7 velopent of Field Training i'rog r7' -

3. S&pervision of Field Training ,r orx.- , V1 7. - -_. -L1 ...... - -

. Crdering of Supplementory "quipcnt, "U-p t.. ..ir.oks .

). Installation, Testing and Clibration of Special Enuip. a -00 too

1. Preparationl of on-site 'Training Facilities :.' *6O

?_ Advisory & Counselling Se:;sions for Teacherz b Supervicor'. - . . e - -

Dr. R. Lennox Dr. J. File

: irc:cLor of Op,-r;ations, I-1VI Uirector, Till

Coatinuous Activity = -", 
-

inter=ittent Activity=...o-- 
t/ "- -
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AtLichlment E

ANEX C

Logical Framework Matrix Page I of 6

PRAM GOAL MEASUVES OF GOAL ACIEVEMENT VEIUFICATION ASSUMPTIONS

7o help Syrian Government Availability of adequate Health services uti- Continued SARG commitment to

improve the delivery of health services. lization, Statistical provide free health care to

health care, especially Decrease in morbidity and information, and all who need it.

to the poorer people in mortality rates, in particular direct evaluation of

rral and low income the preventable diseases. different teaching Increased availability of

areas. programs. auxiliary medical personnel.

Increased SARG utilization of

THI graduates by opening new

hospitals, health centers,

dispensaries, etc.

PVDEC PURPOSE END OF PROJECT STATUS VERIFICATION ASSUMPTIONS

To upgrade and expand the Up-to-date, well organized and Direct expert evalua- MOH completes construction,

training of auxiliary well equipped Technical Health tion. Quality and furniture procurement, and

medical personnel. Institute with a capacity of quantity of applicants, appointment of administrative

600 students in six different Increased derands for and teaching staff needed for

programs, capable of acco- auxiliary medical per- the new THI.

mmodating other auxiliary sonnel.

medical training programs.
Pro[er utilization of

gra-Juates and job evalu-

ation.



ANNEX C

Logical Frmework Matrix Page 2 of 6

ou MAGNITUDES OF OUTPUTS VERIFICATION ASSUMPTION OF IMPLEMENTATION

SQualified instructots 26 full-time instructors in various Direct measurement Proper selection of candidates.

specialities.

Adequate post-graduate training.

Employment at THI.

2. Up-to-date, well equipp: I complete Environmental Direct measurement Employment of competent adminis-

ed, 7-story Technical Health Laboratory. trative and teaching staff.

Health Institute.

I Complete Clinical Lab. Proper maintenance of the new
building.

1 Complete Pharmacy Lab.

1 Complete Library.

- Adequate Anesthesia teach-

ing facilities.

- Adequate Radiography tea-

ching facilities.

- Adequate Physio-therapy
teaching facilities.

- Adequate Audio-visual aids

equipment.

3. Transportation 7 Vehicles Direct measuremenc Vehicles can be well maintained.

Drivers can be appointed.



ANNEX C
Page 3 of 6

MAGNIrTjDFS OF OUTPUTS VERIFICATION ASSUMPTION OF ImPLEMENTATION

4. Around 300 graduatespr ye r Direct measurement Improvement of the quality of

the programs organization,
administration, teaching staff
and teaching methods.

5. Refresher coureses 5 initially (150 students) Direct measurement Proper utilization of graduates.

L kanagment System up- One full-time Director, Direct measurement Full-time Director and other

graded Two Assistant Directors and administrative staff can be

other administrative personnel 
appointed.



ANNEX C
Page 4 of 6

Logical Framework Matrix

I I

INPUTS OBJECTIVELY VERIFIABLE
VERIFY ASSUMPTIONS

U.S. CONTRIBUTIONS INDICATIONS
I I

Technical Assistance P
I I

Tom Leader/Director
Instructor/environmental healti
Tnstructr/radiography II
structor/clincal laboratory I That Arabic speaking instruc-

Instructorlphysiotherapy Contract signed I Documentation complet and I tors who are willing to work

Instructor/Anesthesia I instructors in place in Syria can be found
Instructor/phamacy
E prt/equipment maintenance I

Short-term Advisors (2Owm)
I ~II
I I

Training

4 participants/environmental
health
4 participants/radiography I That sufficient number of

4 participants/pharmacy up to two years trainin4 participants in U.S. or I Syrian staff will be willing

5 participants/clinical labo- during CY 1978-1981 a third country for training to go to U.S. and have suffi-

ratory S cient English competence

,participants/physiotherapy I

participants/Anesthesia I ~II
I ~II

*
III ~I
II

I I
I t I
I ~IS
I ~I
I ~II
I ~II
I ~II
I ~II
I S I
II ~I
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Logical Framework Matrix

INPTS

U.S. "IT INJIMONS OBJECTIVELY VERIFIABLE VERIFY ASSUMPTIONS

INDICATION

Co@oditis - Adequate equipment for En-
v-conmental Health Lab.

- Adequate equipment for Ra-
diography Lab.

- Adequate equipment for
Pharmacy Lab.

- Adequate equipment for
Clinical Lab.

- Adequate equipment for
Physlo-therapy Lab. Procurement process in U.S.

Direct measurement not slower than usual

- Adequate equipment for
Anesthesia Lab.

- Adequate audio-visual aids

- Complete library

- I Bus

-3 Station-wagons

- 3 Field vehicles



ANNEX C
Page 6 of 6

Logical Framework atrix

INPUTS

SARG CONTRIBUTIONS OBJECTIVELY VERIFIABLE VERIFY ASSUMPTIONS
INDICATION

Salaries of administrative Staff in place Reports of long-term instruc- That full-time director and
id teaching staff plus others tors other administrative andauring training 

teaching staff can be found.

Refresher courses, expenses Staff in place and attending Instructors'reports and SARG capability to identifyand per diems refresher courses evaluation personnel and provide adequa-

te funds for training and
per diem

-Salaries and per diem of Students in the THI attending Instructors' reports Sufficient number can be
students classes as scheduled selected each year

In-country travel for instruc- Practical training outside Instructors' reports That travel for foreignerstors and students the THI premices remains open

Office space and clerical Office space and clerical Instructors' reports That office space can besupport for the instructors support found in the Till

.tts and maintenance of the Instructors' reports Budgeted amount approved
present premises

Complete construction and THI fully completed and Instructors' reports Budgeted amount approved
furnishing the new 7-story furnished
building of the THI



Attachment F
MEDICAL SERVICE CONSULTANTS. INC.
1716 WILSON BOULEVARD e ARLINGTON, VIRGINIA 22209 0703-525-03 10

TELEX: 248812 (MSCI UR) 0 CABLE: MSCI WASHINGTON, D. C.

April 23, l198

To: Ms. J.John USAID Project Manager

From: Dr. R.Lennox MSCI Director of Operations

Subject Justification and Ten ative Plan for Exten-

ding MSCI/THI Contract AID/NE-C-1658 Beyond

Dec. 1983.

Although the MSCI contract team has made considerable
progreso toward completing the implementation of the USAID/
THI project, several factors have arisen which will make
unlikely the achievment of several worthwhile outputs within
the completion date. The limiting factors are as follows:

- Qualitative and quantitive shortage of authors to

write notat . This is particularly evident in the
Physiotherapy, Laboratory Technology, Public Health
and Pharmacy Technology Programs.

- Lack of English ready tutors to send to the U.S.A.

for participant training in Physiotherapy.

- Late arrival of some of the specialized uipment

for Laboratory, Public Health and Pharmacy

50
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Inability to conduct end point (task oriented)
analysis of curricula and notates due to the
incompletion of the latter.

Delay in completion of some of the specialized
Lab facilities, particularly in Public Health
and Physiotherapy.

If the SCI contract and the project were extended
until December 1984, the following significant outputs
by the contractor and THI could be achieved. Only out-
puts that could not be completed by December of 1983
have been included in the list.

- Completion and Editing of notat for all 85
courses.

- Testing of the notatand Curricula according to
objective (Task specific) criteria.

- Evaluation and revision of notat.

- Revision and modification of the new curricula.

- Development of a comprehensive in-service and
refresher training program.

5/
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- Practical training of up to 5 Physiotherapy

candidates. (On-job-training by Mr. Musa ra-

ther than participant training in the U.S.A.)

- Completion of an examination system that will

measure didactic and practical achievement.

- Development of an improved registration and

record system.

- Completion and utilization of all laboratories

particularly those in Public Health, Physio-

therapy and Radiography.

- Completion of a facility for safe chemical

storage.

In order to provide services during 1984 and to

accomplish the above tasks, the contractor will require

up to 48 person months of technical assistance by the

present team. It is understood that an attempt will be

made to shorten the tenure of individual contract team

members by completing tasks ahead of schedule.

The proposed distribution of the 48 person months

is as follows:

-Z
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Chief of Party 12 Additional Personmontha
Physiotherapist 12 Additional Personmontha
Public Health Specialist 12 Additional Personmonthe
Pharmacy Specialist 6 Additional Personsonths
Radiography Specialist 3 Additional Personmonths
Laboratory Specialist Additional Personmontha

It is believed that this distribution reflects both
the priorities of the OH/Thl and addresses the remaining

scope of work.

No inputs in the areas of participant training or

commodity procurement are anticipated.

Home office staff requirements are as follows:

Director of Operations 4 Personmontha
Director of Administration 2 Personmonths
Secretary 4 Personmontha

Field staff will require the services of the present

administrative assistant for 12 personsonths.

It is understood that this proposed plan is subject
to USAID review and approval as well as availability of
funds in the MSCI contract.


